

7 SCHEDULE

The overall project schedule for the remedial investigation Work Plan is shown in Table 7-1. This schedule will be revised, as appropriate, as details of the program are developed.

Table 7-1. Project Schedule

Milestone	Target Completion Date
Final RI/FS Management Plans	June 16, 2003
Complete Field Activities*	June 30, 2003
Draft RI/FS Report	September, 2004
SMT and Regulatory Agency Review	TBD
Final RI/FS Report	TBD

TBD – to be determined

* Field activities will be conducted in two phases to support the accelerated RI/FS schedule. Phase I activities will occur during the first half of May and consist of sampling that is unlikely to be modified based upon public comments to the management plans. Phase II activities will occur in June and consist of all remaining sampling including modifications based upon public comments to the management plans.

This page intentionally left blank.