

Co-Mingled Recycling Systems Standard & Guidelines Initiative Draft Plan

~Draft #4 2007-07-12~

SCHEDULE

June 2007

July 2007

Interim

Nov./Dec. 2007

Interim

May 2008

Follow-Up

**OVERALL
CONTEXT**

Beverage Container Incentives Project

MRF Standard Initiative Project

MRF Stakeholder Process

Design Team and Planning

General Stakeholder Meetings

Standard Subgroup

Evaluation Subgroup

Market Value Subgroup

Communications

*Implement evaluation and system and protocol
*Reporting (material savings)
*Analysis of "market value"

Planning for July 11th Meeting

Planning for Nov/Dec Meeting

Planning for May Meeting

July 11th Meeting #1
Outcomes:
1) Commitment from stakeholders
2) Agreement on timeline
3) Where do people stand on the issues and what are their desires?
4) Clear input on what the draft standard needs to include
5) Creation of subcommittees

Nov./Dec. Meeting #2
Outcomes:
1) Agreement on final language for standard
2) Input and agreement on the draft evaluation protocol
3) Input and agreement on draft evaluation system
4) Create "Incentives and Accountability for Standard Application" Subgroup

May 2008 Meeting #3
Outcomes:
1) Input on draft plan for "market value"
2) Input on final standard & guidelines as well as evaluation protocol and evaluation system documents
3) Input on draft environmental reporting document

*Create Draft Standard & Guidelines

*Complete finalized standard & guidelines documents

*Create Draft Evaluation Protocol
*Create Draft Evaluation System

*Complete final Evaluation Protocol
*Complete final Evaluation System

*Create market value document
*Create draft environmental reporting document

*Website Created
*Meeting Notes Disseminated
*Stakeholders will inform their larger constituencies

*Website Created
*Meeting Notes Disseminated
*Stakeholders will inform their larger constituencies

*Website Created
*Meeting Notes Disseminated
*Stakeholders will inform their larger constituencies