

- Implementability
- Consideration of public concerns

The following table compares each of the alternatives against the MTCA threshold requirements and evaluation criteria. Note that the consideration-of-public-concerns criterion is only listed once. A weighting factor has been assigned to each of the MTCA criteria, based on an assessment of relative importance. Each of the alternatives has also been given a ranking of between 1 and 10. The higher the ranking, the better the alternative meets that criterion.

A preliminary order-of-magnitude cost estimate is provided for each of the alternatives. The estimates are “educated guesses” and should be considered accurate to within + or – 50%. A more accurate engineering estimate will be developed as part of preparing final plans and specifications.

**TABLE 3.5-1  
DETAILED EVALUATION OF ALTERNATIVES**

Alternative No.		Alt. 1	Alt. 2	Alt. 3	Alt. 4
Description		Complete soil excavation, off-site disposal facility, ground water treatment, Store moved	Complete soil excavation, solid phase soil treatment, local area soil disposal, ground water treatment store moved	Partial soil excavation, off-site disposal, ground water treatment, store not moved	Partial soil excavation, Alt. 3 plus soil vapor venting, store not moved
Soil Volume Excavated (yds <sup>3</sup> )		2,100	2,100	1,825	1,825
Estimated Cost		\$1,197,140	\$1,083,852	\$1,053,448	\$1,065,348
<b>Threshold MTCA Criteria</b>					
Protect Human Health and Environment		Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed
Compliance with Cleanup Standards		Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed	Yes All contamination above CULs eventually removed
Compliance with Applicable State and Federal Laws		Yes Alternative complies with state and federal laws	Yes Alternative complies with state and federal laws	Yes Alternative complies with state and federal laws	Yes Alternative complies with state and federal laws
Provision for Compliance Monitoring		Yes Compliance monitoring during excavation and following ground water treatment	Yes Compliance monitoring during excavation and following ground water treatment	Yes Compliance monitoring during excavation and following ground water treatment	Yes Compliance monitoring during excavation and following ground water treatment

<b>Reasonable Restoration Time Frame</b>		<b>Yes</b> Restoration time frame is 1 to 2 years for soil remediation and ground water treatment, plus 2 years for ground water monitoring	<b>Yes</b> Restoration time frame is 1 to 2 years for soil remediation and ground water treatment, plus 2 years for ground water monitoring	<b>Yes</b> Restoration time frame is 2 to 3 years for soil remediation and ground water treatment, plus 2 years for ground water monitoring	<b>Yes</b> Restoration time frame is 2 to 3 years for soil remediation and ground water treatment, plus 2 years for ground water monitoring
<b>Evaluation Criteria</b>					
	<b>Weight</b>	<b>Alt. 1</b>	<b>Alt. 2</b>	<b>Alt. 3</b>	<b>Alt. 4</b>
<b>Overall Protectiveness</b>	20 %	<b>10</b> <b>Protective</b> All media achieve cleanup levels	<b>10</b> <b>Protective</b> All media achieve cleanup levels	<b>10</b> <b>Protective</b> All media achieve cleanup levels	<b>10</b> <b>Protective</b> All media achieve cleanup levels
<b>Permanence</b>	20 %	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels
<b>Long-Term Effectiveness</b>	20 %	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels	<b>10</b> <b>Permanent</b> All media achieve cleanup levels
<b>Short-Term Risk Management</b>	15 %	<b>8</b> Potential safety risk doing in-street excavation	<b>6</b> Potential safety risk doing in-street excavation. Contaminated soil held on adjoining property for period of time.	<b>4</b> Potential safety risk doing in-street excavation. Not all contaminated soil removed. Vapor threat not addressed.	<b>6</b> Potential safety risk doing in-street excavation. Not all contaminated soil removed
<b>Implementability</b>	20 %	<b>4</b> Extra difficulty moving store. Traffic control for in-street work	<b>3</b> Extra difficulty moving store. Land for soil treatment and disposal may not be available. Traffic control for in-street work	<b>7</b> No need to move store, but underpinning may be necessary for structural stability. Traffic control for in-street work	<b>6</b> No need to move store, but underpinning may be needed. Added difficulty installing vent piping beneath store. Traffic control for in-street work
<b>Public Concerns</b>	5 %	<b>4</b> Store closed for period of time. Traffic delays during construction. Foundation support for store.	<b>2</b> Store closed for period of time. Beach parking used for soil treatment. Re-use of treated soil as fill in the Hansville area. Traffic delays during construction. Foundation support for store.	<b>8</b> Traffic delays during construction. Structural stability of the store	<b>8</b> Traffic delays during construction. Structural stability of the store
<b>RELATIVE BENEFITS SCORE*</b>		<b>8.2</b>	<b>7.6</b>	<b>8.4</b>	<b>8.5</b>

\*sum of weighting x ranking for each evaluation criterion for each alternative

### 3.6 SELECTION OF PREFERRED ALTERNATIVE

All of the alternatives represent permanent cleanup actions and are essentially equivalent in terms of environmental protection. Variations between the alternatives occur primarily in cost, construction considerations, and impact on the general store. The relative benefits of the alternatives are close, but the partial excavation alternatives appear to have the edge in both benefit and cost. This is shown on Figure 13, which provides a graph of benefit versus cost.

Ecology is selecting Alternative 4 because it is only slightly more costly than Alternative 3 and addresses soil vapor risk immediately rather than at some point in the future. Under Alternative 4, the store building would not need to be moved, the majority of soil contamination would be removed, soil vapor beneath the building would be addressed, and residual ground water contamination would be cleaned up beneath the building and outside the area of soil contamination. Contaminated soil at and below the water beneath the building would also be cleaned up. Confirmation sampling and compliance monitoring would document final cleanup.

#### 4.0 REFERENCES

- Armstrong 2009, personal communication, Vince Armstrong, Kitsap Public Utility District, September 23, 2009
- EA 2005, *Investigation Report for Washington State Department of Ecology Mixed Funding LUST Sites, BP Oil Station #11352, Country Junction Store, Hansville General Store, Cornet Bay Marina, Circle K Station #1461, Tiki Car Wash*, EA Engineering, Science, and Technology, Inc., June 2005.
- Ecology 1992, *Consent Decree documents, and Responsiveness Summary, Hansville General Store*, Washington State Department of Ecology, May 27, 1992
- Ecology 1994, Field notes during 1994 tank removal and soil excavation at Hansville General Store, Wally Moon, Washington State Department of Ecology, December 12 – 20, 1994
- Ecology 2004, *Hansville General Store, 7532 Twin Spits Road, Hansville, WA, Field Investigations 2003*, Roger Nye, Washington State Department of Ecology, January 8, 2004
- EPA 2004, *How to Evaluate Alternate Cleanup Technologies for Underground Storage Tank Sites*, EPA 510-R-04-002, United States Environmental Protection Agency, May 2004.
- Parametrix 1990, *Captain's Landing Resort UST, Groundwater Investigation Report*, Parametrix, Inc., November 1990.
- Parametrix 1991, *Captain's Landing Resort UST, Soil Quality Investigation Report*, Parametrix, Inc., January 1991.
- Transglobal 1994, Analytical data report for samples obtained by Ecology on December 15, 1994 from Hansville General Store, Transglobal Environmental Geosciences Northwest, Inc., December 19, 1994
- United States Geological Survey (USGS) 1968, *Hansville Quadrangle, Washington, 7.5 Minute Series (Topographic), 1953, photorevised 1968*
- Welch 1993, *Hansville General Store, Site Investigation – February 1993*, Welch Enterprises, Inc., April 1993.

#### FIGURES

## FIGURES

DATA

( )

( )

( )