

EXHIBIT F
PROPOSED SCHEDULE

Schedule for 150 – 3,000 ppm cleanup at the Fenced Area. Dates may be modified with approval by Ecology.

- On or before 01 September 2004 Contractor mobilizes to the site.
- 30 October 2004 – Residential soils removal complete.
- 31 October 2004 – Site secured for winter.
- 01 September 2005 – Cap installed and hydroseeded (may be extended with consent of Ecology and the City of Everett).
- June 2006 – Cap installation completed at properties with demolished homes (if extension approved with the consent of Ecology and the City of Everett).