

## 7 SCHEDULE

---

The overall project schedule for the remedial investigation Work Plan is shown in Table 7-1. This schedule will be revised, as appropriate, as details of the program are developed.

Table 7-1. Project Schedule

<b>Milestone</b>	<b>Target Completion Date</b>
Final RI/FS Management Plans	May 19, 2003
Complete Field Activities*	June 30, 2003
Draft RI/FS Report	TBD
SMT and Regulatory Agency Review	TBD
Final RI/FS Report	TBD

TBD – to be determined

\* Field activities will be conducted in two phases to support the accelerated RI/FS schedule. Phase I activities will occur during the first half of May and consist of sampling that is unlikely to be modified based upon public comments to the management plans. Phase II activities will occur in June and consist of all remaining sampling including modifications based upon public comments to the management plans.

*This page intentionally left blank.*