

Progress Report Form

Regional Stormwater Monitoring Program: Effectiveness Studies

Send progress report to: Brandi Lubliner
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600

Instructions: Please fill out the light grey boxes

1. General Information

Contract / Grant Agreement Number:	C1500070
Project Title:	Effectiveness of Stormwater Retrofits for Treating Highway Runoff to Echo Lake
Your Organization:	King County Water and Land Resources Division
Your Project Manager:	Carly Greyell - KC; Brandi Lubliner - Ecology
Reporting Period:	2015 Q1/Q2
Date this Form was Completed:	7/21/2015

2. Briefly Describe Task and Milestone Achievements (for current report period only) and check the box associated with each task to verify completion.

Task 1: Planning

Percent of Task Completed:	90% (100% all together)
Deliverable	D1.2: Documenting Progress; D1.3: Draft QAPP; D1.4: Final QAPP
Description of your Achievements:	The QAPP was drafted by the King County project team and reviewed by the RSMP coordinator and liason. The project manager visited the site on 6/2/15 with the field team lead and a representative from City of Shoreline with the main purpose of confirming information for the QAPP. The Final QAPP was approved by the RSMP coordinator. "Documenting Progress" deliverable (D1.2) includes pictures from the project manager's site visit on 6/2/15.

Task 2: Field Sampling and Analysis

Percent of Task Completed:	6%
Deliverable	D2.1: Documenting Progress
Description of your Achievements:	In February 2015, flow meters were installed at the detention tank system inlet and outlet (site locators: ECHO-DTS-In and ECHO-DTS-Out). The site was visited 7 times for troubleshooting and maintenance. A log of site visits and an excel file of calculated flow data are included in the "Documenting Progress" deliverable (D2.1).

Task 3: Summary of Echo Lake Historical Data

Percent of Task Completed:	0%
Deliverable	None
Description of your Achievements:	No activities this period

Task 4: Final Report

Percent of Task Completed:	0%
Deliverable	None
Description of your Achievements:	No activities this period

Task 5: Distribution of Findings

Percent of Task Completed: 1%

Deliverable D5.4: Posting of QAPP to website

Description of your Achievements: A project website was developed and the QAPP was posted to the website. (<http://kingcounty.gov/depts/dnrp/wlr/sections-programs/science-section/doing-science/echo-lake-study.aspx>)

Task 6: Project Management

Percent of Task Completed: 1%

Deliverable D6.1: Semi-annual Progress Report

Description of your Achievements: The project manager coordinated with the project team during QAPP development and managed the budget. This report documents the progress of this project.

3. Tasks/Milestones not achieved and why:

The project is on schedule.

4. Potential Future Challenges to Performance (time delays, staff changes, etc.):

No further challenges are anticipated. Maintenance for existing enhanced treatment installations and construction of new installations are in progress, but should be finished in time for sampling.

5. General Comments:

6. List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this contract or grant to date:

(Example: 2000' of riparian area planted, 200 technical assistance visits, etc)

QAPP completed and posted to website; 7 site visits; 3 months of flow data (ECHO-DTS-In and ECHO-DTS-Out)