


Deschutes Multi-Parameter TMDL Draft Timeline Summary



July 28, 2011

1

Draft Timeline Milestone Target Dates

- **December 2011**: Technical Report finished
- **June 2012**: WLAs & LAs assigned
- **October 2012**: Draft WQIR out for Public Comment
- **January 2013**:
 - Final WQIR submitted to EPA
 - DAG reconvenes & continues work on the WQIP

2

Deschutes Advisory Group Key Activities

- **WLAs and LAs** (February – May 2012)
- **Implementation Strategy** (June 2012)
- **Public Outreach Strategy** (August 2012)
- **Review of IMS, LAs, and WLAs** (August 2012)
- **Public Comment Period** (October – November 2012)
- **WQIP work continues** (January 2013)

3

Ecology Key Activities

- **Technical Report** (December 2011)
- **Run Modeling Scenarios** *[with/without Capitol Lake]* (January – April 2012)
- **Assign LAs and WLAs** (June 2012)
- **Write the draft WQIR** (April - July 2012)
- **Internal policy review of draft WQIR** (July 2012)

4

Ecology Key Activities – continued

- **Draft WQIR sent to WQ/HQ**
(September 2012)
- **EPA and SIT review of draft WQIR**
(September 2012)
- **Draft WQIR Public Comment Period**
(October – November 2012)
- **Prepare WQIR Response to Comments**
(November – December 2012)
- **Final WQIR submitted to EPA** (January 2013)

5

Acronyms

- **DAG:** Deschutes Advisory Group
- **EPA:** Environmental Protection Agency
- **IMS:** Implementation Strategy
- **LA:** Load Allocations (nonpoint sources)
- **SIT:** Squaxin Island Tribe
- **WLA:** Wasteload Allocation (point sources)
- **WQIR:** Water Quality Improvement Report
- **WQIP:** Water Quality Implementation Plan

6



For more information:

Lydia Wagner

Department of Ecology
Water Cleanup Plan (TMDL) Coordinator
360-407-6329

E-mail: Lydia.Wagner@ecy.wa.gov
Ecology Home Page: www.ecy.wa.gov

7