

Reduce Processing Time for Local Government Coordinated Prevention Grant Agreements Lean Project Progress Report: August 28, 2012

Prepared By: Shelly McMurry and Jason Alberich

Event Date:	June 2011			
Background	The Coordinated Prevention Grant (egovernments for planning and imple plans. The program also funds recycles solid waste codes. Ecology administrated and review process. Our goal is to reduce the amount of successful recipients. Grant applications August 30, 2011. We are testing new applications. This should reduce the grant cycle.	menting their local solid and hazardo ling, collecting household hazardous ers funding for this program through time it takes to reach a decision and it ions for the current funding cycle we were processes that include electronic ro	waste management waste, and enforcing a grant application assue a grant offer to re due to Ecology by uting and not scoring	
Project Objective(s)	 By November 1, 2011, decrease the time to get a CPG grant agreement offered by two months. Reduce workdays per cycle from 132 to 88, based on the date guidelines are available. 			
Value Stream	Current Situation (Old Way)	Future (New Way)	Benefits	
Stream Mapping Outcome	 CPG is allocated based on a formula defined by the RCW. Local governments may apply for up to the allocated amount. The CPG Coordinator and Regional Grant Officer review and score applications in a process referred to as Minimum Threshold Scoring (MTS). If applications fail, applicants resubmit to meet the criteria. All applicants receive funding. CPG addresses concerns in scope of work negotiations. 	 CPG receives the applications on August 30. Grant officers review applications to ensure they are complete. Grant officers note any concerns or elements that need strengthening or clarification. Grant officers negotiate scopes of work and drafting agreements. CPG no longer assigns a numerical score to an application. 	 By eliminating MTS scoring, grant officers were able to negotiate better scopes of work and begin drafting agreements without having to wait until W2R PMT approved the funding list. This eliminated 39 work days that had delayed grant offers getting out to recipients. 	
Activities to Implement Future State	CompletedEliminated Minimum ThresholdTesting the E-Routing of Headqu	Scoring (MTS) Scoring narters review of draft agreements	i co recipionio.	

Results to **Number of Work Days Between Guidelines Issued Date** and Grant Negotiations Begin-48% Reduction 76 **37** FY 2010 -Before Lean FY 2012-After Lean During the Lean Event CPG set the goal to reduce the number of days to get all grants offered **Discussion** by November 1, 2011. Although we reduced the number of days before grant officers could about Results begin grant negotiations, we didn't get most of the grants offered until January 2012. Staff turnover and funding delays contributed to not meeting the November 1 goal. However, we succeeded at reducing the number of days between the time CPG issued the guidelines and when grant officers began drafting agreements. By eliminating Minimum Threshold Scoring (MTS) Scoring, we reduced the number of workdays between when CPG issued the guidelines and the date grant officers began drafting agreements by 39 days. The Program Management Team approved the tested recommendations for future implementation. We tested the e-routing on six 2012-13 regular cycle agreements. CPG e-mailed and forwarded agreement drafts to contracts and budget staff instead of printing and sending a hard copy. We compared the time it took with baseline information from 2007. We compared the data with peer review and without. Peer review only added 2 days to the baseline average. E-routing only saved on average 2 days. One agreement was "lost" in the e-mail routing process. When the LEAN coordinator inquired, it was found and finished routing. E-routing using our existing system's architecture had limitations, so the group decided to pursue the use of Sharepoint as a document management and approval mechanism for Headquarters routing of draft grant proposals. **Future** What? Who? When? **Action Plan** Staff participated in the agency Electronic Grants W2R staff working with Need to (Milestones) and Loans planning committee evaluating the Agency IT staff in charge check in on business needs of Ecology to have an electronic of project the decision method of managing grants. This would include a to move

forward and

timeline

document management feature that addresses

storage/documentation and e-signatures.

some of the barriers that currently exist around

Attend Sharepoint training and develop a test for routing draft agreements for approval via Sharepoint.	CPG grant officers and Coordinator	June 2012
---	---------------------------------------	-----------