

Schedule by Remedial Action Unit

Document Deliverable	Submittal Date
Remedial Action Unit 1	
• Draft Final CAP (post public comment)	By July 16, 2004
• *Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 6 months of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 6 months of the issue date of the final CAP
Remedial Action Unit 2A (Small Arms Ranges)	
Interim Actions	
• Draft Final Interim Action Work Plan	By August 16, 2004
• Draft Interim Action Report	Within 30 days of the completion of the interim action (demobilization)
Final Actions	
• Draft Final RI/FS Report	By September 16, 2004
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 2B (Demolition Areas 2 & 3)	
• Draft RI/FS Report	By September 16, 2004
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 2C (Landfill Area 4 / Demolition Area 1)	
Interim Actions	
• Draft Interim Action Report	Within 30 days of the completion of the interim action (demobilization)
Final Actions	
• Draft RI/FS Report	Within 6 months of the issue date of the final Interim Action Report
• Draft CAP	Within 30 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 3A (Military Munitions – West)	
• Draft RI/FS Report	By September 16, 2004
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft UXO Findings Report	Within 90 days of the completion of the cleanup action (demobilization)

Remedial Action Unit 3B (Military Munitions – East)	
Interim Actions	
• Draft Interim Action Work Plan	By March 1, 2005
• Begin Interim Action	Within 60 days of the issue date of the final Interim Action Work Plan
• Draft Interim Action Report	Within 30 days of the completion of the interim action (demobilization)
Final Actions	
• Draft Remedial Investigation Work Plan	Within 30 days of the issue date of the final Interim Action Report
• Draft Field Work Report	Within 30 days of the completion of field work
• Draft RI/FS Report	Within 60 days of the issue date of the final Field Work Report
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft UXO Findings Report	Within 90 days of the completion of the cleanup action (demobilization)
Investigation and Monitoring of Site-Wide Ground Water	
• Draft Long-Term Monitoring and Contingency Plan	By July 16, 2004

* If required pursuant to chapter 173-340 WAC.