Stakeholder involvement, tribal consultation, government coordination and public input throughout process

## Stage 1: Pre-Planning (June 2013)

- Define the plan area.
- Map uses & resources
- Identify criteria for adoption into WA CZMP.
- Define management goals & objectives.

## Stage 2: Understanding Impacts (July 2013-Sept. 2014)

- Complete **SEPA scoping** (fall 2013)
- **Sector Analyses:** Understand requirement of each use & predict future uses/needs
- **Ecosystem Assessment:**
  1) Identify outside impacts
  2) Indicator development
  3) Evaluate status and risks
- **Conflict Assessment:** Identify conflicts and compatibilities

## Stage 3: Developing the Plan (Sept. 2014-June 2015)

- Select Management Strategies
- Evaluate Management Strategies
- Develop spatial plan and draft/final EA/EIS (SEPA)
- Develop implementation plan
- Finalize ecosystem indicators (Set Targets?)
- Develop Research Agenda?

## Stage 4: Finalizing the Plan (July 2015-Dec. 2016)

- Submit WA MSP to NOAA
- Implement, Evaluate, and Adapt MSP (ongoing)