Columbia River Basin Water Management Program Timeline

* Requires Congressional authorization

Storage

Yakima Basin Storage Study

- Yakima Basin Storage Study — Feasibility Study/EIS initiated — Jan 2007
- Yakima Basin Storage Study — Draft EIS — Jan 2008
- Yakima Basin Storage Study — Feasibility Study/Final EIS — Jan 2009

Off-Channel Storage

- Off-Channel Storage — Appraisal -level Report — June 2007
- Off-Channel Storage — Feasibility Study/EIS initiated * — 2008 ?
- Off-Channel Storage — Draft EIS — 2010
- Off-Channel Storage — Feasibility StudyFinal /EIS — 2011

Shanker's Bend

- Begin Shanker's Bend — Supply/Demand Study — Oct 2007
- Shanker's Bend — Final Supply/Demand Report — April 2009

Kennewick ASR

- Begin ASR — Appraisal Study — July 2009
- Complete ASR — Appraisal Study — July 2010

Lake Roosevelt

- Lk Roosevelt Drawdown — SEIS initiated — Summer 2007
- Lk Roosevelt Drawdown — Draft SEIS — Mary 2008
- Lk Roosevelt Drawdown — Final SEIS — Aug 2008
- Lk Roosevelt Drawdown — Pernitting — Fall 2008

Odessa

- Odessa Sub-Area — Plan Formulation — Nov 2007
- Odessa Sub-Area — Feasibility Study/EIS initiated — Summer 2008
- Odessa Sub-Area — Draft EIS — Summer 2010
- Odessa Sub-Area — Feasibility Study/Final EIS — Sept 2011

Supplemental Feed Route

- Supplemental Feed Route — SEPA / Permitting — Dec 2007
- Supplemental Feed Route — Initiatee Construction — Winter 2008

CSRIA VRA

- Ecology considering consultation comments. Ecology and CSRIA negotiating modifications to the VRA.
- 30-day Public Comment Period — Jan 2008
- Sign VRA — March 2008
- Begin Recalibration of Interruptible WR — 2008
- Issue Drought Permits — 2009
- Issue New Permits — As Supply is Developed — 2009

2007 | 2008 | 2009 | 2010 | 2011

Walla Walla Pump Exchange

- Walla Walla Pump Exchange — Conceptual Design — 2008
- Walla Walla Pump Exchange — Feasibility Study/EIS — 2009

2009 Water Information System

- Phase 1: Interactive Web Map published — June 2007
- Phase 2: Trust Water Data & Images Added to Web Map — June 2008
- Phase 3: Metering Data, Aerial Photo Delineations, & CR Water Bank Data Added — June 2009

Water Supply & Demand

- Columbia River Initiate Climate Change Study — Oct 2007
- Irrigation Demand Study — 2008
- Complete Columbia River Climate Change Study — June 2009
- 2011 Water Supply & Demand Water Forecast Leg. Report — Nov 2011

Inventory of Projects/ Project Funding

- 2008 Funding Cycle Pre-Application — Oct 2007
- TAG Review of Projects — April 2008
- 2009 Funding Cycle Pre-Application — Oct 2008
- 2008-09 Project Inventory Leg. Report — Nov 2008
- TAG Review of Projects — April 2009
- 2010 Funding Cycle Pre-Application — Oct 2009
- 2009-10 Project Inventory Leg. Report — Nov 2009
- TAG Review of Projects — April 2010
- 2010-11 Project Inventory Leg. Report — Nov 2010