Taslks/Projects	12/31/2007	1/7/2008	1/14/2008	1/7/2008	1/14/2008	1/21/2008	1/28/2008	2/4/2008	2/11/2008	2/18/2008	2/25/2008	3/3/2008	3/10/2008	3/17/2008	3/24/2008	3/31/2008	4/7/2008	4/14/2008	4/21/2008	4/28/2008	5/5/2008	5/12/2008	5/19/2008	5/26/2008	6/2/2008	6/9/2008	6/16/2008	6/23/2008	6/30/2008	7/7/2008	7/14/2008	7/21/2008	7/28/2008	8/4/2008	8/11/2008	8/18/2008	8/25/2008	9/1/2008	Comments
ADS Operations																																							
Build new GIS Web Server																																							
Build New PIMS																																							
Build New Production ArcSDE																																							
Build Production ArcGIS Server																																							Server needs to be purchased
Facility/Site																																							
Architecture Design																																							Preliminary schedule
Design																																							Preliminary schedule
Build																																							Preliminary schedule
UATesting																																							Preliminary schedule
New JARPA																																							
Need test site for development of NEW JARPA pilot site																																							
Need production site for public test (limited scope) of NEW JARPA																																							
IPRMT (Clark Co)																																							
Need test site for development work																																							Out of Scope of WLF
Need production site for tool/application launch July 31 2008																																							Out of Scope of WLF
Exchange Network																																							
Node 2.0 final spec published																																							
Node 2.0 availabilty																				?	?	?	?	?	?	?	?	?	?	?	?	?	?						Availability of Windsor Node 2.0 not set
GCLM																																							
Phase 1 UAT																																							Confusion of Phase 1 definition
WLF Ecology Tasks																																							
Move GeoRSS GML Geoprocessing service to temporary servers.																																							
Upgrade server environment by replacing temporary servers.																																							
Use Ecology Facility/Site Project to refine the ASPX-OpenLayers testing application.																																							
Replace geoprocessing function contained within a scheduled Workstation Arc/Info service (skipper) with geoprocessing service.																																							Scope of skipper replacement not known
Participate in Exchange Network Node 2.0 implementation project.																																							Miles developing plan
Develop zoom and display selected feature function using ArcObjects & GeoRSS GML, not WFS & GML																																							
WaDOH Tasks																																							
Finalize authentication options, currently using only IP filtering.																																							
Create SLA for consumers																																							
Move Correction service to the DOH production Fortress server.																																							
Move the Geocoding service to the DOH test ArcGIS server.																																							
Expand the number of consumers.																																							

John Tooley:
– May 12, 2008
Earliest availability of Production Services given current infrastructure plan