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- update inventory of conservation 
  projects

- focus on drought acquisitions

- identify permanent projects that meet 
  acquisition or transfer EIS definition

- update new storage section

- update modification of existing
  storage section

- expand water reuse section

- expand ASR section
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