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Rhodes, Janet R.  
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To:
Thomas, Tyrone

Cc:
Werner, Martin D.

Subject:
FW: PPA

Here is our exceptions report.

Janet Rhodes, permit writer

Hazardous Waste and Toxics Reduction Program

Department of Ecology 

360.407.6708

Bay Zinc - less than 200 hours.  CRO pursued a MTCA corrective action order outside a final RCRA permit.  Support of permitting work was not needed.

Reichhold Chemical - less than 200 hours.  Reichhold decided not to pursue a permit renewal for the container storage building.  Instead, that unit will be closed.  SWRO is developing a corrective action order that is expected to be part of a corrective action only permit.

US NUWES Keyport - less than 200 hours.   We have not initiated the expedited permitting process for this facility.   Plans are to leave the facility in interim status unless there is a compelling business need or environmental threat, neither of which seem to apply to Keyport.

US Fort Lewis - less than 200 hours.  We have not reestablished the expedited permitting process. Plans are to leave the facility in interim status unless there is a compelling business need or environmental threat, neither of which seem to apply to Fort Lewis.

Emerald Service - significantly more than 40 hours.  We have supported SWRO in technical review and negotiations for a major class 2 and class 3 permit modification.  These modification have affected all aspects of the existing permit attachments. 

Philip Kent - 40 hours.  No exception.

Boeing Everett - We spent significantly more than 40 hours on this site, because the period included finalizing the draft permit and implementing a public comment period. Boeing withdrew their permit application on the last day of the comment period on the draft permit in Feb 2002. Therefore, there was no final permit, no permit modifications, and no permit related compliance inspection. NWRO is overseeing closure. 

Philip Georgetown - the number of hours was lower than 1000, because Philip decided to close the facility and we stopped processing the permit application for renewal half way through the fiscal year. 

Philip Tacoma - we spent far more than 40 hours because of a class 2 permit mod for which Permits has been lead.

BPA Ross - no exception 

CENTRAL REGIONAL OFFICE

To:

Elliott Zimmermann

From:

Brian Dick

Subject:
CRO Exception Report for FY 2002

Inspections -



Mandated TSD inspections

Commitment
= 4

Completed
= 5

Comment:  Commitment exceeded.



LQG CEIs

Commitment
= 5

Completed
= 9

Comment:  Commitment exceeded.



State Discretionary visits

Commitment
= 10

Completed
= 66

Comment:  Commitment exceeded.  High focus on never been seen sites.



New Notifier visits 

Commitment
= 5

Completed
= 6

Comment: Commitment exceeded.



Increased Generator Contact visits:

Commitment
= 10

Completed
= 3

Comment:  Commitment not met, however, the many of the State priority or other visits could be IGC visits (but were not flagged as IGC visits).



Delinquent Annual Report visits

Commitment
= 5


Completed
= 16

 

Comment:  Commitment exceeded.

 



Other state site visits

Commitment
= 10

Completed
= 26+

Comments:  Visiting Hispanic owned auto repair facilities was highly emphasized.  None of these sites had RCRA ID#s (26+ visits)

Inspection Summary -

Total CRO site visits
Commitment
= 
49
Completed
= 
104 at RCRA notified generators, 

26 site visits at Hispanic auto repair shops

35 complaint response visits

165 total site visits
Permitting

Yakima Training Center:
· Though the Army has not officially notified Ecology in writing, the Army has been pursuing closure of the OB/OD unit.

· The Army has verbally agreed to conduct soil removal independently to meet the unrestricted (residential/Clean Closure) land use cleanup standard at this remote site (OB/OD). 

· No formal schedule has been submitted, but the Army's project manager indicated soil removal should occur this fall/winter.

Bay Zinc:

· Bay Zinc has not accepted regulated waste for recycling/treatment since February of 1999. 

· Permitting activity at Bay Zinc remains halted.  Although EPA has finalized the changes in the RCRA regulations regarding K061 and wastes in fertilizer, Ecology has not discussed the future of Bay Zinc’s permit with the facility. 

· Rather than devote significant resources to permit renewal activities, the focus at this site remains on corrective action and site cleanup. (see corrective action discussion below)

APEL:

· No permit modification request has been received from this facility.  

· No permit regulated activity has occurred at this facility in the past year.

Cameron Yakima, Inc:

· Ecology’s Toxic Cleanup Program has completed cleanup activity at CYI. 

· CRO - HWTR worked with EPA Region 10 during FY 2001 to document the change in RCRA status.  

· This work was completed in FY2002 (August 2001) and RCRA Info shows that the facility has met the GPRA permit requirement.



Corrective Action

 
Cameron Yakima, Inc.

·  CRO-HWTR completed the “Human Exposure EI” determination in FY2002 (August 2001). 

·  CRO-HWTR completed the “Groundwater Migration is Controlled EI” in FY2002 (February 2002)
Yakima Training Center:
·  CRO-HWTR has worked closely with the Army on corrective action topics during FY2002. 

·  At this time, an agreed order is not being pursued at YTC. This is DIFFERENT than the corrective action approach being used at Fort Lewis.  

·  Ecology’s opinion is that pursuing an agreed order would slow the pace of cleanup, and is therefore undesirable. 

·  The Army is making good progress, and is receptive to Ecology's needs and input. Directing resources (time and $) toward developing an order might redirect these resources away from the cleanup activity that is currently being pursued. This approach seems to make sense for now and is consistent with the way TCP handles sites.  We could alter our course to a more formal approach at any time, if needed.

  

Bay Zinc:

·  Teck Cominco American International (TCAI) has filled the role of the “White Knight” riding to Bay Zinc’s rescue.  An infusion of cash, and a five-year contract for future work was reached between TCAI and Bay Zinc.  TCAI conditioned the contract to require that Bay Zinc satisfy Ecology corrective action requirements.

·   Due to the above contract condition, corrective action at Bay Zinc has proceeded very rapidly.  A remedial investigation and report, and a corrective action cleanup plan were completed in FY2002.  An Agreed Order was completed in early FY 2003 and site remediation is occurring at this time. There is 400K per year, for three years, in a trust account which is to be applied to Corrective Action activities.

EASTERN REGIONAL OFFICE

To:         Elliott Zimmermann

From:     Emily Celto

Subject: ERO Exception Report for FY 2002 

Inspections - 



LQG CEIs

    Commitment    =   8

    Completed       = 10

   



State Discretionary visits.

    Commitment    = 20

    Completed       = 19

 

Comment:  We lost 2 inspectors during the FY and the resulting in us being at about half the normal compliance team staff for most of the year. Thus we were not quite able to meet the commitment. 



Increased Generator Contact visits:

    Commitment    =  0

    Completed       = 33

  

 



 

NORTHWESTERN REGIONAL OFFICE

To:  Julie Sellick

From:  Dave Misko

Subject:  NWRO/Compliance Exception Report for FY 2002

Inspections

TSD Inspections


Commitment
=
9


Completed
=
7



Boeing-Auburn
03/12/02



Vopak


12/11/01



PSC-Georgetown
08/29/01



PSC-Kent

12/19/01



Toxgon

12/04/01



PSNS


11/07/01



NUWES-Keyport
08/22/02  (5th quarter, joint lead with EPA Region 10)



Boeing-Everett
Boeing withdrew Part B application 12/01

BSB Diversified
RAFT-lead  (O&M inspection) – Ecology’s hydrogeologist assigned to the site transferred to another program; we’re in the process of filling the vacancy.

LQG CEI’s


Commitment
=
30


Completed
=
49

State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
80


Completed
=
96

Total NWRO site visits


Commitment
=
119


Completed
=
152

NWRO did not conduct DAR, new notifier, Increased Generator Contact  or Single Industry Initial visits during FY02. 

[image: image1.wmf]Facility #                             Facility Name

REGION

TARGET RCRIS MILESTONE for 

FY2002

Ecology Hours

EPA 

HOURS         

TOTAL HOURS

COMMENTS

PERMITTING, CLOSURE, POST-

CLOSURE, AND CORRECTIVE 

ACTION WORK IN FY2002

III.  Permitting and Closures

A.  TSD Operating Permits: Active "Part B", Part 

"A", and Permit Modifications Work (application 

review, NODs, appeal negotiations, etc.) 

WAD000812909               BEI-Georgetown

NWRO

CA Part B permit Renewal/transfer of 

authority to Ecology from EPA

200.00

200.00

Transfer completed, permit 

renewal in progress

WAD000812909               BEI-Georgetown

NWRO

Part B Renewal Permit Team

200.00

200.00

Completed and ongoing

WAD041585464               Boeing-Everett

NWRO

Part B - Expedited Review/team work

75.00

75.00

Completed.  Permit 

Application Withdrawn by 

letter dated 2/11/02.

WAD 000 812 917             BEI - Terminal 91

NWRO

Part B Permit renewal

100.00

100.00

Received renewal application 

8/02; review delayed until 

FY03

WAD 067548966             VW&R - Kent

NWRO

Part B Permit renewal

100.00

100.00

Delayed-no resources to 

complete

WA 1170023419                 US NUWES Keyport

NWRO

Part B Permit 

100.00

100.00

Delayed-no resources to 

complete

TOTAL FUNDING FOR TSD OPERATING 

PERMITS

775.00

0.00

775.00

B.  TSD: Site-Specific Closures

Northwest EnviroService-Landfill

NWRO

CL360

50.00

50.00

 Ecology contribution 

completed

TOXGON  CL370 closure activity review/oversight

NWRO

CL370

110.00

110.00

RCRA Clean Closure for the 

S01 and T01 units certified by 

Ecology 8/20/02 (CL380).

WA2170023418  PSNS - Above-ground Tanks

NWRP

CL360

200.00

200.00

Completed

US NUWES Keyport DW Tanks (S02)

NWRO

CL 310

30.00

30.00

Plan not yet submitted; 

ongoing into FY03

WAD009256819               Boeing Plant 2

NWRO

CL 370, CL380 closure work of three (3) 

RCRA regulated SWMUs

100.00

 

100.00

Technical document review, 

public notice, closure 

certification & oversight.

Complex sediment 

remediation process; work to 

continue through FY2003.

TOTAL PAYMENT FOR CLOSURE WORK

490.00

0.00

490.00

C.  TSD: Site-Specific Post-Closure Work.  

WAD076655182         BSB Diversified

NWRO

PC Permitting process and 

groundwater   monitoring 

oversight

220.00

220.00

Limited AG and program 

hydrogeology resource 

support; work on two (2) 

MTCA AO's and a PC Permit 

will continue through FY2003.

0.00

0.00

TOTAL FUNDING FOR  POST-CLOSURE 

WORK

220.00

0.00

220.00

TOTAL HOURS FOR PERMITTING, 

CLOSURE, AND POST-CLOSURE

1,485.00

0.00

1,485.00

 IV.  Corrective Action


[image: image2.wmf] IV.  Corrective Action

A.  TSD: Site-Specific Corrective Action Work.

WAD 000 812 917             BEI - Terminal 91

NWRO

CA180/CA190 RFI progress report 

received and reviewed

150.00

150.00

Completed and ongoing

WAD 000 812 917             BEI - Terminal 91

NWRO

CA 195/ RFI Progress report received - 

Under the Voluntary Cleanup Program 

(VCP) 

150.00

150.00

Completed and ongoing

WAD 093639946              Boeing DC

NWRO

CA 100 Oversee VCP

200.00

200.00

Completed

WAD041585464               Boeing Everett

NWRO

CA180, 190 Implement Phase II RFI and 

Receive/Review Final RFI Report

300.00

300.00

Completed

WAD041585464               Boeing Everett

NWRO

CA200 RFI approved

50.00

50.00

Boeing is revising the RFI 

report for the upland SWMUs 

per Ecology comments.  

Boeing is continuing to 

delineate the source and extent 

of TCE and PCB 

contamination in surface water 

and sediments within Powder 

Mill Creek.  Continue through 

FY03.

WAD041585464               Boeing Everett

NWRO

CA250,260,270,300,330 CMS Workplan 

Review, Modification, Approval, and 

Implementation

300.00

300.00

CMS work for the uplands 

area to proceed in FY03

WAD991281767                BEI - Kent

NWRO

CA 190 Final RFI Report received and 

reviewed

310.00

310.00

Interim Reports received and 

reviewed. Approved changes 

to GW monitoring system and 

4 qtrs of addtl. monitoring. 

Final RFI Report delayed until 

FY04.

WAD009256819               Boeing Plant 2

NWRO

CA270 CMS Workplan Review and 

Modification

700.00

0.00

700.00

Complex sediment & upland 

remediation process; work to 

continue through FY2003

WAD941337130               Boeing Auburn

NWRO

CA 110 RFI Workplan Received and 

under review

510.00

510.00

Completed. RFI Workplan 

received 12 Nov 02. MTCA 

Agreed Order issued 8/14/02.

WAD009262171               Boeing Renton

NWRO

CA270 CMS Workplan Review and 

Modification

300.00

300.00

Completed

WAD009262171               Boeing Renton

NWRO

CA 300 CMS Plan Approved

100.00

100.00

 Complex TOC and F&T 

modeling issue; Work to 

continue through FY03

WAD009262171               Boeing Renton

NWRO

CA 350 CMS Report Approved

200.00

200.00

Work to continue through 

FY03

WAD009282302                 Rhone-Poulenc 

NWRO

CA assistance to EPA

50.00

50.00

Completed

WAD000812909               BEI-Georgetown

NWRO

CA 200 RFI Approved through CA 350 

CMS Approved

800.00

800.00

Delayed RFI Approval until 

FY04 & Draft CMS until 

FY05

WAD000812909               BEI-Georgetown

NWRO

CA assistance to Project mgm

120.00

120.00

Completed

 GE Aviation

NWRO

Tech assist on Voluntary/Independent  

RI/FS; Initiate Order for IA.

175.00

175.00

Completed. Agreed Order 

Negotiations Completed and 

Interim Action Work Plan 

Finalized

VW&R                   (VCP for SWMU#14)

NWRO

Receive and review reports

50.00

50.00

Completed and ongoing

CA Policy, CAN, non-site specific CA/CL 

needs

NWRO

300.00

300.00

Completed

RCRA Assistance to TCP

NWRO

Juanita Village, RG Haley

250.00

250.00

Completed

TOTAL HOURS FOR CORRECTIVE 

ACTION

5,015.00

0.00

5,015.00


SOUTHWESTERN REGIONAL OFFICE

DEPARTMENT OF ECOLOGY

HAZARDOUS WASTE AND TOXICS REDUCTION PROGRAM

SOUTHWEST REGIONAL OFFICE

November 25, 2002

TO:

Elliott Zimmerman, Ecology NWRO 

Jack Boller, EPA WOO

Nina Kocourek, EPA Region X

FROM:
K Seiler, Section Manager, SWRO

SUBJECT:
End of Year Review and Exceptions Report

The following is SWRO’s end of year review of PPA commitments and exceptions report. 

Inspections

The SWRO has exceeded its generator commitments in the PPA with EPA. All TSDF commitments were completed (as amended).  In addition, the two largest TSDs within Washington State, Philip Services Corporation-BEI Tacoma and Emerald Tacoma, were visited multiple times while Ecology and the facilities resolved the outstanding compliance issues (see end of report for more details).  

For the period of July 1, 2001 through June 30, 2002, the SWRO has completed 338 site visits.  This consists of 212 compliance evaluation inspections that have been entered into RCRA Info and qualify toward meeting the PPA with EPA.  This number is more than double the commitment made to EPA in the PPA.  114 of the remaining inspections could not be entered into RCRA Info usually because there was no RCRA ID number for the facility. Furthermore, the 338 site visits can be broken down as follows:

· 208 Compliance Evaluation Inspections (CEI) (82=LQG)

· 98 Technical Assistance Visits (TA) (73 = IGC)

· 32 Response to complaints

· 20 visits to Transfer Stations

Permitting

Emerald- Tacoma (Sol-Pro) (WAD98169110)

Missed milestone:  If needed, a permit modification to change groundwater monitoring.  

Substitute work:  Based on review of the draft RFI report completed in August 2002, a corrective measures study will not be required, therefore this permit modification substantially changed.  Permit language to discontinue the current corrective action process except for continued groundwater monitoring and well maintenance has been drafted.  For efficiency sake, the changes to corrective action in the permit will be combined the permit modification public notice required for changes to the operation of the facility that are expected to go forward in January 2003.  

Pioneer Americas/Occidental Chemical (WAD009242314)

Missed milestone:   Complete work on framework permit.  If needed, draft permit fact sheet for agreed order and framework permit.  

Substitute work:  A framework permit has been drafted and provided to both Occidental and Pioneer.  Occidental and Ecology are in negotiations on the technical requirements for the agreed order that will be incorporated by reference into the permit.  Ecology has reviewed extensive technical information related to the site, drafted a detailed scope of work for the agreed order, and reviewed and responded to counterproposals from Occidental during negotiations of agreed order.  CERCLA interactions have added complications to this process and are still being resolved.

Philip/BEI-Washougal (WAD092300250)

Missed milestone:  Permit application renewal due April 2, 2002

Substitute work:  Philip requested and received an extension until September 23, 2002, for submittal of their permit renewal application.  The renewal application was received September 20, 2002.  A MTCA agreed order will be incorporated by reference into the permit renewal.  

Closures
Milestone completed. 

Corrective Action
Phillip/BEI-Tacoma (WAD020257945)

Missed milestone:  Review draft remedial investigation (RI) report.  

Substitute work:  Further investigation, monitoring, and extension of monitoring system was conducted in 2001 and early 2002.  The draft RI report was submitted in July 2002 and will be reviewed this fiscal year. 

International Paper (WAD010745917)

Missed milestone:  Selection of preferred cleanup action alternative.  

Substitute work:  Ecology reviewed and approved work plan for installation of a treatment system in the Port of Longview’s maintenance facility area as an additional action feasibility study/interim action.  The treatment system was installed in April 2002.  The treatment system will be evaluated after a year of operation.  Selection of the preferred cleanup measures after evaluation of the treatment system. The change in plan resulted in environmental improvement occurring this past year, instead of waiting.   

Fort Lewis (WA9214053465)

Missed milestones:  Amend existing order to include impact areas/munitions areas.  Review draft RI work plan for impact areas/munitions areas.  

Substitute work:  After reviewing current federal regulations, Ecology has concluded that contamination resulting from active impact areas is exempt under federal regulations.  Ecology suggested removing the above items from the PPA in the midyear evaluation and EPA agreed this was appropriate.  

Noveon Kalama, Inc. (a.k.a. Kalama Chemical) (WAD092899574)

Missed milestones:  Approve draft feasibility study (FS) report.  Review draft cleanup action plan (CAP).  

Substitute work:  Noveon and Rogers Sugar, parties to the MTCA order, have disagreed with Ecology’s comments on the ranking and evaluation of alternatives in the draft FS report and establishment of cleanup standards for the facility based on ecological as well as human health considerations. Extra steps have been taken to resolve these issues, resulting in more than anticipated hours to move forward. At a meeting in October 2002, the facilities committed to providing a work plan to Ecology, early next calendar year, to address these outstanding issues.  

OCC Tacoma/Pioneer Americas (WAD009242314)

Missed milestone:  Negotiate remainder of MTCA corrective action order.

Substitute work:  Occidental and Ecology are in negotiations on the technical requirements for the agreed order that will be incorporated by reference into the permit.  Ecology has reviewed extensive technical information related to the site, drafted the scope of work for agreed order, and reviewed and responded to counterproposals from Occidental during negotiations of agreed order.  CERCLA interactions as referenced above are complicating this process. Ecology has expended more than the anticipated hours on this project.

University of Washington/Tacoma (WAD980664718)

Missed milestones:  Review and comment on initial and second drafts of FS report.  Approve FS report.  

Substitute work:  Due to additional contamination concerns, Ecology reviewed and approved work plan for supplemental RI of two chlorinated solvent plumes at the site.  Ecology reviewed and provided comments on significant revisions to the RI report resulting from the supplemental remedial investigation.  The hours planned for FS work were more than compensated for in the work to resolve the additional RI work.  We hope address the FS work in the coming year.

Lilyblad Petroleum, Inc. (WAD027543032)

Missed milestones:  Review and approve draft FS report.  

Substitute work:  Two FS reports were submitted to Ecology.  Two supplemental RI reports were reviewed and a preliminary review of the two draft FS reports. As a result, new clean up targets were established (based upon drinking water standards – not surface water) and Ecology requested additional RI work to address this issue. Ecology worked with facility to identify a possible cost-effective solution to metals discharge violations from the groundwater treatment system.  The proposed solution will involve a modification of the agreed order.  Implementation of interim actions has cut off the migration of contaminated groundwater offsite, moving the site to 'yes', for EI CA750 Mitigation of Contaminated Groundwater Under Control.

Reichhold Chemical (WAD009252891)

Missed milestone:  Negotiate remainder of MTCA order.  

Substitute work:  Ecology and Reichhold completed negotiations of the CAMU corrective action order and the draft CAMU summary document.  Ecology compiled a list of remaining investigations and remedial actions and initiated negotiations with Reichhold on the agreed order for remaining corrective action.  Both orders will be incorporated by reference into a permit for corrective action.  

Cascade Pole-Tacoma (WAD008958357)

Missed milestone:  Evaluate gaps in RFI report.  Negotiate amendment of agreed order.  

Substitute work:  As a result of the completed a CME inspection Ecology identified the remainder of work to be developed to address the RI work. Preliminary discussions of work remaining have occurred.  

Philip/BEI-Washougal (WAD092300250)

Missed Milestone:  Review and approve supplemental RI report.  Review and approve FS work plan.  

Substitute work:  Review of second supplemental RI report is yet to be completed due to field work on indoor air risks occurring this period.  Following review of the second supplemental RI report, indoor air may not remain a problem.  
Additional Work – Non-PPA Commitments
Work completed on the following could also be substituted for any missed milestones.

Philip Services-Tacoma (WAD020257945)

Ecology, EPA and Philip continue to work to update the permit to address issues identified in the inspections conducted last year and to update the permit based upon Philip’s decision to close its Seattle-Georgetown facility and to transfer operations to other Philip facilities.  Ecology formed a team with representatives from SWRO, NWRO and HQ to work closely with Philip during this permit modification process.  It is expected that the modification process will be completed during FY 2003.  This facility has required substantial oversight by Ecology.

Emerald Services-Tacoma (WAD98169110)

The SWRO and Emerald Services have worked very closely to modify the existing permit to address compliance issues identified in last year’s inspections.  Ecology and Emerald have agreed to a permit modification process.  Completion of the permit process is schedule for next year.  However, work on this facility has required and will continue to require substantial commitment of SWRO resources.

Tacoma Steam Plant (WAD980383442)

The SWRO has inspected and initiated enforcement proceedings against the City of Tacoma for its operation of an electricity generating plant.  The City has acknowledged that staff at the Steam Plant manipulated data on ash generated from the plant.  The SWRO has worked closely with the City and is in the final stages of negotiating an Agreed Order and penalty to address compliance issues at the Steam Plant.   

Noveon-Kalama Chemical (WAD092899574)
The SWRO has worked closely with both the facility and EPA to resolve the appeal of our decision that the ModuTanks do not meet the definition of a tank. Over the last year, Noveon and Ecology have met several times in an attempt to reach a settlement on this dispute.  A proposed settlement is currently out for technical and legal review.  Resolution of these issues is expected during next year.  

In addition considerable work has been invested in including pollution prevention requirements into the NPDES Permit for this facility. Noveon has appealed the P2 provisions. Ecology HWTR staff are working to determine whether we should settle or defend the NPDES requirements.

CleanCare (WAD980738512)  

Emerald Services, who had earlier expressed interest in this site, decided because of liability issues not to pursue the purchase and/or lease of the facility. Ecology invested much effort on work on trust proposal, and ultimately decided that it was not viable. The facility environmental controls continue to be maintained by Ecology.  Public comment period on Ecology’s decision to deny the permit and terminate interim status will end December 9, 2002.  

Reichhold Chemical (WAD009252891) 

Ecology oversaw the excavation of the construction debris area (CDA) and the former pentachlorophenol plant and coordinated with other agencies about odor control issues.  Ecology drafted a process for disposition of iron solids from the water treatment system.  Iron solids will be determined to be media that does not contain a listed hazardous waste if analysis of iron solid samples indicates that listed and underlying hazardous constituents are below MTCA residential cleanup standards.  Ecology will issue the contained-in determination with EPA’s concurrence.  

Boomsnub (WA0000380212)

The facility has entered into receivership in lieu of bankruptcy.  Ecology has worked closely with the receiver to remove any remaining waste from the facility and to begin removing surface contamination from the building and its contents.  SWRO representatives have provided detailed technical assistance during this process.  Other businesses have expressed interest in the site including another plating company.  Ecology will work with any new owner to cleanup any remaining contamination.  This facility has required substantial oversight by SWRO.

cc: 
Greg Sorlie


Alex Stone


Tech Team

NUCLEAR WASTE PROGRAM

Inspections

In FY '02 the nuclear waste program completed all planned PPA inspections.  

Permitting, Closure, Post-Closure
The following are exceptions to the FY2002 PPA commitments for the Nuclear Waste Program’s permitting, closure, post-closure, and corrective action work.  RCRA Info entry activities are current.  The only exceptions occurred within permitting and closure activities.

PERMITTING:   

· BNFL:  The contact for this work (permitting the Waste Vitrification Plant) was reassigned to Bechtel National, Inc.  

· The Hanford Sitewide Permit was reissued in February 2001.  Final status permits for the Waste Receiving and Processing Facility (WRAP) and Central Waste Complex (CWC) were included.  The permit was appealed by the Department of Energy and eventually withdrawn.  

· Double-Shell Tanks:  NODs were not issued in FY2002.  The permitting activities have been rescheduled and will formally begin in August 2003.  

· PFP Treatment Unit:  NODs were not issued in FY2002.  Formal closure activities (submittal of a closure plan) will formally begin in July 2003.

· 219-S Tanks:  Public notice completed; however, permit on hold while State makes decision on acceptance of off-site waste at Hanford.  Final determination not yet made.  

· Siemens Power Corporation:  Name changed to Framatome.

· Puget Sound Navel Shipyard:  Public notice not issued, final determination not issued.  This unit has been given a lower priority.  Work is on hold.

CLOSURES:

· 300 Waste Acid Treatment Facility:  Closed in December 2001. 

· 3718-F Alkali Storage Facility:  Closed in 1998.  Should be deleted.

Corrective Action

The Nuclear Waste Program is not current with data entry on Corrective Action activities in RCRA info.  This is an ongoing issue that EPA is aware of.  The problem has not yet been resolved due the priority workloads of the Project Manager and Permit Specialist.      

INDUSTRIAL SECTION

DEPARTMENT OF ECOLOGY


SOLID WASTE AND FINANCIAL ASSISTANCE PROGRAM


M E M O R A N D U M

January 15, 2003

TO:

Elliott Zimmermann, HWTR 




Jack Boller, EPA-WOO 

FROM:

Kim Wigfield, Industrial Section

SUBJECT:
FY ‘02 RCRA End-of-Year Exception Report


We met all of our inspection commitments as follows, except for BP, Goldendale, Intalco, and Tenaska.  We lost one of our key inspectors that was responsible for BP and Tenaska and this position has not yet been refilled.  Goldendale and Intalco had been in temporary curtailment and came back on line in late FY ’02.  We plan to inspect them in FY ’03.  The O&M inspection at Tosco and the CEI at Kimberly Clark had been incorrectly scheduled for FY ’02 and were not due until FY ’03.  These inspections have been rescheduled for FY ’03.  

TSD Inspections
BP (ARCO)

CEI

Slipped to FY ‘03

Shell (Equilon)

CEI 

Inspection completed 6/20/02

Phillips-Conoco (Tosco)
CEI 

Inspection completed 5/22/02

Goldendale

CEI

Slipped to FY ‘03 

Intalco


CEI 

Slipped to FY ‘03

Tosco


O&M

Rescheduled for FY ‘03

LQG Inspections 

Alcoa-Wenatchee

CEI
Facility in temporary curtailment 

Kaiser-Tacoma

CEI
Facility is closed, property sold to Port of Tacoma 

Northwest Alloys

CEI
Facility is closed, unsure of future  

Kaiser-Mead

CEI
Facility in temporary curtailment

Reynolds


CEI
Facility in temporary curtailment

Vanalco


CEI
Facility is closed, unsure of future

Kimberly Clark

CEI
Rescheduled for FY ‘03

Georgia Pacific

CEI
Inspection completed 8/2/01

Longview Fibre

CEI
Inspection completed 6/20/01

Port Townsend Paper
CEI
Inspection completed 6/12/01

SQG/MQG Inspections

Daishowa

CEI

Inspection completed 11/8/01

Sonoco

CEI

Inspection completed 11/22/01

Tenaska

CEI

Slipped to FY ‘03
Permitting

We did not work on any refinery permit renewals in FY ’02.
Closures/Post-Closures

We did not review any refinery clean closure certifications in FY ’02.  Kaiser-Mead completed closure of SPL Building #32M and submitted their clean closure certification.  

If you have any questions about this end-of-year exception report, please let me know.  

cc:  Carol Kraege


 Nancy Kmet


 Merley McCall
 


 Ewa Kotwicka 

