DEPARTMENT OF ECOLOGY

HAZARDOUS WASTE AND TOXIC REDUCTION PROGRAM

FY2003 END-OF-YEAR REPORT

RCRA PERFORMANCE PARTNERSHIP AGREEMENT
INFORMATION AND PERMITS SECTION

Philip Tacoma – We spent more than 550 hours completing permit modification.  The permit modification was complex and involved at least some revision to every section of the permit application.  The permit modification was approved in April 2003, instead of during Fall 2002 as projected in the PPA.

Reichhold Chemical – We spent less than 60 hours.  SWRO is preparing a MTCA corrective action order.  When the order is completed, Corrective Action Only Dangerous Waste Boilerplate Language (Permit Lite) developed for Philip Terminal 91 and Pioneer Chlor Alkali (Occidental Chemical) will be applied to this facility.            

Philip Terminal 91 –    We spent significantly more than 60 hours developing Permit Lite for this facility.  Permit Lite is a brief 2-3 page cover permit that incorporates by reference a MTCA corrective action agreed order or consent decree.  The work done on Permit Lite for this facility will facilitate issuance of a number of other corrective action only permits. 

Pioneer Chlor Alkali (Occidental Chemical) – We spent 60 hours reviewing, researching, and commenting on permitting language SWRO developed for this facility.  The permit has not been issued yet due to ongoing work by SWRO on the MTCA Order.

Philip Washougal – We spent less than 60 hours.  The permit has not been issued yet due to ongoing work by SWRO on the MTCA Order. Work done to develop Permit Lite at Philip Terminal 91 and Pioneer will be applied to this facility.

Philip Georgetown – We spent more than 60 hours assisting NWRO reviewing the facility closure plan and overseeing closure activities.  The permit to support corrective action has not been issued yet.  Work done to develop Permit Lite at Philip Terminal 91 and Pioneer will be applied to this facility.

BSB – We spent less than 60 hours.  The permit has not been issued yet due to ongoing work by NWRO on the MTCA Order. Work done to develop Permit Lite at Philip Terminal 91 and Pioneer will be applied to this facility.

Emerald Service/Sol Pro – No exception on support for permit modification.

Emerald Services/Sol Pro – We spent less than 50 hours on support for public notice.

Philip Services Kent – We spent approximately 50 hours supporting the regions on permit modifications.

Philip Services Tacoma – No exception on support for public notice.

Vopak (formally VW&R) – We did not renew this permit.  Other commitments, particularly permit modifications and Permit Lite, were higher priority.

Noveon/Kalama – We spent approximately 180 hour doing technical review for upgrading the design, construction, and operation of the Modutanks used for waste water storage at the permit-by-rule waste water treatment system. 

CENTRAL REGIONAL OFFICE

September 26, 2003

To:

Elliott Zimmermann

From:

Brian Dick

Subject:
CRO Exception Report for FY 2003

Inspections:



Mandated TSD inspections

Commitment
= 3

Completed
= 3

Comment:  Commitment met.



LQG CEIs

Commitment
= 5

Completed
= 6

Comment:  Commitment exceeded.



State Discretionary visits

Commitment
= 13

Completed
= 21

Comment:  Commitment exceeded.  Focus remains on never been seen sites.  



New Notifier visits 

Commitment
= 0

Completed
= 0

Comment: No commitment for this activity in FY03. 



Increased Generator Contact visits:

Commitment
= 10

Completed
= 11

Comment: Commitment exceeded



Delinquent Annual Report visits

Commitment
= 5


Completed
= 5

 

Comment:  Commitment met.

 



Other state site visits

Commitment
= 10

Completed
= 15

Comments:  Commitment exceeded

Inspection Summary -

CRO site visits:

Commitment
= 
46

Completed
= 
61 at RCRA notified generators, 

15 visits at Hispanic operated auto repair shops

62 complaint response visits

__________________________________

Total

=
138 site visits

Site visits in other regions:

56 delinquent annual reporter (DAR) visits were completed in NWRO by CRO staff.



CRO Permitting

Yakima Training Center

· The closure plan for the OB/OD unit was submitted, reviewed, resubmitted, underwent public notice, and approved (May 03). 

· Soil removal and closure certification is scheduled for summer and fall 2003.  (Soil removal and final closure was completed September 2003).

Bay Zinc:

· No change from last year

· Rather than devote resources to permit renewal activities, the focus at this site remains on corrective action and site cleanup. (See corrective action discussion below.)

· This facility has approved controls in place for the GPRA operating permit baseline.

APEL:

· No permit modification request has been received from this facility.  

· No permit regulated activity has occurred at this facility in the past year.

· This facility is not on the GPRA permitting or post-closure baseline.

Cameron Yakima, Inc:

· No change from last year

· Ecology’s Toxic Cleanup Program has completed cleanup activity at this site. 

· This facility has approved controls in place for the GPRA post-closure baseline.



 

CRO Corrective Action

Yakima Training Center (YTC)

· CRO-HWTR has worked closely with the Army on corrective action during FY2003. 

· The Army is making good progress: 

· RCRA facility investigations (RFIs) were conducted at six sites; 

· Soil removal contracts have been developed, secured and scheduled for three other contaminated sites; 

· A contract for a RFI and corrective measures study has been developed for YTC’s two highest priority sites; 

· A commitment to develop an installation-wide groundwater management program and sampling schedule has been secured.

Bay Zinc:

· An Agreed Order was completed in early FY 2003 and site remediation has proceeded rapidly. Reportedly, $400K per year for three years is to be placed in a trust account that is to be applied to corrective action activities.

· A groundwater treatment system was installed and is now operational. A performance report for the system is expected in fall 2003.

· As of June 2003, approximately 55% of site soil remediation is complete, with six SWMU and AOC areas remediated. Approximately 3,226 tons of contaminated soil have been disposed at Arlington, Oregon, including 572 tons disposed as hazardous waste. An additional 2,916 tons of soil have been recently excavated and are awaiting disposal.  Approximately 5,000 tons of affected soil remain to be remediated. 

 

Cameron Yakima, Inc.

· No change from last year

· The “Human Exposure EI” determination remains current. 

· The “Groundwater Migration is Controlled EI” determination remains current.
Formal Enforcement Actions

· A $7500.00 penalty was issued to the Tri-City Railroad on August 22, 2002 – no order issued.
EASTERN REGIONAL OFFICE

Inspections



LQG CEIs

    Commitment    =   5

    Completed       =   10

   



State Discretionary/State Priority visits.

    Commitment    = 12

    Completed       =  21

 



Increased Generator Contact visits:

    Commitment    =  60

    Completed       =  433

  

Comment:  The high number of IGC visits completed this fiscal year were in part conducted with assistance of two interns working with ERO staff as part of an Interlocal Agreement with the Spokane Aquifer Joint Board to conduct IGC visits focusing on businesses located over the Spokane Aquifer Protection Area.  The two interns are currently working under two separate agreements, one which ends December 31, 2003 and the other ending June 30, 2004.  Continuation of this project will be dependent on funding from SAJB.

 



Formal Enforcement Actions
ERO issued two formal enforcement orders and penalties in FY2003:

· Washington State Department of Corrections – Walla Walla Penitentiary:  Order # 02HWTRER-4962 issued October 24, 2002.  Notice of Penalty in the amount of $54,000 was issued October 24, 2002 which resulted in an Innovative Settlement.   
· Biopol Laboratory, Inc.:  Order # 02HWTRER-5095 issued December 10, 2002 (this was an amended order that replaced and superceded Order # 02HWTRER-5066).  Notice of Penalty in the amount of $27, 980 was issued December 2, 2002.

NORTHWESTERN REGIONAL OFFICE

Inspections

TSD Inspections


Commitment
=
5


Completed
=
5



Vopak


06/18/03



PSC-Georgetown
01/15/03



PSC-Kent

09/25/02



PSNS


06/02/03



NUWES-Keyport
09/25/03 (5th quarter, jointly with EPA region 10)

LQG CEI’s


Commitment
=
30


Completed
=
78

State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
60


Completed
=        232

Total NWRO site visits


Commitment
=
95


Completed
=        315

NWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Initial Visit commitments during FY2003.

Permitting, Closure and Corrective Action Work


[image: image1.emf]Facility #                              Facility 

Name

REGION

TARGET RCRIS 

MILESTONE for FY2003

Total 

Hours

STATE     

HOURS

COMMENTS

Date of revision 9/16/03 

III.  Permitting and Closures

A.  TSD Operating Permits: 

Active "Part B", Part "A", and 

Permit Modifications Work 

(application review, NODs, 

appeal negotiations, etc.)

WAD000812909               BEI-

Georgetown

NWRO

CA permit/order development 

in-place-of RCRA facility 

Permit; Permit modification of 

Closure Plan

200.00 200.00

Ongoing

WAD000812909               BEI-

Georgetown

NWRO

CA permit/order development 

in-place-of RCRA facility 

Permit; Permit modification of 

Closure Plan

50.00 50.00

Ongoing

WAD 000 812 917        BEI - 

Terminal 91

NWRO

CA permit/order development 

in-place-of RCRA Permit

25.00 25.00

Ongoing

WAD 000 812 917        BEI - 

Terminal 91

NWRO

CA permit/order development 

in-place-of RCRA Permit

150.00 150.00

Ongoing

WAD 067548966      Vopak  

(formerly - VW&R) - Kent

NWRO

Part B Permit renewal

75.00 75.00

No resources available from HQ permits 

group to work on this Low priority site.  

Effort shifted to PSC Tacoma permit 

modifications.

WA 1170023419                 US 

NUWES Keyport

NWRO

Part B Permit 

0.00 0.00

No Work Commitment

WAD076655182         BSB 

Diversified

NWRO

Post closure permiting process 

and ground water monitoring

220.00 220.00

Work on 2 MTCA Agreed Orders and a 

permit lite will continue through FY04

WAD020257945 Philip 

Services - Tacoma NWRO

Permit modifications in place 

by Fall 2002

0 0

Galen worked with the Ecology PSC team on 

permit mods for the expansion of Tacoma and 

closure of Georgetown (~100 to 150 hours.) - 

completed

NWRO 0.00

TOTAL HOURS 

NWRO

720.00 720.00

FY2003  RAFT END OF THE YEAR EXCEPTIONS REPORT:  PERMITS, CLOSURE, AND CORRECTIVE ACTION


	B.  TSD: Site-Specific Closures  
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	Northwest EnviroService-Landfill
	NWRO
	CL360
	50.00
	50.00
	Ecology contribution completed

	TOXGON  CL370 closure/CA activity review/oversight
	NWRO
	CL370
	125.00
	125.00
	Clean Closure Certification accepted by Ecology  8/20/03.  RCRA I.S. Terminated, Final Permit Denied 8/28/03.  RCRA Corrective Action Completed - CA999 entered into RCRA INFO

	WA2170023418  PSNS - Above-grd Tanks
	NWRO
	CL370
	200.00
	200.00
	The closure field work is complete. Expect to receive final closure report and certification in September 2003.

	US NUWES Keyport DW Tanks (S02)
	NWRO
	CL 310
	50.00
	50.00
	Ongoing through FY04

	WAD009256819               Boeing Plant 2
	NWRO
	CL 370, CL380 closure work of three (3) RCRA regulated SWMUs
	60.00
	60.00
	Completed

	WAD000812909               BEI-Georgetown
	NWRO
	Revise closure plan, Approve final closure plan, implement closure's first stages, work toward final Closure for December 2003 (CL360)
	250.00
	250.00
	Completed

	WAD000812909               BEI-Georgetown
	NWRO
	Review closure in conjunction with CA, work toward final Closure for December 2003 (CL360)
	25.00
	25.00
	Completed

	 
	NWRO
	 
	0.00
	 
	 

	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	760.00
	760.00
	 

	 
	 
	 
	 
	 
	 

	C.  TSD: Site-Specific Post-Closure Work.    
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	 
	NWRO
	NONE
	0.00
	 
	 

	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	0.00
	0.00
	 


	 IV.  CORRECTIVE ACTION
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	A.  TSD: Site-Specific Corrective Action Work. 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA180/CA190 RFI progress report received and reviewed final RFI Report
	100.00
	100.00
	Completed and ongoing

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA180/CA190 RFI progress report received and reviewed final RFI Report
	140.00
	140.00
	Completed and ongoing

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP) 
	150.00
	150.00
	Completed and ongoing

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP) 
	50.00
	50.00
	Completed and ongoing

	WAD000812909               BEI-Georgetown
	NWRO
	CA lead (working on RFI; IM workplan) CA 195-RFI & CA 411-IM
	760.00
	760.00
	Interim Measures Still Ongoing

	WAD000812909               BEI-Georgetown
	NWRO
	CA assistance to Project mgm
	75.00
	75.00
	Completed

	WAD991281767                BEI - Kent
	NWRO
	CA 225, IN, Further RFI Investigation Necessary
	350.00
	350.00
	Continuing. BEI-Kent has submitted two additional quarters of monitoring on new gw monitoring system.

	WAD 067548966               Vopak-Kent                   (formerly - VW&R)
	NWRO
	Receive and review reports under VCP process - CA195 
	50.00
	50.00
	Completed

	WAD 009278706              GE Aviation
	NWRO
	Finalize IMWP and AO and Implement CA.  CA110, 150, 180 -RFI & CA401, 411, 501 -IM
	300.00
	300.00
	CA 110, 150, 180 RFI completed.   Interim Measures Ongoing.

	WAD041585464               Boeing Everett
	NWRO
	CA180, 190 Implement Phase II RFI and Receive/Review Final RFI Report
	300.00
	300.00
	Uplands and sediment RFI work completed.  However, offsite TCE (groundwater and surface water ) and offsite PCB (sediment and surface water) contamination more significant than orginally believed.  Offsite TCE RFI still ongoing.  

	WAD041585464               Boeing Everett
	NWRO
	CA200 RFI approved
	50.00
	50.00
	Final facility RFI approval postponed in FY03 due to additional RFI work needed for offsite contamination.  Ongoing.

	WAD041585464               Boeing Everett
	NWRO
	CA250,260,270,300 CMS Workplan Review, Modification, Approval
	300.00
	300.00
	CMS work postponed in FY03 due to additional RFI work needed for offsite contamination.

	WAD 093639946              Boeing DC
	NWRO
	CA 100 Oversee VCP
	200.00
	200.00
	Completed

	WAD009262171               Boeing Renton
	NWRO
	CA 300 CMs workplan approved
	200.00
	200.00
	Due to newly identified releases and their investigations, corrective measure process was being delayed. Work to continue through FY04.

	WAD009262171               Boeing Renton
	NWRO
	CA 350 CMSReport approved
	400.00
	400.00
	Due to newly identified releases and their investigations, corrective measure process was being delayed. Work to continue through FY04.

	WAD009256819               Boeing Plant 2
	NWRO
	CA270 CMS Workplan Review and Modification
	700.00
	700.00
	Complete and ongoing

	WAD941337130               Boeing Auburn
	NWRO
	CA 110 RFI Workplan Received/ MTCA order finalized CA 100 
	510.00
	510.00
	Completed

	WAD009282302             Rhone-Poulenc 
	NWRO
	CA assistance to EPA
	50.00
	50.00
	Completed

	CA Policy, CAN, non-site specific CA/CL needs and GPRA EI work 
	NWRO
	 
	400.00
	400.00
	Completed

	RCRA Assistance to TCP
	NWRO
	 
	150.00
	150.00
	Completed

	TOTAL HOURS 
	NWRO
	 
	5,235.00
	5,235.00
	 


Formal Enforcement Work during FY 2003

1) Philip Services (dba Burlington Environmental, Inc) – Kent (WAD991281767) and Renton (WA0000072884) Enforcement Follow-up
An Order (DE01HWTRNR-2874) was issued on August 6, 2001 to the Renton Corporate Laboratory.  The order was appealed to the PCHB.

A $50,000 Penalty (DE01HWTRNR-2873) was issued on August 6, 2001 to the Renton Laboratory at the same time that a $114,000 Penalty (DE01HWTRNR-2871) was issued to Kent.  Along with a simultaneous SWRO-issued PSC-Tacoma Penalty, all were appealed.

The PCHB “Stipulation and Agreed Order of Dismissal” of July 28, 2002 documented a settlement that required PSC to:

· Pay $20,000 of the combined penalty amount to Ecology;

· Develop and implement an Environmental Management System for their Washington facilities; and

· Stay in compliance with the issues cited in Ecology’s actions for 30 months or pay an additional $46,000.

NWRO/SWRO/Permits staff continue to work with PSC under this Stipulation and Agreed Order.  $20,000 has been received by Ecology.

Rob Reuter continues to make steady progress with PSC on the development and implementation of their EMS.

Compliance inspections conducted during FY2003 did not identify recurrence of the violations cited in the 2001 actions.

Timing and completion of PSC deliverables has been adversely affected by the Corporation’s FY03 filing for Chapter 11 bankruptcy protection.
2) Emerald Petroleum Services, Seattle (WAD058367152) Enforcement Follow-up

An Order (DE01HWTRNR-3223) was issued on October 25, 2001.  The Order was appealed to the PCHB.

A $42,500 Penalty (DE01HWTRNR-3224) was issued on October 25, 2001.  Emerald filed an Application for Relief from Penalty on November 9, 2001.  Ecology reviewed the submittal and adjusted the Penalty amount of $37,000.  Emerald appealed the Penalty to the PCHB.

The PCHB “Stipulation and Agreed Order of Dismissal” of September 10, 2002 required Emerald to:

· Pay $5,500 of the penalty amount to Ecology; and

· Direct $20,000 towards conduct of a Supplemental Environmental Project (SEP) aka “Used Oil Analytical Testing Program” for the next six months.

Results of the SEP were received in April, 2003, and widely distributed during the May All-Staff Workshop as well as to HWTR’s “Used Oil Team”.

Completion of the terms of the “Stipulation and Agreed” Order of Dismissal was documented in a May 1, 2003 letter to EPS.

3) Amour Fibercore, Sultan (WAH000011767) Enforcement Follow-up

An Order (DE02HWTRNR-4032) was issued on June 4, 2002.  The Order was not appealed and has been largely ignored by its recipients.  Andy Fitz (AAG) communicated with the plaintiffs’ attorneys regarding their attempts to identify responsible parties via torts.

The plaintiffs’ attempt to identify responsible parties via tort was successful and the accumulated dangerous waste was removed from the site during the Spring of FY2003.

The option to follow the Administrative Order with a penalty assessment was not acted upon due to resource constraints and the resolution of the site clean-up by other means.  (The property owner entered into a mediated settlement with numerous “contributing generators” to pay for appropriate removal of the wastes.)

4) US Navy Keyport NUWC (WA1170023418)

An Order (03HWTRNR-5544) was issued on June 5, 2003.  The Order was not appealed and has been acted upon unilaterally by the plaintiff.  Violations included: inadequate training; inadequate container labeling; absent accumulation start dates; and omissions from the facility operating record.

Field verification of the actions prescribed and taken will occur in early FY04.

SOUTHWESTERN REGIONAL OFFICE

The following report details the exceptions to PPA agreed work and some accomplishments in addition.  For the most part all commitments were fulfilled, however, SWRO could not complete some work.  Substitutions, which could occur if the need arises, are highlighted.

Inspection workload

Below are the inspection commitments SWRO made in the most recent PPA.  In summary, SWRO exceeded its commitments as part of the PPA agreement.  The only slight deviations are that the TSD inspection for Philip Washougal had to be postponed because of inspector illness and the inspection at Fuel Processors was not done because the facility is no longer operating and undergoing closure.  The inspection at Philip Washougal was completed the following month (August 2003).

Generator Inspections:
	Description
	Commitment
	Compliance Results

	Inspect LQGs
	12
	SWRO conducted approximately 95 site visits at LQGs, 50 of which were CEIs

	State priority inspections
	45
	SWRO conducted 48 site visits at MQGs, 33 at SQGs and 44 at other facilities.  Of these, 95 were CEIs

	New Notifier
	10
	SWRO conducted more than 20 site visits at new notifiers

	Conduct Increased Generator site visits
	40
	SWRO Compliance, Toxics Reduction, and Technical team with program and agency support conducted 125 IGC visits

	Delinquent Annual Reporters
	5
	SWRO visited 7 delinquent annual reporters

	Total
	112
	


In addition, the SWRO conducted a total of at least 239 site visits at 176 distinct facilities that were entered into RCRA Info.  This does not include most of the IGC visits where the facilities did not have an EPA ID number.  SWRO conducted more than doubled the site visits committed to EPA in the PPA.

TSD Inspections:
	Facility
	EPA ID Number
	Date of Inspection

	BEI-Tacoma
	WAD020257946
	5/21/03 & 7/8/02

	Petroleum Reclaiming Services, Inc
	WAD980738513
	9/20/02

	Emerald-Tacoma
	WAD981769110
	6/13/03

	Noveon-Kalama Chemical
	WAD981769111
	6/24/03 & 10/8/02

	USDOE BPA Ross Complex
	WA1891406349
	7/30/021

	US Army Ft. Lewis, DRMO
	WA9214053465
	11/18/02

	NUWES Port Hadlock
	WAD980978143
	n/a2

	Petroleum Reclaiming Services, Inc
	WAD980511729
	6/26/03

	Fuel Processors
	WAD087462503
	Not visited3

	Noveon – Kalama Chemical (O&M)
	WAD981769111
	5/21/03

	BEI-Tacoma (O&M)
	WAD020257946
	6/24/03

	Emerald-Tacoma (O&M)
	WAD981769110
	6/26/03


1This inspection was done to meet the previous year’s PPA.  Another inspection was planned in June 2003 but had to be postponed due to illness.  The inspection was conducted with EPA oversight in August 2003.

2This facility has completed closure and is no longer operating as a TSD either with a permit or under interim status.  Therefore it should not have been included in this list.

3This facility is no longer operating and is undergoing closure through corrective action.  The site acts solely as a transfer station and there are no TSD activities being conducted.  Ecology has had several meetings with the owners of the site and discussions continued on regulatory interpretation of the used oil regulations.  In addition, staff were occupied with work on the Burlington Environmental-Philip Services permit modifications and resolution of the compliance issues at Noveon Kalama (see following section for more details) which prevented them from conducting a compliance inspection at this facility.

Permitting work

SWRO Completed two permit modifications. The modification for  Phillip Environmental – Tacoma was so comprehensive in nature it essentially rewrote the permit.  The permit modification for the Emerald - Tacoma facility rewrote the WAP and redefined the Corrective action requirements, eliminating all but the requirement to monitor unless new contamination is noted. Both were completed in FY 2003. 

· Pioneer/Occidental Chemical – The planned work was “Issue Draft Permit/Fact Sheet/Agreed Order for Public Comment; Prepare responsiveness summary”.  Work on this site has been delayed in coordination with EPA CERCLA.   Occidental has conducted an "embankment investigation” as described in their report on the "rapid pH assessment".  Ecology contracted with Tetra Tech and Tong Li to prepare a report that characterizes the former Occidental site and addresses the key technical issues that have impeded the technical negotiations.  The results of both will enhance Ecology's scope of work for the agreed order and permit.  Progress has been made in resolving differences between Ecology HWTR and the EPA Region 10 Superfund program regarding MTCA cleanup criteria and the application of these cleanup criteria for the Superfund Embankment Area remedy and for the RCRA permit.  Agreement has also been reached with the EPA Region 10 Superfund Program regarding the dual jurisdiction of the respective agencies over the Embankment Area located within the former Occidental property.  This work has delayed completing issuance of the permit and the technical negotiations on the MTCA agreed order, and will continue to pending the results of additional investigations being performed to address important technical issues that need to be resolved prior to order and permit issuance.  Staff hours were more than consumed with the work completed above.

· Noveon Kalama – Planned permitting work was “Issue permit modification to incorporate draft cleanup action plan for public comment; prepare responsiveness summary”.  The consultants for the facility suspended their work on the feasibility study, a precursor to the cleanup action plan, pending a decision by their attorneys on how they will address the ecological risk assessment needed to determine the cleanup levels to be attained by the various cleanup alternatives presently being evaluated in the feasibility study.  This resulted in a corresponding delay in identifying and evaluating alternatives needed to achieve the cleanup levels to be obtained.  This delay in completing the feasibility study in turn resulted in a corresponding delay in preparation and issuing the draft cleanup action plan and corresponding permit modifications for public comment.  During this period staff worked with Noveon to identify the correct groundwater cleanup levels and the related ecological and terrestrial risk based cleanup levels.  This work should facilitate completion of the FS in the future. Cleanup level negotiation consumed more than the allocated work resources and can be substituted for the completion of the permit modification and responsiveness summary.

Corrective Action
Philip/BEI – Tacoma The work planned was “Review of draft RI”.  Review was delayed by the CAMU rule work, and is now ongoing.   Will be done December 2003

· International Paper  – Evaluation of pilot treatment test in Maintenance Facility Area was planned and has not happened.  Review was delayed by the CAMU rule work, and is underway.

· Lilyblad – The planned work was “Review - Draft FS work plan”. This final workplan was not submitted. Delays on submittals were one of many hurdles encountered during this year, including many changes in plans by the PLP, changes in contractors and staff.  Compliance with PSAPCA permitting for the pilot studies was completed.  Work on the interim corrective action, which is necessary to control groundwater migration, consumed much effort this year due to violations of the discharge limitations.  Work by HQ and SWRO staff supported a re-engineering of this system.  Latest results show that the system still needs additional work and will continue to be an ongoing issue. In addition two pilot studies have begun with associated work plan review and treatment analyses by Ecology staff. The pilot studies are necessary for the final FS to be completed. The final FS workplan is still being drafted however, with the initiation of the pilot studies some of the work for the review of the work plan is already completed.  

· Phillip Environmental Washougal – The planned work was “final supplemental  RI was received and NOD completed.”  An initial NOD determination was completed showing that the indoor air standards PSC used were incorrect and insufficient to determine if indoor air will be a continuing issue. A more comprehensive review will be necessary and is underway.   

· Noveon Kalama – The planned work was “Issue draft CAP and SEPA for public comment; prepare responsiveness summary”. The above description for the permit modification also applies to this work.  Time spent by Ecology to collaborate and negotiate remaining work to be completed with the facility, consumed more than the allotted FTE for this site.

· Pioneer-Occidental Chemical –The work planned was “Review and Comment on Initial Draft Remedial Investigation Work Plan, this work has been delayed pending completion of negotiations and issuing the new permit and incorporated agreed order as described above.

· Fort Lewis – The work planned was “Review and Comment on Major Revisions to Draft Remedial Investigation Work Plan”.   Fort Lewis delayed submittal of the draft remedial investigation work plan until June 30.  Considerable time was spent regarding the issue of lead in soils surrounding residential structures from lead-based paint, a major bone of contention between Ecology and the Army. Resolution of the lead based paint issue may result from a TCP guidance document currently under formulation at the request of HWTR. Work to resolve the lead based paint issue should be substituted for the above milestone.

· Reichhold, Inc. The planned work was “Complete Agreed Order for final corrective action”. However, much additional work occurred this year preventing the completion of the planned milestone. Drafts of the orders for the CAMU and corrective action are complete and in legal and EPA review. Ecology worked with Reichhold to develop a sampling protocol for iron solids precipitated from ground water. All samples either met MTCA Method B clean up levels or RCRA land disposal requirements.  A contained-in determination was prepared that allowed for the disposal of the iron solids in a RCRA Subtitle D landfill. Ecology required and participated in aquifer tests in the down gradient portion of the intermediate aquifer to determine if aquifer properties are conducive for the installation of an extraction well.  Reichhold also conducted a limited investigation at the Resin Tank Farm, the Hydrochloric Acid (HCL) Pond the Catalyst Reclaim Sludge (CRS) area and the Butylphenol Process Area (BPA) area.

· Fuel Processors, Inc. The planned work was “Review EPA RFAs,  Review RI.” As the result of an initial review of the RFAs and the RI (closure Plan) and Ecology met with the facility and its consultant to push the need for a groundwater characterization plan.  This plan has been recently submitted. Ecology will work with the facility to finalize the RI as time and budget constraints permit.

· Port of Shelton  The work planned was “ Determine the need for a deep monitoring well.”  Based on higher priority projects and budgetary constraints Ecology has postponed work on this project until FY 2005.

Additional Work – Non-PPA Commitments

CAMU regulation – SWRO staff drafted amendments to the Dangerous Waste Regulations that included the new CAMU requirements as well as the optional portion of the rule that allow CAMU-eligible waste to be sent to off-site permitted landfills.

Enforcement Actions

· Noveon Kalama Chemical Modutank Appeal: During a routine compliance inspection, Ecology observed Noveon utilizing large, above ground temporary storage devices called Modutanks, which do not meet the regulatory definition of a tank.  Noveon appealed Ecology’s decision.  Over the last year, Noveon and Ecology have conducted extensive settlement discussions and a final agreement is expected by months end. 

· Noveon Kalama Chemical P2 Appeal: The HWTR Program provided the Water Quality program with language to push Pollution Prevention in the NPDES permit that was issued last year.  Noveon appealed the language, stating that it was too vague and broad.  After a long haul, Noveon recently dropped their appeal and returned to the original permit language. These two issues and the resulting settlement discussions consumed considerable resources from the Southwest Regional Office and our Program Headquarters Office.


· City of Tacoma Steam Plant (Steam Plant) settlement: In 2002, Ecology initiated an enforcement action against the Steam Plant for illegal disposal of dangerous waste and illegal manipulation of designation data.  Ecology and the Steam Plant reached a settlement agreement which corrected the necessary operating practices and would bring the Steam Plant back into compliance once operations are restarted. The settlement discussions consumed considerable staff resources from the Southwest Regional Office.

NUCLEAR WASTE PROGRAM

The following is a status of the Nuclear Waste Compliance Team’s progress in completing FY ’03 PPA deliverables.  RCRIS is current for all Hanford dangerous waste inspections. 

INSPECTIONS

	TSD Inspections

	T-Plant
	CEI
	Completed

	Siemens (Framatom)
	CEI
	Completed.

	Single-shell Tank system
	CME
	Completed

(single shell tank CEI - TSD inspection substituted for planned CME)

	Double-shell tank system
	CEI
	Completed


	Generator  Inspections  (LQG)



	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Completed

	Site-Wide Laboratory Sweep 

(Focus on waste designation)
	CEI
	Completed

	Hanford LDR Report
	CEI
	Completed


Permitting, Closure, Post-Closure

The following are exceptions to the FY2003 PPA commitments for the Nuclear Waste Program’s permitting, closure, post-closure, and corrective action work.  RCRA Info entry activities are current.  The only exceptions occurred within permitting activities.

PERMITTING:   

· Final status permits are pending for the T Plant Complex, Central Waste Complex, Waste Receiving and Processing Facility, and the 222-S Laboratory.  Permits are on hold pending resolution of issues related to Modification E of the Hanford Sitewide RCRA permit.  Issuance of the above permits are on hold while Ecology management and the Attorney General’s office resolve issues in regard to receipt of off-site waste. 
· NODs have not yet been issued for Immobilized High Level Waste Storage or Immobilized Low Activity Waste Disposal.  The permit application submittal dates were postponed by one year (from 2002 to 2003).  The permitting process is currently underway.  
· The Liquid Effluent Retention Facility permit was not modified.  Modifications for this unit will take place when the Hanford Sitewide RCRA Permit is renewed in 2004.

INDUSTRIAL SECTION

The Industrial Section met all of its inspection commitments as follows except for Grays Harbor Paper and Tenaska.  We continue to roll over the aluminum smelter inspections because they have been in temporary curtailment.  We did conduct an abbreviated inspection at Intalco while they were shut down in FY2002. 

TSD Inspections
BP (ARCO)


CEI

Inspection completed 2/26-27/03

Goldendale


CEI

Facility in temporary curtailment

Intalco



CEI 

Inspection completed 4/4/02

ConocoPhillips (Phillips 66)
O&M

Dropped since in post-closure

LQG Inspections
Alcoa-Wenatchee


CEI

Facility in temporary curtailment 

Kaiser-Tacoma


CEI

Facility is permanently closed 

Northwest Alloys


CEI

Facility is permanently closed 

Kaiser-Mead


CEI

Facility in temporary curtailment

Longview Aluminum (Reynolds)
CEI

Facility in temporary curtailment

Vanalco



CEI

Facility is closed, unsure of future

Sound Refining


CEI

Inspection completed 5/21/03

Boise Cascade-Vancouver
CEI

Inspection completed 2/6/03

Fort James



CEI

Inspection completed 6/2, 19-20/03

Kimberly Clark


CEI

Inspection completed 9/11/03

Simpson



CEI

Inspection completed 6/25/03

Weyerhaeuser-Cosmopolis
CEI

Inspection completed 6/12/02

SQG/MQG Inspections

Grays Harbor


CEI

Slipped to FY ‘04

Tenaska



CEI

Slipped to FY ‘04
Permitting

We did not work on any refinery permit renewals in FY ’03.
Closures/Post-Closures

We certified clean closure of Building #32M at Kaiser-Mead.  We reviewed and approved Conoco-Phillips’ (Phillips 66) request to move from closure to post-closure for their landfarms. We have not received Shell’s (Equilon) request to move to post-closure or BP’s clean closure certification for their landfarms.  We are still waiting for Intalco to submit proposed modifications to their SPL landfill closure plan.   We did not review any refinery clean closure certifications for surface impoundments in FY ’03.

Enforcement
There were no orders or penalties issued in FY 2003.
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		FY2003  RAFT END OF THE YEAR EXCEPTIONS REPORT:  PERMITS, CLOSURE, AND CORRECTIVE ACTION

		Facility #                              Facility Name		REGION		TARGET RCRIS MILESTONE for FY2003		Total Hours		STATE     HOURS		COMMENTS

		Date of revision 9/16/03

		III.  Permitting and Closures

		A.  TSD Operating Permits: Active "Part B", Part "A", and Permit Modifications Work (application review, NODs, appeal negotiations, etc.)

		WAD000812909               BEI-Georgetown		NWRO		CA permit/order development in-place-of RCRA facility Permit; Permit modification of Closure Plan		200.00		200.00		Ongoing

		WAD000812909               BEI-Georgetown		NWRO		CA permit/order development in-place-of RCRA facility Permit; Permit modification of Closure Plan		50.00		50.00		Ongoing

		WAD 000 812 917        BEI - Terminal 91		NWRO		CA permit/order development in-place-of RCRA Permit		25.00		25.00		Ongoing

		WAD 000 812 917        BEI - Terminal 91		NWRO		CA permit/order development in-place-of RCRA Permit		150.00		150.00		Ongoing

		WAD 067548966      Vopak  (formerly - VW&R) - Kent		NWRO		Part B Permit renewal		75.00		75.00		No resources available from HQ permits group to work on this Low priority site.  Effort shifted to PSC Tacoma permit modifications.

		WA 1170023419                 US NUWES Keyport		NWRO		Part B Permit		0.00		0.00		No Work Commitment

		WAD076655182         BSB Diversified		NWRO		Post closure permiting process and ground water monitoring		220.00		220.00		Work on 2 MTCA Agreed Orders and a permit lite will continue through FY04

		WAD020257945 Philip Services - Tacoma		NWRO		Permit modifications in place by Fall 2002		0		0		Galen worked with the Ecology PSC team on permit mods for the expansion of Tacoma and closure of Georgetown (~100 to 150 hours.) - completed

				NWRO				0.00

		TOTAL HOURS		NWRO				720.00		720.00

		B.  TSD: Site-Specific Closures

		Northwest EnviroService-Landfill		NWRO		CL360		50.00		50.00		Ecology contribution completed

		TOXGON  CL370 closure/CA activity review/oversight		NWRO		CL370		125.00		125.00		Clean Closure Certification accepted by Ecology  8/20/03.  RCRA I.S. Terminated, Final Permit Denied 8/28/03.  RCRA Corrective Action Completed - CA999 entered into RCRA INFO

		WA2170023418  PSNS - Above-grd Tanks		NWRO		CL370		200.00		200.00		The closure field work is complete. Expect to receive final closure report and certification in September 2003.

		US NUWES Keyport DW Tanks (S02)		NWRO		CL 310		50.00		50.00		Ongoing through FY04

		WAD009256819               Boeing Plant 2		NWRO		CL 370, CL380 closure work of three (3) RCRA regulated SWMUs		60.00		60.00		Completed

		WAD000812909               BEI-Georgetown		NWRO		Revise closure plan, Approve final closure plan, implement closure's first stages, work toward final Closure for December 2003 (CL360)		250.00		250.00		Completed

		WAD000812909               BEI-Georgetown		NWRO		Review closure in conjunction with CA, work toward final Closure for December 2003 (CL360)		25.00		25.00		Completed

				NWRO				0.00

		TOTAL HOURS		NWRO				760.00		760.00

		C.  TSD: Site-Specific Post-Closure Work.

				NWRO		NONE		0.00

		TOTAL HOURS		NWRO				0.00		0.00

		IV.  CORRECTIVE ACTION

		A.  TSD: Site-Specific Corrective Action Work.

		WAD 000 812 917          BEI - Terminal 91		NWRO		CA180/CA190 RFI progress report received and reviewed final RFI Report		100.00		100.00		Completed and ongoing

		WAD 000 812 917          BEI - Terminal 91		NWRO		CA180/CA190 RFI progress report received and reviewed final RFI Report		140.00		140.00		Completed and ongoing

		WAD 000 812 917          BEI - Terminal 91		NWRO		CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP)		150.00		150.00		Completed and ongoing

		WAD 000 812 917          BEI - Terminal 91		NWRO		CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP)		50.00		50.00		Completed and ongoing

		WAD000812909               BEI-Georgetown		NWRO		CA lead (working on RFI; IM workplan) CA 195-RFI & CA 411-IM		760.00		760.00		Interim Measures Still Ongoing

		WAD000812909               BEI-Georgetown		NWRO		CA assistance to Project mgm		75.00		75.00		Completed

		WAD991281767                BEI - Kent		NWRO		CA 225, IN, Further RFI Investigation Necessary		350.00		350.00		Continuing. BEI-Kent has submitted two additional quarters of monitoring on new gw monitoring system.

		WAD 067548966               Vopak-Kent                   (formerly - VW&R)		NWRO		Receive and review reports under VCP process - CA195		50.00		50.00		Completed

		WAD 009278706              GE Aviation		NWRO		Finalize IMWP and AO and Implement CA.  CA110, 150, 180 -RFI & CA401, 411, 501 -IM		300.00		300.00		CA 110, 150, 180 RFI completed.   Interim Measures Ongoing.

		WAD041585464               Boeing Everett		NWRO		CA180, 190 Implement Phase II RFI and Receive/Review Final RFI Report		300.00		300.00		Uplands and sediment RFI work completed.  However, offsite TCE (groundwater and surface water ) and offsite PCB (sediment and surface water) contamination more significant than orginally believed.  Offsite TCE RFI still ongoing.

		WAD041585464               Boeing Everett		NWRO		CA200 RFI approved		50.00		50.00		Final facility RFI approval postponed in FY03 due to additional RFI work needed for offsite contamination.  Ongoing.

		WAD041585464               Boeing Everett		NWRO		CA250,260,270,300 CMS Workplan Review, Modification, Approval		300.00		300.00		CMS work postponed in FY03 due to additional RFI work needed for offsite contamination.

		WAD 093639946              Boeing DC		NWRO		CA 100 Oversee VCP		200.00		200.00		Completed

		WAD009262171               Boeing Renton		NWRO		CA 300 CMs workplan approved		200.00		200.00		Due to newly identified releases and their investigations, corrective measure process was being delayed. Work to continue through FY04.

		WAD009262171               Boeing Renton		NWRO		CA 350 CMSReport approved		400.00		400.00		Due to newly identified releases and their investigations, corrective measure process was being delayed. Work to continue through FY04.

		WAD009256819               Boeing Plant 2		NWRO		CA270 CMS Workplan Review and Modification		700.00		700.00		Complete and ongoing

		WAD941337130               Boeing Auburn		NWRO		CA 110 RFI Workplan Received/ MTCA order finalized CA 100		510.00		510.00		Completed

		WAD009282302             Rhone-Poulenc		NWRO		CA assistance to EPA		50.00		50.00		Completed

		CA Policy, CAN, non-site specific CA/CL needs and GPRA EI work		NWRO				400.00		400.00		Completed

		RCRA Assistance to TCP		NWRO				150.00		150.00		Completed

		TOTAL HOURS		NWRO				5,235.00		5,235.00
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