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FY2003 Performance Partnership Agreement

Ecology Mid-Year Exceptions

Following are details of anticipated delays in completion of FY2003 PPA commitments.  Since  five months remain in the FY2003 fiscal year, these anticipated delays are tentative; the end-of-year report will give a definitive explanation of which commitments have been completed on schedule and which, if any, have been delayed.

 INFORMATION AND PERMITS SECTION

Bay Zinc - less than 200 hours.  CRO pursued a MTCA corrective action order outside a final RCRA permit.  Support of permitting work was not needed.

Reichhold Chemical - less than 200 hours.  Reichhold decided not to pursue a permit renewal for the container storage building.  Instead, that unit will be closed.  SWRO is developing a corrective action order that is expected to be part of a corrective action only permit.

US NUWES Keyport - less than 200 hours.   We have not initiated the expedited permitting process for this facility.   Plans are to leave the facility in interim status unless there is a compelling business need or environmental threat, neither of which seem to apply to Keyport.

US Fort Lewis - less than 200 hours.  We have not reestablished the expedited permitting process. Plans are to leave the facility in interim status unless there is a compelling business need or environmental threat, neither of which seem to apply to Fort Lewis.

Emerald Service - significantly more than 40 hours.  We have supported SWRO in technical review and negotiations for major class 2 permit modifications.  These modification have affected all aspects of the existing permit attachments. 

Philip Kent - 40 hours.  No exception.

Boeing Everett - We spent significantly more than 40 hours on this site, because the period included finalizing the draft permit and implementing a public comment period. Boeing withdrew their permit application on the last day of the comment period on the draft permit in Feb 2002. Therefore, there was no final permit, no permit mods, and no permit related compliance inspection. NWRO is overseeing closure. 

Philip Georgetown - the number of hours was lower than 1000, because Philip decided to close the facility and we stopped processing the permit application for renewal half way through the fiscal year. 

Philip Tacoma - we spent far more than 40 hours because of a class 2 permit mod for which Permits has been lead.

BPA Ross - no exception 

Janet Rhodes, permit writer
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CENTRAL REGIONAL OFFICE
CRO HWTR Midyear Exceptions Report

January 29, 2003

CRO is on track to meeting year end commitments.

Facility Inspections
CRO has already met State Priority Inspection commitments and has completed 4 of 5 LQG universe inspections.  DAR  inspections are nearly completed.  TSD inspection commitments for Bay Zinc and YTC in the first and second quarter,  respectively have been postponed to the third and fourth quarters.  All inspection commitments are on schedule to be met by the end of the fiscal year.

Permitting

Yakima Training Center – After clean closure of the OBOD unit is achieved, we will begin the termination of interim status at YTC.  YTC is not pursuing a final permit.

Bay Zinc – The shift in focus last year from permitting to cleanup in light of facility activities and EPA's proposed fertilizer rule has been successful.

APEL - No permit modifications have been submitted for review.

Closure

Yakima Training Center - Human health and ecological risk assessments were completed at the OBOD (regulated) unit.  A small cleanup effort for one constituent at a single hot spot will allow clean closure of the OBOD unit under RCRA, which is the intention of the US Army.

Cameron Yakima - Spoke with EPA about closure certification, should be able to wrap up this facility.

Corrective Action

Yakima Training Center – Independent cleanup activity is continuing without need for an agreed order.  Six RFIs were completed last fiscal year.  The list of  sites of concern has been reviewed again, and site activities have been more clearly prioritized.  Independent cleanup is scheduled to occur at three sites.  Additional investigation being negotiated for other sites/areas of interest. 

Bay Zinc -  Agreed Order for cleanup was completed last year.  Corrective measures are in progress, with over 2,300 tons of soil removed.  A groundwater extraction and treatment system is in the process of installation this week.

Cameron Yakima – Both EIs (CA725 and CA750) are complete.

Enforcement 

A penalty was issued to Tri City Railroad in August, 2002.  CRO testified earlier this fiscal year for the PCHB in the Brown Brothers case.

EASTERN REGIONAL OFFICE

DEPARTMENT OF ECOLOGY

January 29, 2003

TO:

Elliot Zimmerman

FROM:
Lisa Brown

SUBJECT:
ERO FY2003 Performance Partnership Agreement Mid-Year Review/Exceptions Report

ERO appears to currently be on track with meeting our FY2003 commitments.

Inspections

ERO has an LQG CEI inspection commitment for FY2003 of 5 inspections and have completed 5 LQG inspections to date this fiscal year therefore, have met our LQG CEI inspection commitment.

ERO has a State Discretionary Site Visits/State Priority Inspections commitment for FY2003 of 12 inspections and have currently completed 8 discretionary inspections.  

ERO has an Increased Generator Contact Visit commitment for FY2003 of 60 visits.  ERO has currently completed 184 IGC visits.  The IGC visits completed this fiscal year were in part conducted with assistance of two interns working with ERO staff as part of an Interlocal Agreement with the Spokane Aquifer Joint Board to conduct IGC visits focusing on businesses located over the Spokane Aquifer Protection Area.  This agreement has been extended until March 31, 2003.  Continuation of this project will be dependent on funding from SAJB.

Permitting, Closures and Corrective Action

ERO currently has no TSD facilities/permits.  ERO has no closure or corrective action work planned and has no staff available to conduct these activities.

Enforcement

ERO has issued two formal enforcement orders and penalties to date in FY2003.

· Washington State Department of Corrections – Walla Walla Penitentiary:  Order # 02HWTRER-4962 issued October 24, 2002.  Notice of Penalty in the amount of $54,000 was issued October 24, 2002.

· Biopol Laboratory, Inc.:  Order # 02HWTRER-5095 issued December 10, 2002 (this was an amended order that replaced and superceded Order # 02HWTRER-5066).  Notice of Penalty in the amount of $27, 980 was issued December 2, 2002.

NORTHWEST REGIONAL OFFICE

January 30, 2003

TO:

Elliott Zimmermann

FROM:
Julie Sellick, HWTR-NWRO Section Manager

SUBJECT:
Exception Report for the Mid-Year Review for FY03

Compliance Unit Commitments

We’re on track to meet all of our PPA commitments for compliance by the end of FY03.   TSD, LQG, and State Priority Inspections all appear to be progressing in a timely fashion.

Corrective Action, Closure and Permitting Commitments

We’re on track to meet all of our PPA commitments for the corrective action and closure categories by the end of FY03. 

NWRO plays a supporting role in the Vopak TSD permit renewal. Since no resources are available at HQ who plays a leading role, this permit renewal will not be done by the end of this FY03.

Galen Tritt is working on the BEI-Tacoma permit modification (0.15 FTEs) which was not included in the PPA for FY03.

SOUTHWEST REGIONAL OFFICE

To: Elliiott Zimmerman, Jack Boller

From: K Seiler, SWRO HWTR Section Manager

Re: FY03 Midyear Exceptions report

The following is a summary of the mid year evaluation of exceptions for the SWRO HWTR FY03 year commitments.  For the majority of the work, SWRO is on track.  Some inspection work has been delayed, however the expectation is that it will be completed prior to the end of the state fiscal year.

TSD Permits

Pioneer/Occidental Chemical - Issue Draft Permit/Fact Sheet/Agreed Order for Public Comment; Prepare responsiveness summary:

Work on this site has been delayed in coordination with EPA CERCLA.   They have tentatively decided to order the "optional" embankment investigations that are described in their workplan for the "rapid assessment", the results of which may modify Ecology's scope of work for the agreed order and permit.  We are presently attempting to resolve differences between Ecology HWTR and the EPA Region 10 Superfund program regarding more stringent MTCA cleanup criteria and the cleanup criteria that will be used both for the Superfund Embankment Area remedy and for the RCRA permit.  We have suspended and therefore delayed the technical negotiations pending the results of the additional investigations and resolution of the cleanup criteria issue, as this important issue needs to be resolved prior to order and permit issuance.  This will delay issuance of the permit for public comment along with the agreed order and attached technical scope of work that will be incorporated into the permit by reference. 

Noveon Kalama - Issue permit modification to incorporate draft cleanup action plan for public comment; prepare responsiveness summary:

The consultants for the facility have suspended their work on the feasibility study, a precursor to the cleanup action plan, pending a decision by their attorneys on how they will address the ecological risk assessment needed to determine the cleanup levels to be attained by the various cleanup alternatives presently being evaluated in the feasibility study.  This delay in completing the feasibility study will result in a corresponding delay in preparation and issuing the draft cleanup action plan and corresponding permit modifications for public comment.  

Phillip Environmental – Washougal –  Assistance to the facility for a permit renewal: Assistance on the permit is occurring.  The milestone could be interpreted to mean that a permit was to be issued this year, which was not intended. Due to deficiencies with the Supplemental RI work a NOD is being fashioned to address the work needed to complete the RI.  In order to complete the Permit Lite for this facility, A MTCA Order with requirement s of the final work to be done up to the CAP needs to be negotiated.  Therefore the NOD on the RI, which would be incorporated into the Order, needs to be completed prior to the Permit Lite being issued.  Therefore issuance of this permit will be next fiscal year. 

Corrective Action

Noveon Kalama - Issue draft CAP and SEPA for public comment; prepare responsiveness summary:

The above description for the permit modification also applies to this work.  Time spent by Ecology to collaborate with CERCLA and negotiate remaining work to be completed with the facility, will consume the allotted FTE for this site.

Lilyblad – Review of FS reports: The review of FS reports submitted showed they were inadequate. That has been conveyed to the site. The expectation is that the site will need to submit further pilot studies to support the FS recommendations and allow it to be completed.  Therefore a NOD for this milestone will be completed this fiscal year.

INDUSTRIAL SECTION

DEPARTMENT OF ECOLOGY


SOLID WASTE AND FINANCIAL ASSISTANCE PROGRAM


M E M O R A N D U M

January 27, 2003

TO:

Elliott Zimmermann, HWTR 




Jack Boller, EPA-WOO

FROM:

Kim Wigfield, Industrial Section

SUBJECT:
FY ‘03 RCRA Mid-year Status Report

Inspections

We have completed one of the inspections scheduled for FY ’03.    The status of our LQG inspections is as follows:


Alcoa-Wenatchee – no inspection planned, facility is in temporary curtailment
Kaiser-Tacoma – take off commitment list, facility closed and property being sold to Port of Tacoma

 


Kaiser-Mead – no inspection planned, facility is in indefinite curtailment




Reynolds - no inspection planned, facility is in temporary curtailment


Sound Refining – on schedule


Boise Cascade-Vancouver – on schedule


Fort James – slip to first quarter FY ’04 due to heavy workload


Grays Harbor Paper – on schedule


Kimberly Clark – on schedule


Simpson – on schedule


Weyerhaeuser-Cosmopolis - inspection completed on 6/12/02

We had slipped several inspections from FY ’02 to FY ’03 for reasons described in our end-of-year report.  These include TSD inspections at BP (used to be ARCO), Goldendale, Intalco, and Tenaska and an O&M inspection at Conoco-Phillips (used to be Tosco).  We hope to complete these by the end of FY ’03 but because we are down one inspector and given our heavy workload, we may have to slip some of these to the first quarter of FY ’04.

Permitting

We have not done any work on the four refinery permit renewals.  We don’t anticipate starting on these in FY ’03 because of other workload and because of the necessary research that will be required to address the corrective action elements in the permits.  This work is not a high priority for us since all of the refineries are in post-closure. 
Closure/Post-closure

Refineries - We have not done any work on the refinery clean closure certifications.  We don’t anticipate working on these in FY ’03 due to other workload.  We are hoping to complete our review of these certifications in FY ’04. 

      Intalco – We have been working with Intalco to obtain a coordinated approval from EPA-Region 10 to dispose of TSCA PCB wastes in their onsite landfill.  If this is approved, Intalco will finalize modifications to their SPL landfill closure plan.  We anticipate being able to review and approve these modifications in early FY ’04. 

Kaiser-Mead – The facility submitted their clean closure certification in the spring of 2002 and we approved it on June 10, 2002. 

      If you have any questions about this report, please call me.

cc: Carol Kraege


Nancy Kmet


Merley McCall


Ewa Kotwicka

NUCLEAR WASTE PROGRAM

DEPARTMENT OF ECOLOGY

NUCLEAR WASTE PROGRAM

Date:

January 9, 2003


TO:

Elliott Zimmerman

THROUGH:
Ron Skinnarland, NWP Waste Management Section Mgr.

FROM:
 Bob Wilson

SUBJECT:
 FY03 PPA Mid-Year Exceptions Report for Hanford RCRA Inspection Activity

The following is a status of the Nuclear Waste Compliance Team’s progress in completing FY ’03 PPA deliverables.  RCRIS is current for all Hanford dangerous waste inspections. 

INSPECTIONS

	TSD Inspections

	T-Plant
	CEI
	Completed

	Siemens (Framatom)
	CEI
	Scheduled 3rd Qtr.

	Single-shell Tank system
	CME
	Scheduled 3rd Qtr. 

(CEI substituted for CME)

	Double-shell tank system
	CEI
	Completed


	Generator  Inspections  (LQG)

	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Scheduled 3rd Qtr.

	Site-Wide Laboratory Sweep 

(Focus on waste designation)
	CEI
	Scheduled 4th Qtr.

	Hanford LDR Report
	CEI
	Currently ongoing


Department of Ecology

January 17, 2003

From:
Laura Ruud, Michelle Anderson-Moore

To:
Elliott Zimmermann

Subject:                Nuclear Waste Program FY2003 Performance Partnership Agreement

                              Mid-Year Exceptions

RCRA Info:  

Everything is current in RCRA Info.  However, the NWP is working on improving and correcting the Corrective Action portion of RCRA Info.  This is an ongoing issue that EPA is aware of.  

 Permitting:

Changes/exceptions to the FY2003 planning sheets for permitting are as follows:

FOR TSD Operating Permits

· T Plant:  The Director, Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between the Hanford Solid Waste Environmental Impact Statement (SW-EIS) and permits for individual treatment, storage and disposal facilities, including T Plant. That determination will include establishment of a policy on receipt of offsite waste for treatment and disposal.   When that decision is reached, the T plant SEPA determination will go out for public comment.  Pending the results of the SEPA actions, the draft permit would go out for public comment.
· Immobilized High Level Waste Storage (IHLW): The due date for submittal of the Part B application has been changed to June 2003.

· Immobilized Low Activity Waste Disposal (ILAW):  The due date for submittal of the Part B permit application has been changed to June 2003.

· Liquid Effluent Retention Facility (LERF):  Modification of groundwater monitoring requirements under development.  Not completed yet.

· Central Waste Complex (CWC):  The Director, Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between the Hanford SW-EIS and permits for individual treatment, storage and disposal facilities, including CWC.  That determination will include establishment of a policy on receipt of offsite waste for treatment and disposal.  When the decision is reached, the CWC permit will be issued.
· Waste Receiving and Processing Facility (WRAP):  The Director, Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between the Hanford SW-EIS and permits for individual treatment, storage and disposal facilities, including WRAP.  That determination will include establishment of a policy on receipt of offsite waste for treatment and disposal.  When the decision is reached, the WRAP permit will be issued.
· 222-S Laboratory:  The Director, Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between the Hanford SW-EIS and permits for individual treatment, storage and disposal facilities, including 222-S Laboratory.  That determination will include establishment of a policy on receipt of offsite waste for treatment and disposal.  When that decision is reached, the 222-S SEPA determination will go out for public comment.  Pending the results of the SEPA actions, the permit would follow.
Cc:
Laura Cusack


Ron Skinnarland


Jane Hedges


Joy Turner


Steve Moore

