DEPARTMENT OF ECOLOGY

HAZARDOUS WASTE AND TOXIC REDUCTION PROGRAM

FY2004 END-OF-YEAR REPORT

RCRA PERFORMANCE PARTNERSHIP AGREEMENT

INFORMATION AND PERMITS SECTION

End of Year Exception Report

TSD Team

August 30, 2004

Philip Services Tacoma – We assisted SWRO with several permit modifications and one compliance inspection.  We spent more than 175 hours on this facility.

Philip Services Kent – We assisted with NWRO with several permit modifications and two compliance inspections.  We spent more than 150 hours on this facility.

Philip Services Washougal – Agreed order has not been completed by SWRO. We spent no time on this facility. 

Philip Services Georgetown – Agreed order has not been completed by NWRO. Public notice done for SEPA issues (Ed Jones, NWRO).  We spent less than 80 hours on this facility.  

Philip Services Terminal 91 – Draft permit light and fact sheet were ready for final review as Philip went into bankruptcy. We met with the Port of Seattle to discuss how to proceed. The Port is negotiating with Pacific Northern Oil to become the only PLP at this site. No public notice done. We anticipate the permit to be issued this winter. We spent less than 80 hours on this facility.

Emerald Service Tacoma - No exceptions.  

Univar Kent – There has not been a permit mod request this year.  We spent less than 50 hours on this facility.

Reichhold Chemical – No exceptions.  (This is the first permit lite to be issued. Permit is final by August 31, 2004.  We spent 80 hours on this facility.)
Pioneer Americas LLC/Occidental Chemical – Permit light draft language sent to SWRO and they incorporated it in their draft permit. Order has not yet been finalized and permit is not yet issued. We spent less than 80 hours on this facility.
BSB Diversified/Hytek – To date, we have provided no support to NWRO on a post closure permit.  We spent no time on this facility. 

CENTRAL REGIONAL OFFICE

Inspections



Mandated TSD inspections

Commitment
= 3

Completed
= 3

Comment:  Due to scheduling issues, two of the TSD inspections were completed in early July, 2004.



LQG CEIs

Commitment
= 5

Completed
= 4

Comment:  An additional LQG inspection was completed as a CAV instead of a CEI (bringing the total to 5).



State Discretionary visits

Commitment
= 13

Completed
= 27

Comment:  Commitment exceeded.



New Notifier visits 

Commitment
= 5

Completed
= 2

Comment: Due to having several similar types of TA visits, some categories are below the commitment level, while others are above.  See Inspection Summary below. 



Increased Generator Contact visits:

Commitment
= 10

Completed
=   6

Comment: Due to having several similar types of TA visits, some categories are below the commitment level, while others are above.  See Inspection Summary below. 



Delinquent Annual Report visits

Commitment
= 5


Completed
= 12

 

Comment:  Commitment exceeded.  Due to having several similar types of TA visits, some categories are below the commitment level, while others are above.  See Inspection Summary below. 



Other state site visits

Commitment
= 10

Completed
=   0

Comments:  Due to having several similar types of visits, some categories are below the commitment level, while others are above.  See Inspection Summary below. 

Inspection Summary -

CRO site visits:

Commitment
= 
51

Completed
= 
52 at RCRA notified generators, 

13 visits at Hispanic operated auto repair shops and auto wrecking yards

24 complaint response visits

__________________________________

Total

=
89 site visits

Site visits in other regions:

9 delinquent annual reporter (DAR) visits were completed in other regions by CRO staff. (7 in NWRO, 2 in Indian country)

CRO Permitting

Yakima Training Center

· OB/OD unit closure certification has been completed.  However, the permit will not be terminated until corrective action is complete for the entire facility.

Bay Zinc:

· No change from last year

· Rather than devote resources to permit renewal activities, the focus at this site remains on corrective action. (See corrective action discussion below.)

· This facility has approved controls in place for the GPRA operating permit baseline.

APEL:

· No permit modification request has been received from this facility.  

· No permit regulated activity has occurred at this facility in the past year.

· This facility is not on the GPRA permitting or post-closure baseline.

Cameron Yakima, Inc:

· No change in site status from last year

· Memo sent to CRO Central Files stating that site is closed, permit denied, etc.  Data entry has not yet been done to reflect this.

· This facility has approved controls in place for the GPRA post-closure baseline.



 

CRO Corrective Action

Yakima Training Center (YTC)

· CRO-HWTR has worked closely with the Army on corrective action during FY2004. 

· The Army is making good progress: 

· Site investigation and interim actions are underway at YTC’s two highest priority sites 

· Site investigation and reporting has been completed at five additional sites: 

· Four sites need no further action 

· The other site has been scheduled for interim action and additional investigation

· Soil remediation and reporting was completed at three contaminated sites; 

· Groundwater sampling and analysis plans were developed, submitted and approved for five areas/sites.

Bay Zinc:

· An agreed order was completed in early FY 2003 and site remediation continues to proceed rapidly. Over $1 million has been spent on investigation and remediation of contaminated soils and groundwater. The consultant estimates $200,000 worth of corrective action remains to meet the terms of the agreed order.

· A summary of remediation progress report (Nov. 2002 to May 2004) including a performance report of the groundwater treatment system was submitted. 

· As of May 2004, approximately 75% of site soil remediation is complete, with six SWMUs and AOCs remediated. Approximately 7,136 tons of contaminated soil has been disposed at Arlington, Oregon, including 799 tons disposed as hazardous waste. 

 

Cameron Yakima, Inc.

· No change from last year

· The “Human Exposure EI” determination remains current. 

· The “Groundwater Migration is Controlled EI” determination remains current.

Formal Enforcement Actions

· A settlement agreement was signed with Tri-City Railroad in December of 2003.  This agreement was intended to settle the $7,500.00 penalty which was issued in August of 2002.  Tri City Railroad has not abided by the terms of the settlement, so at this time we are pursuing payment of the penalty in full.  

EASTERN REGIONAL OFFICE

Inspections



LQG CEIs:
    Commitment    =   5
    Completed       =   10 



State Discretionary/State Priority visits:
    Commitment    = 12
    Completed       =  23 



Increased Generator Contact visits:

    Commitment    =  60

    Completed       =  303


New Notifier visits:
    Commitment    =   0
    Completed       =   2

  
Comment:  The high number of IGC visits completed this fiscal year was in part conducted with assistance of two interns working with ERO staff as part of two separate Interlocal Agreements with the Spokane Aquifer Joint Board to conduct IGC visits focusing on businesses located over the Spokane Aquifer Protection Area.  Only one of the interns will continue to work in FY2005 but with a different scope of work than IGC visits, therefore IGC visits to be completed in FY2005 will decrease.


Formal Enforcement Actions
Freedom Marine Engineering and Design, Inc.: 
Order # DE 03HWTR-5766 issued September 25, 2003.  Notice of Penalty #DE 03HWTRER-5767 in the amount of $34,000 was issued September 25, 2003 which was appealed.  Settlement discussions are ongoing.      
NORTHWESTERN REGIONAL OFFICE

Inspections

TSD Inspections


Commitment
=
5


Completed
=
6




Univar


05/26/04



PSC-Kent

11/20/03; 03/10/04



PSNS


07/26/04 (5th quarter, jointly with EPA Region 10)



NUWES-Keyport
05/15/04 

Boeing-Auburn
06/29/04

LQG CEI’s


Commitment
=
45


Completed
=
70  


State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
80


Completed
=
77


Total NWRO site visits


Commitment
=
130


Completed
=
153

NOTE:

NWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Initial Visit commitments during FY04.
Permitting, Closure and Corrective Action Work
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III.  Permitting and Closures

A.  TSD Operating Permits: Active "Part B", 

Part "A", and Permit Modifications Work 

(application review, NODs, appeal negotiations, 

etc.)

WAD000812909               BEI-Georgetown

NWRO

CA permit/Agreed Order 

development for CA only 

RCRA Permit 

50.00

Galen - see  note below

FY2004  PERMITS, CLOSURE, AND CORRECTIVE ACTION


[image: image2.wmf]WAD000812909               BEI-Georgetown

NWRO

Agreed Order 

development for CA only 

RCRA Permit 

200.00

 Ed Jones.  NOTE:  some time was spent 

on this (a draft Order was prepared by 

the site manager), but little progress has 

been made towards completion.

WAD 000 812 917        BEI - Terminal 91

NWRO

CA permit/order 

development in-place-of 

RCRA Permit

25.00

Ed

WAD 000 812 917        BEI - Terminal 91

NWRO

CA permit/order 

development in-place-of 

RCRA Permit

50.00

Galen - Note: still in progress, time 

spent was closer to 150 hours for the last 

fiscal year.

WAD 067548966                Univar - Kent                   

(formerly - Vopak; VW&R) 

NWRO

Part B Permit renewal

0.00

 Galen if work is decided on by Permits 

section

WA 1170023419                 US NUWES 

Keyport

NWRO

Interim status changes at 

TSD 

30.00

Galen  Note:  delayed until the end of 

FY05

WAD076655182         BSB Diversified

NWRO

Post closure permiting 

process and ground water 

monitoring

220.00

DHF -  All progress is a direct function 

of AAG support to complete this work.

TOTAL HOURS 

NWRO

575.00

B.  TSD: Site-Specific Closures  

Northwest EnviroService-Landfill

NWRO

CL360

50.00

Byung - On Track

WAD041585464               Boeing Everett

NWRO

CL370, CL380  RCRA 

Closure of S01 Unit

100.00

Completed; Closure Certification 

Acceptance Letter dated 10/20/03

WA2170023418  PSNS - Bldgs. 884 & 899 

NWRO

CL 370, CL 380, 

closure certification 

received and Verified 

250.00

Robin - Completed, January '04

US NUWES Keyport DW Tanks (S02)

NWRO

CL 310

50.00

Galen to provide Facility with Ecology 

contact

WAD009256819               Boeing Plant 2

NWRO

CL 370, CL380 closure 

work of three (3) 

RCRA regulated 

SWMUs

60.00

Hideo - Technical document review, 

public notice, closure certification & 

oversight.

WAD000812909               BEI-Georgetown

NWRO

Approve final closure 

certification work 

before December 2003 

(CL360)

100.00

Galen

NWRO

NWRO

TOTAL HOURS 

NWRO

610.00


[image: image3.wmf] IV.  CORRECTIVE ACTION

A.  TSD: Site-Specific Corrective Action 

Work. 

WAD 000 812 917          BEI - Terminal 91

NWRO

CA180/CA190 RFI 

progress report received 

and reviewed final RFI 

Report

100.00

Ed Jones 

WAD 000 812 917          BEI - Terminal 91

NWRO

CA180/CA190 RFI 

progress report received 

and reviewed final RFI 

Report

300.00

Galen (Does not include hydro support 

from Mike Kuntz)

WAD 000 812 917          BEI - Terminal 91

NWRO

CA 195/ RFI Progress 

report received - Under 

the Voluntary Cleanup 

Program (VCP) 

100.00

Galen (Does not include hydro support 

from Mike Kuntz)

WAD 000 812 917          BEI - Terminal 91

NWRO

CA 195/ RFI Progress 

report received - Under 

the Voluntary Cleanup 

Program (VCP) 

50.00

Ed Jones 

WAD000812909               BEI-Georgetown

NWRO

CA lead (working on RFI; 

IM workplan) CA 195-

RFI & CA 411-IM

875.00

Ed Jones  

WAD000812909               BEI-Georgetown

NWRO

CA assistance to Project 

mgr

150.00

Galen- Provide assistance to Ed Jones 

with CA

WAD991281767                BEI - Kent

NWRO

CA 225, IN, Further RFI 

Investigation Necessary

420.00

Robin - Ecology has received the Draft 

RFI report and has begun it's review. 

Completion of this review will occur in 

FY 05

WAD 067548966               Univar-Kent                   

(formerly - Vopak; VW&R)

NWRO

Receive and review 

reports under VCP 

process - CA195 

100.00

Galen

WAD 009278706              GE Aviation

NWRO

Implement IAWP CA180 -

RFI

300.00

Completed; IAWP work will continue 

through FY05

WAD041585464               Boeing Everett

NWRO

CA180, 190 Implement 

Revised RFI for Sediment 

Contamination and 

Receive/Review Final 

Sediment RFI Report

240.00

Completed Revised-Supplemental RFI 

sediment work in FY04; 

WAD041585464               Boeing Everett

NWRO

CA200 Sediment RFI 

review/mods/approval

150.00

Final Sediment RFI Report not 

submitted to Ecology due to additional 

short term monitoring of the surface 

water and sediments required under the 

7/04 Agreed Order Modification

WAD041585464               Boeing Everett

NWRO

CA250,260,270,300 

CMS Workplan (sediment 

and uplands) Review, 

Modification, Approval

200.00

Deferred to FY05 due to additional 

interim actions and monitoring of 

stormwater effluent, surface water and 

sediment in Powder Mill Creek required 

under the Agreed Order (AO) 

modifcation (7/04).  Newly identified 

significant TCE groundwater plume 

discovered onsite and migrating offsite 

requiring additional gw RI work in 

FY04 to be continued in early FY05 per 

AO modification.


[image: image4.wmf]WAD 093639946              Boeing DC

NWRO

CA 100 Oversee VCP

200.00

Byung - On Track

WAD009262171               Boeing Renton

NWRO

CA 350 CMSReport 

approved

300.00

Due to newly identified releases and 

their investigations, site rezoning 

issue, and higher priority on interim 

cleanup actions for upcoming 

construction work, corrective measure 

process is being delayed. Work to 

continue through FY05.

WAD009262171               Boeing Renton

NWRO

CA 400 Remedy 

selection/CMI Imposed

300.00

Due to newly identified releases and 

their investigations, site rezoning 

issue, and higher priority on interim 

cleanup actions for upcoming 

construction work, corrective measure 

process is being delayed. Work to 

continue through FY05

WAD009256819               Boeing Plant 2

NWRO

CA270 CMS Workplan 

Review and Modification

700.00

Hideo

WAD941337130               Boeing Auburn

NWRO

CA 225, IN, Further RFI 

Investigation Necessary 

410.00

Robin - Completed review, and permit 

modification approval for transfer of 

South Substation property to PSE. 

Completed review, public involvement, 

and approval of interim action for 

SWMU 12b and contaminated GW at 

Building 17-05. Site-wide RFI moving 

more slowly as individual locations are 

addressed. 

WAD009282302             Rhone-Poulenc 

NWRO

CA assistance to EPA

50.00

Byung - On Track

CA Policy, CAN, non-site specific CA/CL 

needs and GPRA EI work 

NWRO

400.00

All RAFTers & Ed

RCRA Assistance to TCP

NWRO

150.00

Dean, Byung and Hideo

WAD 061669644                               Toxgon

NWRO

CA999 Complete 

sediment removal action

90.00

Completed

TOTAL HOURS 

NWRO

5,585.00


Formal Enforcement Work during FY 2004
1) Philip Services (dba Burlington Environmental, Inc) – Kent (WAD991281767) and Renton (WA0000072884 )
A $50,000 Penalty (DE01HWTRNR-2873) was issued on August 6, 2001 to the Renton Laboratory at the same time that a $114,000 Penalty (DE01HWTRNR-2871) was issued to Kent. Along with a simultaneous SWRO-issued PSC-Tacoma Penalty, all were appealed.

The PCHB “Stipulation and Agreed Order of Dismissal” of July 28, 2002 documented a settlement that required PSC to:

· Pay $20,000 of the combined penalty amount to Ecology;

· Develop and implement an Environmental Management System for their Washington facilities; and

· Stay in compliance with the issues cited in Ecology’s actions for 30 months or pay an additional $46,000.


NWRO/SWRO/Permits staff continue to work with PSC under this Stipulation and Agreed Order.  $20,000 has been received by Ecology.

The Renton Laboratory has been closed by Philip Services and all analyses have been out-sourced to North Creek Analytical as a result of negotiations forced by bankruptcy.

Rob Reuter has made substantial progress with PSC on the development of their EMS.  Q1/FY05 will be an important period for evaluation with the first external audit of the EMS by CH2M-Hill.

Timing and completion of PSC deliverables had been adversely affected by the Corporation’s FY03 filing for Chapter 11 bankruptcy protection.  Communications with PSC have been tested by the replacement of several regional PSC managers with personnel unfamiliar with the joint Ecology/EPA action, the subsequent negotiations, and consequent agreements. 

2) US Navy Keyport NUWC (WA1170023418)

An Order (03HWTRNR-5544) was issued on June 5, 2003.  The Order was not appealed and has been acted upon unilaterally by the plaintiff.   Violations included: inadequate training; inadequate container labeling; absent accumulation start dates; and omissions from the facility operating record.

Several rounds of review of policies and procedures for personnel training have been completed. Field verification of the actions prescribed and taken was conducted on May 15, 2004 by Ecology and EPA staff.

SOUTHWESTERN REGIONAL OFFICE

Inspection workload

LQG CEI’s


Commitment
=
13


Completed
=
43  


State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
95


Completed
=
131

SWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Visit commitments during FY04
TSDF CEI inspections: We completed one more than the inspection commitment in the PPA. (Committed to 7, completed 8)

TSDF Groundwater inspections:

WAD020257945 – Philip/BEI-Tacoma –This was an optional inspection that turned out not to be necessary at this time. The last O&M inspection on this facility was completed on June 23, 2003.  

If substitution for  the above missed inspection is necessary, SWRO performed an additional O&M inspection at Emerald Tacoma, beyond the PPA commitment. 

Permitting work

WAD092300250 – Philip/BEI-Washougal –  Negotiation of a Permit Lite was the PPA commitment for this year. By January we stated in the mid year report  that we would not be able to complete the Permit Lite this fiscal year. With the loss of the staff lead for this site in February, forward progress stopped.  There is now new staff assigned and review of the site files is now occurring. (SWRO Kaia Petersen)

WAD092899574 – Noveon Kalama – The commitment was to issue a to Issue the Draft Cleanup Action Plan for Public Comment,  Incorporate the Draft Cleanup Action Plan into a Permit Modification.  The public notice was completed August 13th. It has been determined that a permit modification would not be appropriate until the Consent Decree which will be incorporated into the permit is negotiated.  The Site corrective action will be transferred as soon as the CAP approval and the responsiveness summary is issued. (SWRO Leon Wilhelm)

WAD009242314 – Occidental Chemical/ Pioneer Americas – Issue Permit Fact Sheet/Agreed Order for Public Comment Prepare Responsiveness Summary.  As stated in the mid year review the strategy on this site changed significantly when Ecology joined EPA CERCLA in negotiations on a Consent Decree for the site which will incorporate CERCLA, DW, HW and MTCA concerns.  This Consent Decree is still being negotiated, the most complex portion the scope of work is in active negotiation.  The legal portions of the review are completed to the point of almost being able to give them to EPA DC to review. The draft renewed RCRA permit has been completed and provided to Pioneer and Occidental.  Following completion of negotiations for the Consent Decree the renewed RCRA Permit, fact sheet and consent decree will all be submitted for concurrent public comment with EPA.  It is our and EPA Superfund’s objective to complete negotiations on this joint agency Consent Decree before the end of the federal fiscal year 2004 and to issue the permit and consent decree by the early of calendar year 2005. (SWRO Leon Wilhelm)

Additional activities not included in the PPA: Other activities (permit modifications at Philip/BEI-Tacoma and Emerald Services) completed.  (SWRO Kaia Petersen)

In addition following the fiscal year – July 29th, 2004, the Permit Lite Corrective Action Order, CAMU Order and SEPA DNS for the reichhold site was issued July 29, 2004 (SWRO Stan Leja, Kaia Petersen)

Corrective Action
WAD010745917 – International Paper –   Negotiations for the Consent Decree and revisions to the Performance and Compliance Monitoring Plan (PCMP) did not occur because DNAPL was detected in a PCMP well.  Staff performed an additional groundwater review to determine the potential root cause for the contamination. The well may have been damaged by construction so it was abandoned and replaced.  The new well is being monitored on a monthly basis for DNAPL while active treatment continues in the Maintenance Facility Area for an additional year.  Staff reviewed the 5th annual groundwater monitoring report and evaluation reports on the operation and maintenance of the treatment systems in the Maintenance Facility Area and the former Treated Wood Products (TWP) Area. In addition, staff  approved revisions to the monitoring plan concerning the wells to be sampled, the frequency of sampling, and constituents of concern to be analyzed.  Monitoring of wells and the treatment systems will continue on an annual basis starting in September 2004.  Negotiations on the Consent Decree and PCMP will start after submittal of an operations and maintenance report in January 2005. (SWRO Kaia Petersen)

In addition, staff reviewed the 5th annual groundwater monitoring report and reports on the operation and maintenance of the treatment systems in the Maintenance Facility Area and the former Treated Wood Products (TWP) Area.  Staff reviewed and approved revisions to the monitoring plan concerning the wells to be sampled, the frequency of sampling, and constituents of concern to be analyzed.  Monitoring of wells and the treatment systems will continue on an annual basis starting in September 2004.   (SWRO Kaia Petersen)

Fort Lewis (WA9214053465)  - Approve RI Work Plan

A revised remedial investigation was submitted in June 2004.  Although additional revisions are needed before Ecology can approve or conditionally approve the work plan, site investigations have been completed on the majority of the sites.  

Fuel Processors, Inc.  (WAD087462503) - The planned work was review the previously submitted closure plan, a recently submitted ground water characterization plan and the EPA RFAs”  This work was delayed due to the difficult Reichhold negotiations and the groundwater surface water interaction study conducted by EPPA and Ecology at the Pioneer/Occidental Chemical site.

WAD020257945 – Philip/BEI-Tacoma – Staff continued to review draft remedial investigation report.  A draft feasibility study work plan will be submitted after Philip responds to comments on the RI report.  The Philip/BEI-Tacoma facility is built on a former industrial waste landfill.  Staff coordinated with the Toxics Cleanup Program on neighboring sites also located on the former landfill, including the former CleanCare Corporation facility and the ProLogis property.  TCP and HWTR staff developed an approach to these sites where soil contamination for these businesses located on the former landfill would be addressed individually under permits or agreed orders, with regional groundwater contamination addressed under an agreed order involving all potentially liable parties (PLPs).  

WAD009242314 – Occidental Chemical/ Pioneer Americas  - In addition to the commitments in the PPA, significant in-field work regarding the groundwater flow, dispersion of contaminates, the potential groundwater/surface water interface and sampling of the surface water, sediments and pore water occurred this year. The work consisted of the development of a field SAP/QAPP, survey of the waterway for conductivity and temperature signatures, the installation of piezomethers in the waterway sediments to collect ground water samples and to measure relative heads and the deployment of passive diffusion samplers to measure the concentration of contaminants in the ambient sediment porewater.  (SWRO Staff – Leon Wilhelm, Stan Leja)

WAD027543032 – Lilyblad Petroleum, Inc. – Milestones planned for were: Review Draft FS reports & pilot studies work plans and review of NPDES parameters and modification of Order if necessary.. Staff working on this site left in February. Work to affirm the NPDES permit parameters was completed and the Order modification was not necessary.  This is necessary to support the interim corrective action – groundwater treatment discharge. Acting staff lead reviewed pilot test draft results and determined that approval to continue operation of the pilot tests until July 2004 was necessary.  Submittal of a report on the results of the test is expected in September 2004.  Submittal of a supplemental RI report was postponed because of difficulty obtaining access to a neighboring property.  In August 2004, the site was transferred to Ecology’s Industrial Section for oversight of all activities.  

WAD092300250 – Philip/BEI-Washougal – Staff working on this site left. SWRO has begun negotiations of the Permit Lite and the associated MTCA Order.  However, the extent of RI comments has meant that some further evaluation and field activities will need to be completed, complicating the negotiations.  It is anticipated that we will be able to complete negotiations and draft the public notice.  However, we will not be able to complete the permit issuance during this reporting periodReview of file for the new staff on this site was begun Administration of Bankruptcy details and how those impacted work at the site and corrective action consumed much time. Negotiation on the MTCA order addressing data gaps in the remedial investigation will start in September 2004.  

Additional Work
Work completed on amendments to the Dangerous Waste Regulations adopting the revised CAMU regulations. (Petersen)

Assisted TCP and Industrial Section with permitting and corrective action requirements for Kaiser Aluminum/Port of Tacoma site

Enforcement Actions

1.
All Safe Environtmenal (WAH000016899) - Administrative Order # DE 04HWTRSR-5997 was issued for this transporter operating a 10-day transfer facility.  The violations cited were 173-303-240 through 270.  This transporter routinely violated the requirements for a transporter operating a 10-day transfer facility.  He ceased operations as All Safe Environmental in February. Pursuit of a penalty of this entity would not make any sense as the business has ceased to be.

2.
Continued administration of the Settlement with Philip Environmental through out this year.

3.
Continued administration of the Settlement with Noveon- Kalama  through out this year.

NUCLEAR WASTE PROGRAM

RCRA Info

Everything is current to the extent practicable in RCRA Info.  All permitting has been on hold until Ecology acceptance of the Solid Waste EIS ROD.  The NWP is working on improving and correcting the Corrective Action portion of RCRA Info.  This is an on-going issue that EPA is aware of.  Training and review of RCRA Info reporting requirements has been postponed for the winter months due to summer months and a high rate of permitting activity.
INSPECTIONS
	TSD Inspections

	Single Shell Tank System
	CEI
	Completed

	Double-shell tank system
	CEI
	Completed


	Generator  Inspections  (LQG)

	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Completed

	Site-Wide Laboratory Sweep 

(Focus on waste designation)
	CEI
	Completed


Permitting, Closure, Post-Closure

Changes/exceptions to the FY2004 planning sheets for permitting are as follows:

The following facilities are currently pending: 

· T Plant, Central Waste Complex (CWC), Waste Receiving and Processing Facility (WRAP), 222-S Laboratory:  Currently on hold pending SW EIS ROD.
NOTE:  The question marks in the Comment column of the following charts are software anomalies.  The are bullet marks (•) in the original charts, but have been changed to question marks when copied to this document.
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Parallel Path Facili

ties Table

 

 

Unit or Facility

 

Project 

Mgr./Team

 

Status Date

 

Comment:

 

NRDWL

 

 

John P.

 

And 

 

Noel S. J.

 

 

6/8/04

 

?

 

Sampling & characterization package is 

closed out.

 

?

 

Awaiting SW 1 & 2 ROD

 determination.

 

 

 

 

 

 

216

-

B

-

3 Main 

Pond

 

 

John P.

 

And 

 

Jean V.

 

Wayne S.

 

 

6/

7/04

 

 

?

 

Ecological sampling evaluation being 

performed.  

 

?

 

RI complete.

 

 

 

 

 

 

 

207

-

A 

Retention Basin

 

 

 

John P.

 

And 

 

Jean V.

 

Wayne S.

 

06/7/04

 

?

 

Part A approved first week of June/04.
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216

-

A

-

10 Crib

 

 

 

John P.

 

And 

 

Jean V.

 

Wayne S.

 

 

6/7/04

 

 

?

 

RCRA work scope

 not defined.

 

?

 

 HG efforts minimal. 

 

?

 

Remedial Investigation Feasibility Study 

(RIFS) in review to evaluate need for 

groundwater conditions.

 

 

 

 

 

 

 

 

216

-

A

-

29 ditch

 

 

John P.

 

And 

 

Jean V.

 

Zelma J.

 

 

6/7/04

 

?

 

RCRA work scope not defined.

 

?

 

 HG efforts minimal.  

 

?

 

Re

medial Investigation Feasibility Study 

(RIFS) in review to evaluate need for 

groundwater conditions. 

 

 

 

 

 

 

 

216

-

A

-

36B Crib

 

 

 

John P.

 

And 

 

Jean V.

 

Zelma J.

 

 

6/7/04

 

?

 

RCRA work scope not defined.

 

?

 

HG efforts minimal.  

 

?

 

Remedial Investigation Feasibility Study

 

(RIFS) in review to evaluate need for 

groundwater conditions. 

 

 

 

 

 

 

 

 

216

-

A

-

37

-

1 

Crib

 

 

 

John P.

 

And 

 

Jean V.

 

Zelma J.

 

 

 

6/7/04

 

?

 

RCRA work scope not defined.

 

?

 

 HG efforts minimal.

 

?

 

Remedial Investigation Feasibility Study 

(RIFS) in review to evaluate need f

or 

groundwater conditions. 

 

 

 

 

 

 

 

 

216

-

U12 Crib

 

John P.

 

And

 

Alicia H.

 

Zelma J.

 

6/7/04

 

?

 

Closure plan submitted.  Corrective action 

facility.  

 

?

 

Working through NOD process.

 

 

 

 

 

216

-

S

-

10 Pond 

& Ditch

 

 

 

John P.

 

And 

 

Jean V.

 

Zelma J.

 

 

6/7/04

 

?

 

RCRA work scope 

not defined.

 

?

 

 HG efforts minimal. 

 

?

 

Remedial Investigation Feasibility Study 

(RIFS) in review to evaluate need for 

groundwater conditions. 
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1706

-

KE

 

 

John P.

 

And 

 

Jean V.

 

 

 

6/14/04

 

?

 

Part A acceptance letter sent 6/14/04.  

 

 

 

 

 

 

241

-

CX Tank 

 

(70, 

71 & 72)

 

 

John P.

 

And 

 

Jean V.

 

6

/

21/04

 

?

 

Possible intrusion water or soil problem as 

ground is eroding around cover.

 

?

 

Contractor plans to pop top and examine 

more closely.  No documentation showing 

cap was ever sealed.

  Work tentatively 

scheduled for July.

 

 

 

 

 

 

 

 

 

Hexone storage 

& treatment 

facility

 

 

 

John P.

 

And

 

Jean V.

 

6/14/04

 

?

 

Part A acceptance letter sent 6/14/04.

 

 

 

 

 

 

 

 

 

 

 

 

 

WTP

 

 

 

 

 

Suzanne D.

 

And

 

Steve S.

 

Jerry Y.

 

6/8/04

 

?

 

Class 2 MOD’s 

–

 significant public 

comment.

 

?

 

Responsiveness summary in progress.

 

?

 

Design package out for public review, 

ends 6/25/04.

 

 

 

 

 

IDF

 

 

 

 

 

Suzanne D.

 

And 

 

Bud S.

 

Jerry Y.

 

6/7/04

 

?

 

In process of putting permit together.  

 

?

 

Developing conditions.  

 

?

 

WAP reviewed for language on 

verification of wastes.

 

 

 

 

 

CSB

 

Suzanne D.

 

And

 

Bud D.

 

6/7/04

 

?

 

On hold.

 

?

 

Pending IDF permit issuance.

 

 

 

 

 

TRUM

 

Suzanne D.

 

And

 

Jean V.

 

Debra S.

 

6/7/04

 

?

 

On hold, pending WIPP acceptance and 

DOE buy off.

 

?

 

Continuing with weekly meetings on part 

B draft document.

 

?

 

Needs ROD modification.
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*

 

PEcoS

 

Fred

 J.

 

And

 

Bud D.

 

9/15/03

 

 

 

 

6/7/04

 

 

?

 

Pacific Eco Solutions (PEcoS):  

Previously identified as the Allied 

Technology Group (ATG):

  PEcoS has 

taken over ownership of this facility. 

 

?

 

Ecology paperwork for this transfer has 

been completed.    

 

 

 

 

 

 

T Plant

 

 

 

 

 

Fred J.

 

And

 

Alicia H.

 

Noel S.

 

6/16/04

 

?

 

Part A approved and letter sent.

 

?

 

Future operations identified as K

-

Basin 

sludge storage and added mission of PFP 

waste coming for treatment. 

 

?

 

Review of language for SW on WAP for 

verification of waste needed.

 

 

 

 

 

 

CW

C

 

 

 

 

 

 

 

 

Fred J.

 

And

 

Eric V.

 

6/7/04

 

?

 

Part “A” Rev. 4 accepted 5/28/04.  

Acceptance contingent upon text and 

changes submitted in Part B application.

 

 

 

 

 

WRAP

 

 

 

 

 

 

 

Fred J.

 

And

 

Alicia H.

 

 

6/7/04

 

?

 

Part “A” Rev. 7 accepted 5/28/04.  

Contingent upon changes ma

de in 

submittal of new Part B application.

 

 

 

 

 

 

 

 

 

 

LLBG

 

 

 

 

 

 

Fred J.

 

And

 

Matt M.

 

Alisa H.

 

Noel S.

 

6/3/04

 

?

 

Continuing NOD workshops.  

–

Chapter 5 

GW.

 

?

 

Will extend another 6 months to get 

through NOD workshops.

 

?

 

Monitoring TRU retrieval.

 

 

 

 

 

Modu

-

Tanks

 

(600

 Area 

Purgewater 

Tanks)

 

Fred J.

 

And

 

Greta D.

 

Becky W.

 

7/1/04

 

·

 

Modu

-

Tanks closure on hold pending 

Purgewater Agreement signing by all 

parties.

  Submission of closure plan on 

hold pending sign off of Purgewater 

Agreement.  

 

 

 

 

 

 

 

 

 

 

 

 


[image: image9.emf]     WESF  Rick B.   And   Kathy C.      6/7/04  ●   Part B application submitted for pool cells.   ●   On hold, pending RD&D issuance and  permit writers work load and schedule.          PFP  –  241 - Z  Tank System  Rick B.   And   Jeff A.    6/21/04  ●   Closure plan out to public comment.   ●   Cleanup standards for r insate are not  covered under MTCA and will be covered  under RCRA levels.  See WAC 173 - 303 - 610(2)(b) standards are for media, i.e. soil,  structures.        PFP  –  20MB  Glove Boxes  Rick B.   And   Jeff A.    6/7/04  ●   Closure plan out to public comment.        * WSCF  Ric k B.   And   Tracy G.   Noel S.  6/7/04  ●   Ecology will not be issuing a permit.   ●   90 day storage only for RCRA.          * PFP  –  232 - Z   (Incinerator)   D&D CERCLA  Rick B.   Jeff A.  6/7/04  ●   Ecology in review of documents for  closure of facility.          * FFTF,  Transition  Projec ts  –   Procedural  closure  Rick B.   And   Jeff A.  6/7/04  ●   Sodium removal completed          219 - S Tank  Rick B.   And    Tracy G.      6/7/04  ●   Tank operations and regulations governing  are covered under the 222 - S LAB  Complex as part of their permit.            222 S - LAB   COMPL EX  Rick B.   And    Tracy G.   Noel S.  6/7/04  ●   In final stages of permit issuance.   ●   On hold awaiting MOD E settlement and  onsite, offsite issues.        105 - DR Large  Sodium Fire  Facility  Rick B.      6/3/04     7/1/04    ●   Ecology received PE certification for  closure.   ●   Ecol ogy issued letter of acceptance for PE  certification for closure.    


[image: image10.emf]     *   Puget Sound  Navel Shipyard  (PSNS)  Rick B.   And   Matt M.  6/29/04   7/7/04  ●   Received RCRA permit application.   ●   Application reviewed and met with NWP  Program coordinator and Project Manager  o n comments, and PI process.                  SST            Jeff L.   And    Dick H.   Debra S.  6/7/04  ●   Awaiting documents to resolve open  NOD’s.   ●   First level outline of permit structure  complete.  Formulating tier structure for  2 nd  and possibly 3 rd  tiers.         DST  Jef f L.   And   Brenda J.   Debra S.  6/7/04  ●   DOE response to Ecology NOD’s due  6/8/04.                  * Special  projects            


RCRA Sitewide Permit reissuance status
· Purex Tunnels review is complete.

· 305-B will go thru 2 reviews.  First review is complete, second review is nearing completion.  Conditions to be formulated.

· 325-Hazardous Waste Treatment Units (HWTU’s) will go thru 2 reviews.  First review is complete, second review is nearing completion.  Conditions to be formulated.

· Liquid Effluent Retention Facility (LERF) & 200 Effluent Treatment Facility (ETF) RCRA review is complete, currently going thru groundwater review and  conditions formulated.
· Waste Treatment Plant (WTP) currently up-to-date and ready.
· General Information Portion (GIP) currently review is complete with the exception of the groundwater portion.  Awaiting comments and concerns from groundwater staff.  United States Department Of Energy (USDOE-RL) proposed Class 2 Modifications to Attachment 33 of the General Information of the Sitewide RCRA Permit has been denied.  Letter dated: 6/18/04
· 100-NR-1, 100-NR-2, 1325-N, 1301-N, 1324-N, 1324-NA, 183-H and 300 Area Process Trenches:  These units have been reviewed, but are on temporary hold regarding groundwater issues relating to the GIP.
· B-Plant, PUREX, PUREX Storage Tunnels 1 & 2, Canyon Disposal Initiative (CDI):  Awaiting Fluor submittal of Surveillance and maintenance plans.  

INDUSTRIAL SECTION

TSD Inspections

Goldendale



Inspection completed 4/22/04

Intalco




Inspection completed 11/17/03

ConocoPhillips



Inspection completed 6/16-17/04

LQG Inspections
Tesoro
Inspection completed as part of multi-media      


  inspection 6/3-6/03 

U.S. Oil




Inspection completed 6/16/04

Fort James




Inspection completed 6/2, 19-20/03

Longview Fibre



Inspection completed 4/8/04

Weyerhaeuser-Longview


Inspection completed 5/28/04

SQG/MQG Inspections

Port Townsend Paper


Inspection completed 3/9/04

Tenaska




Inspection completed 6/24/04
NOTE:
We continue to roll over several of the aluminum smelter inspections because they are in temporary curtailment.  The following is the current status of the aluminum/magnesium smelters in the state: 

Alcoa-Wenatchee



Facility in temporary curtailment

Evergreen Aluminum (Vanalco)

Facility in temporary curtailment

Goldendale



Facility in temporary curtailment

Intalco 




Operating at 2/3 capacity

Kaiser-Tacoma



Facility is permanently closed 

Kaiser-Mead



Facility is permanently closed

Longview Aluminum (Reynolds)

Facility is permanently closed

Northwest Alloys



Facility is permanently closed 

Permitting

We did not work on any refinery permit renewals in FY 2004.
Closures/Post-Closures

We reviewed and approved the clean closure certification for BP’s Land Treatment Field-7A.  We reviewed and approved the clean closure certifications for ConocoPhillips’ (Tosco’s) Phenolic Equalization and Phenolic Retention Ponds, and the Oily Waster Surge Basin.  

We reviewed the clean closure certification for the old Mobil Oily Sludge Pond but need more information from the company before we can make a determination.  We reviewed the clean closure certifications for Shell’s (Texaco’s) four surface impoundments but also need more information from the company before we can make a determination. 

EPA has approved moving some PCB waste from cleanup sites at the Intalco smelter to the on-site SPL landfill.  We are awaiting Intalco’s request to modify their Part B to add to the list of approved waste streams for disposal in the SPL landfill.  

Enforcement
There was one order issued in FY 2004.  This was not an enforcement order but an administrative order issued to Alcoa-Wenatchee interpreting the 90-day clock for spent potliner generated during the dismantlement of one of their potlines.
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