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FY2004 Performance Partnership Agreement

Ecology Mid-Year Exceptions Report
Following are details of anticipated delays in completion of FY2004 PPA commitments.  Since  about five months remain in the FY2003 fiscal year, these anticipated delays are tentative; the end-of-year report will give a definitive explanation of which commitments have been completed on schedule and which, if any, have been delayed.

 Headquarters TSD Team

FY2004 PPA Mid-Year Exception Report

Headquarters TSD Team

February 2, 2004

Philip Services Tacoma – We have conducted no construction inspections, and it is uncertain whether we will by the end of the year.  Due to Chapter 11 bankruptcy Philip has not initiated new construction, as authorized by the recent major permit modification.  We have assisted with permit modification and expect to participate in a compliance inspection this coming spring.

Philip Services Kent – We have assisted with several permit modifications and a compliance inspection.

Philip Services Washougal – Agreed order has not been completed by SWRO. 

Philip Services Georgetown – Agreed order has not been completed by NWRO. Public notice done for SEPA issues (Ed Jones, NWRO).  

Philip Services Terminal 91 –  Draft permit-light and fact sheet were ready for final review as Philip went into bankruptcy. We are regrouping and will be meeting with the Port of Seattle to discuss how to proceed. No public notice done. 

Emerald Service Tacoma - We have assisted with permit modification and expect to participate in a compliance inspection this coming spring.  

Univar Kent – There has not been a permit mod request yet this year.

Reichhold Chemical – Permit light draft language sent to SWRO and they incorporated it in their draft permit. We will be meeting with SWRO end of January 2004 to discuss public notice requirements. Permit should be final by August 31, 2004.
Pioneer Americas LLC/Occidental Chemical – Permit light draft language sent to SWRO and they incorporated it in their draft permit. 
BSB Diversified/Hytek – To date, we have provided no support to NWRO on a post closure permit.

CENTRAL REGIONAL OFFICE
CRO HWTR Midyear Exceptions Report

February 4, 2004

CRO is on track to meeting year end commitments.

Compliance Inspections
CRO is on track to meet all of our PPA commitments for compliance by the end of FY04.

We have already met the State Priority Inspection commitment (16 of 13) and the DAR inspection commitment (11 of 5).  CRO has completed 1 of 5 LQG universe inspections.  TSD inspection commitments for Bay Zinc and APEL in the first and second quarter respectively have been postponed to the third and fourth quarters.  All inspection commitments are on schedule to be met by the end of the fiscal year.

Permitting
Yakima Training Center – YTC is not pursuing a final permit. We have begun the termination of interim status now that the OBOD unit has been clean closed.  
Bay Zinc – The shift in focus from permitting to cleanup, in light of continuing remedial activities and EPA's proposed fertilizer rule, continues to be a successful approach.

APEL - No permit modifications have been submitted for review.

Closure
Yakima Training Center – A major milestone has been achieved with the clean closure of the OBOD unit.

Cameron Yakima – Discussed closure certification with EPA, should be able to wrap up the paperwork for this long closed facility.

Corrective Action
Yakima Training Center – Independent cleanup activity is continuing without need for an agreed order.  Cleanup actions have taken place at three sites. Seven more sites began initial investigations and if contamination is present will likely proceed directly to interim cleanup actions. Groundwater monitoring programs were also activated during the last year for three sites.

Bay Zinc - Agreed Order for cleanup is in progress.  Corrective measures for both soil and groundwater are occurring. Approximately 70% of soil remediation has been completed. The recently installed groundwater extraction and treatment system appears to be effective at reducing contaminant concentrations and controlling offsite migration of groundwater.

Cameron Yakima – Both EIs (CA725 and CA750) are complete.

Enforcement Actions 

An administrative order was issued to Ecco, Inc, an antifreeze recycling facility in Kennewick on January 12, 2004.

A settlement agreement was finalized in the TriCity Railroad case on 12/18/2003. The original penalty was issued on 8/22/2002 and had been appealed to the PCHB.

EASTERN REGIONAL OFFICE

DEPARTMENT OF ECOLOGY

January 29, 2004

TO:

Elliot Zimmerman

FROM:
Lisa Brown

SUBJECT:
ERO FY2004 Performance Partnership Agreement Mid-Year Review/ Exceptions Report

ERO appears to currently be on track for meeting our FY2004 commitments.

Inspections

ERO has an LQG CEI inspection commitment for FY2004 of 5 inspections, and by mid-year we have completed 6 LQG inspections.  Therefore, we have met and exceeded our LQG CEI inspection commitment.

ERO has a State Discretionary Site Visits/State Priority Inspections commitment for FY2004 of 12 inspections and by mid-year have completed 11 discretionary inspections.  

ERO has an Increased Generator Contact Visit commitment for FY2004 of 60 visits.  By mid-year ERO has completed 155 IGC visits.  The IGC visits completed this fiscal year were in part conducted with assistance of two interns working with ERO staff as part of two separate Inter-local Agreements with the Spokane Aquifer Joint Board to conduct IGC visits focusing on businesses located over the Spokane Aquifer Protection Area.  These agreements are effective until March 31, 2004 and July 1, 2004 respectively.  Continuation of this project will be dependent on funding from SAJB.

Permitting, Closures and Corrective Action

ERO currently has no TSD facilities/permits.  ERO has no closure or corrective action work planned and has no staff available to conduct these activities.

Enforcement

ERO has issued one formal enforcement order and penalty to date in FY2004:

· Freedom Marine Engineering & Design, Inc.:  Order #DE 03HWTR-5766 and Notice of Penalty #DE 03HWTRER-5767 in the amount of $34,000 issued September 25, 2003.

In addition, Notice of Penalty #DE 02HWTRER-4963 issued October 24, 2002 to Washington State Department of Corrections–Walla Walla Penitentiary resulted in an Innovative Settlement agreement dated April 10, 2003.  Substantial progress with the supplemental environmental project per the Innovative Settlement proposal was completed by December 31, 2003.

As part of a stipulation in a federal plea agreement the owner of Washington Chemical submitted a closure plan for Ecology review and public notice.  No public comments were received on the closure documents which were due December 3, 2003 and closure is complete.   

NORTHWEST REGIONAL OFFICE

Compliance Unit Commitments

To:  
    Julie Sellick

From:  
   Dave Misko

Subject:  NWRO/Compliance Mid-year Exception Report for FY 2004

Date: 
   February 6, 2004

Inspections:

TSD Inspections


Commitment
=
4


Completed
=
1



Boeing-Auburn
Q4



PSC-Kent

11/20/03



PSNS


Q4



NUWES-Keyport
Q4

LQG CEI’s


Commitment
=
45


Completed
=
28

State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
80


Completed
=          40

Total NWRO site visits


Commitment
=        129


Completed
=          69

NWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Initial Visit commitments during FY04.

Formal Enforcement Work (to date) during FY 2004

1. Philip Services (dba Burlington Environmental, Inc) – Kent (WAD991281767) and Renton (WA0000072884) Enforcement Follow-up
An Order (DE01HWTRNR-2874) was issued on August 6, 2001 to the Renton Corporate Laboratory.  The order was appealed to the PCHB.

A $50,000 Penalty (DE01HWTRNR-2873) was issued on August 6, 2001 to the Renton Laboratory at the same time that a $114,000 Penalty (DE01HWTRNR-2871) was issued to Kent.

Along with a simultaneous SWRO-issued PSC-Tacoma Penalty, all were appealed.

The PCHB “Stipulation and Agreed Order of Dismissal” of July 28, 2002 documented a settlement that required PSC to:

· Pay $20,000 of the combined penalty amount to Ecology;

· Develop and implement an Environmental Management System for their Washington facilities; and

· Stay in compliance with the issues cited in Ecology’s actions for 30 months or pay an additional $46,000.

NWRO/SWRO/Permits staff continue to work with PSC under this Stipulation and Agreed Order.  $20,000 has been received by Ecology.  Rob Reuter continues to make steady progress with PSC on the development and implementation of their EMS.

Compliance inspections conducted during FY03 did not identify recurrence of the violations cited in the 2001 actions.

Timing and completion of PSC deliverables has been adversely affected by the Corporation’s FY03 filing for Chapter 11 bankruptcy protection.  Settlement of the bankruptcy proceedings did not adversely affect terms of the Stipulation and Agreed Order.

2. US Navy Keyport NUWC (WA1170023418)

An Order (03HWTRNR-5544) was issued on June 5, 2003.  The Order was not appealed and has been acted upon unilaterally by the plaintiff.  Violations included: inadequate training; inadequate container labeling; absent accumulation start dates; and omissions from the facility operating record.

Documents submitted are currently being reviewed; field verification of the actions prescribed and taken will occur in late FY04.

*******
********

Corrective Action, Closure and Permitting Commitments
	FY2004  PERMITS, CLOSURE, AND CORRECTIVE ACTION
	 
	 
	 

	Facility #                              Facility Name
	REGION
	TARGET RCRIS MILESTONE for FY2004
	Total Hours
	EPA HOURS         
	EPA FUNDING
	STATE     HOURS
	COMMENTS

	last update:  02/14/2004  
	 
	 
	 
	 
	 
	 
	 

	III.  Permitting and Closures
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	A.  TSD Operating Permits: Active "Part B", Part "A", and Permit Modifications Work (application review, NODs, appeal negotiations, etc.)
	 
	 
	 
	 
	 
	 
	 

	WAD000812909               BEI-Georgetown
	NWRO
	CA permit/Agreed Order development for CA only RCRA Permit 
	50.00
	 
	 
	50.00
	Galen

	WAD000812909               BEI-Georgetown
	NWRO
	Agreed Order development for CA only RCRA Permit 
	200.00
	 
	 
	200.00
	 Ed Jones.  NOTE:  some time was spent on this (a draft Order was prepared by the site manager), but little progress has been made towards completion due to PSC Bankruptcy issues.

	WAD 000 812 917        BEI - Terminal 91
	NWRO
	CA permit/order development in-place-of RCRA Permit
	25.00
	 
	 
	25.00
	Ed

	WAD 000 812 917        BEI - Terminal 91
	NWRO
	CA permit/order development in-place-of RCRA Permit
	50.00
	 
	 
	50.00
	Galen  Note:  This site has required more time then originally budgeted due to additional issues including PSC Bankruptcy (est. 200 hours)

	WAD 067548966                Univar - Kent                   (formerly - Vopak; VW&R) 
	NWRO
	Part B Permit renewal
	0.00
	 
	 
	0.00
	 Galen if work is decided on by Permits section

	WA 1170023419                 US NUWES Keyport
	NWRO
	Interim status changes at TSD 
	30.00
	 
	 
	30.00
	Galen Note: delayed due to work on higher priority sites

	WAD076655182         BSB Diversified
	NWRO
	Post closure permiting process and ground water monitoring
	220.00
	 
	 
	220.00
	DHF -  All progress is a direct function of AAG support to complete this work.

	 
	 
	 
	0.00
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	575.00
	0.00
	 
	575.00
	 

	B.  TSD: Site-Specific Closures  
	 
	 
	 
	 
	 
	 
	 

	Northwest EnviroService-Landfill
	NWRO
	CL360
	50.00
	 
	 
	50.00
	Byung - On Track

	WAD041585464               Boeing Everett
	NWRO
	CL370, CL380  RCRA Closure of S01 Unit
	100.00
	 
	 
	100.00
	Dean

	WA2170023418  PSNS - Bldgs. 884 & 899 
	NWRO
	CL 370, CL 380, closure certification received and Verified 
	250.00
	 
	 
	250.00
	Robin - Completed, January '04

	US NUWES Keyport DW Tanks (S02)
	NWRO
	CL 310
	50.00
	 
	 
	50.00
	Galen to provide Facility with Ecology contact

	WAD009256819               Boeing Plant 2
	NWRO
	CL 370, CL380 closure work of three (3) RCRA regulated SWMUs
	60.00
	 
	 
	60.00
	Hideo - Technical document review, public notice, closure certification & oversight.

	WAD000812909               BEI-Georgetown
	NWRO
	Approve final closure certification work before December 2003 (CL360)
	100.00
	 
	 
	100.00
	Galen   completed

	 
	NWRO
	 
	0.00
	 
	 
	 
	 

	 
	NWRO
	 
	0.00
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	610.00
	0.00
	 
	610.00
	 

	 IV.  CORRECTIVE ACTION
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	A.  TSD: Site-Specific Corrective Action Work. 
	 
	 
	 
	 
	 
	 
	 

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA180/CA190 RFI progress report received and reviewed final RFI Report
	100.00
	 
	 
	100.00
	Ed Jones 

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA180/CA190 RFI progress report received and reviewed final RFI Report
	300.00
	 
	 
	300.00
	Galen (Does not include hydro support from Greg Caron)

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP) 
	100.00
	 
	 
	100.00
	Galen (Does not include hydro support from Greg Caron)

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP) 
	50.00
	 
	 
	50.00
	Ed Jones 

	WAD000812909               BEI-Georgetown
	NWRO
	CA lead (working on RFI; IM workplan) CA 195-RFI & CA 411-IM
	875.00
	 
	 
	875.00
	Ed Jones  

	WAD000812909               BEI-Georgetown
	NWRO
	CA assistance to Project mgr
	150.00
	 
	 
	150.00
	Galen- Provide assistance to Ed Jones with CA

	WAD991281767                BEI - Kent
	NWRO
	CA 225, IN, Further RFI Investigation Necessary
	420.00
	 
	 
	420.00
	Robin - On Track

	WAD 067548966               Univar-Kent                   (formerly - Vopak; VW&R)
	NWRO
	Receive and review reports under VCP process - CA195 
	100.00
	 
	 
	100.00
	Galen

	WAD 009278706              GE Aviation
	NWRO
	Implement IAWP CA180 -RFI
	300.00
	 
	 
	300.00
	Dean

	WAD041585464               Boeing Everett
	NWRO
	CA180, 190 Implement Revised RFI for Sediment Contamination and Receive/Review Final Sediment RFI Report
	240.00
	 
	 
	240.00
	Dean

	WAD041585464               Boeing Everett
	NWRO
	CA200 Sediment RFI review/mods/approval
	150.00
	 
	 
	150.00
	Dean

	WAD041585464               Boeing Everett
	NWRO
	CA250,260,270,300 CMS Workplan (sediment and uplands) Review, Modification, Approval
	200.00
	 
	 
	200.00
	Dean

	WAD 093639946              Boeing DC
	NWRO
	CA 100 Oversee VCP
	200.00
	 
	 
	200.00
	Byung - On Track

	WAD009262171               Boeing Renton
	NWRO
	CA 350 CMSReport approved
	300.00
	 
	 
	300.00
	Byung - Due to newly identified releases and their investigations and the site rezoning issue, corrective measure process is being delayed. Work to continue through FY05.

	WAD009262171               Boeing Renton
	NWRO
	CA 400 Remedy selection/CMI Imposed
	300.00
	 
	 
	300.00
	Byung - Due to newly identified releases and their investigations and the site rezoning issue, corrective measure process is being delayed. Work to continue through FY05.

	WAD009256819               Boeing Plant 2
	NWRO
	CA270 CMS Workplan Review and Modification
	700.00
	 
	 
	700.00
	Hideo

	WAD941337130               Boeing Auburn
	NWRO
	CA 225, IN, Further RFI Investigation Necessary 
	410.00
	 
	 
	410.00
	Robin - RFI's being conducted as part of property transfers. Site-wide RFI may be delayed.

	WAD009282302             Rhone-Poulenc 
	NWRO
	CA assistance to EPA
	50.00
	 
	 
	50.00
	Byung - On Track

	CA Policy, CAN, non-site specific CA/CL needs and GPRA EI work 
	NWRO
	 
	400.00
	 
	 
	400.00
	All RAFTers & Ed

	RCRA Assistance to TCP
	NWRO
	 
	150.00
	 
	 
	150.00
	Dean, Byung and Hideo

	WAD 061669644                               Toxgon
	NWRO
	CA999 Complete sediment removal action
	90.00
	 
	 
	90.00
	Dean

	 
	 
	 
	0.00
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	5,585.00
	0.00
	 
	5,585.00
	 


SOUTHWEST REGIONAL OFFICE

Date:
January 26, 2004

To: 
Elliott Zimmerman


Jack Boller

From: 
K Seiler

Re: 
SWRO FY2004 Mid-Year PPA Report

Here are the items that SWRO would like for you to incorporate in the mid year report.  Please contact either the lead staff or myself if you have questions. If there is not any mention of a site, we are on schedule to complete the promised milestone(s).

Inspections:

SWRO is on track to meet or exceed the PPA inspection commitments.  However, you may note that inspections beyond the PPA minimum are significantly reduced.  If we need an extra TSD inspection to balance a lack elsewhere, SWRO performed an additional O&M inspection at Emerald Tacoma, beyond the PPA commitment. 

Permitting:
Work on several permit lites and accompanying MTCA Orders is ongoing. Permit negotiation is almost nonexistent compared to the prior process and is already increasing efficiency in issuing permits.  It is important to note that the promise of a permit lite has spurred Reichhold (WAD09252891) to begin closure steps for their storage area, in the attempt to ensure a permit lite for their site. It is expected that this closure milestone (not on the PPA) will be reached before the end of the reporting period. (SWRO Staff -Stan Leja)

The permit modification for Emerald Services to change corrective action monitoring and for the Philip Tacoma expansion were completed. (SWRO Staff – Kaia Petersen)

Philip Washougal (WAD 092300250) – SWRO has begun negotiations of the Permit Lite and the associated MTCA Order.  However, the extent of RI comments has meant that some further evaluation and field activities will need to be completed, complicating the negotiations.  It is anticipated that we will be able to complete negotiations and draft the public notice.  However, we will not be able to complete the permit issuance during this reporting period. (SWRO Staff – Linda Pang)

Lilyblad (WAD027543032) – Work to support changes to the treated groundwater discharge is underway.  Modification of the Order, which acts as the NPDES permit, is dependent upon the timely submittal of information.  As a result, completion of this modification may not occur this reporting period. (SWRO Staff – Linda Pang)

Occidental/Pioneer Americas (WAD009242314) – EPA and Ecology are in complex negotiations for a Consent Decree with Occidental and Pioneer, along with the Port of Tacoma, that will integrate the work that needs to be performed by Occidental Chemical on the Pioneer site. This Consent Decree will also incorporate the work to be performed under the EPA Superfund projects on the embankment of the Pioneer and adjacent properties, as well as the sediment cleanups of segments of the Hylabos Waterway.  The draft permit has been completed and provided to Pioneer and Occidental.  Following completion of negotiations for the Consent Decree the renewed RCRA Permit, fact sheet and consent decree will all be submitted for concurrent public comment.  It is our intent that negotiations and all draft permitting documents will be completed during this reporting period, and that the consent decree and the permit be issued before the end of the federal fiscal year. (SWRO Staff – Leon Wilhelm)

Noveon Kalama (WAD092899574) – The draft cleanup plan along with a work plan for a pilot test for an innovative technology recommended is due for submittal by March 31, 2004.  If the pilot test is successful the draft cleanup plan will be finalized and submitted for public comment. However we will not be able to approve the draft CAP, nor modify the permit, until the pilot tests prove to be successful.  Since we will be waiting for the pilot test results, we expect submittal of the draft CAP to be the last milestone completed this reporting period. Modification of the permit will be completed next fiscal year. (SWRO Staff – Leon Wilhelm)

Corrective Action :

Lilyblad (WAD027543032) –  Pilot studies are underway and seem promising.  However due to the extent of work to be done the FS submittal will be delayed and is now not expected during this reporting period. (SWRO Staff – Linda Pang)

Occidental/Pioneer Americas (WAD009252314) -  Ecology and EPA are collaborating on the scope of work that will be presented to Occidental/Pioneer during Consent Decree negotiations.  The scope of work will include complex computer modeling, which has necessitated entering into a contract with outside expertise, as no modeling experience with the computer model proposed exists in Ecology. Due to the complexity of the negotiations of the Consent Decree referenced above, we expect the completion of the negotiations to be the last milestone achieved this reporting period. (SWRO Staff – Leon Wilhelm)

Noveon Kalama (WAD092899574) – See above permitting comments (SWRO Staff – Leon Wilhelm)

Other work:

Extensive work on the CAMU rule adoption has been underway to assure that rule is ready for adoption January 2005. (SWRO Staff – Kaia Petersen)

During this period no new enforcement was issued.  However settlement of two enforcement cases at the same site occurred – Noveon Kalama.  The two enforcement cases were:

P2 in Water Permitting: Ecology had included pollution prevention requirements in the NPDES permit that was issued last fiscal year.  The facility appealed these provisions.  Negotiations between us resulted in a successful settlement, implementation of which is currently being worked on by SWRO staff. (SWRO Staff- Bob Goldberg)

Modutank Settlement: During the last fiscal year, Noveon, also appealed a letter that Ecology had sent to them stating that their Modutanks did not meet the requirements of a tank construction, and therefore were not as environmentally protective as they needed to be to fulfill the permit by rule requirements.  Ecology and Noveon successfully completed settlement negotiations and implementation of redesigning and rebuilding the tanks is currently underway.  Ecology oversight of this construction is occurring. (SWRO Staff – Dee Williams)

Philip Environmental: Ecology also had a significant workload to deal with the bankruptcy issues that surfaced and were finally resolved, December 31st 2003. In addition, Ecology was closely monitoring their compliance with both the regulations and the changes required under the enforcement action which was issued in a prior fiscal year. (SWRO Staff – Leslie Morris)

INDUSTRIAL SECTION
M E M O R A N D U M


February 12, 2004

TO:

Elliott Zimmermann, HWTR 

FROM:
Kim Wigfield, Industrial Section

SUBJECT:
FY ‘04 RCRA Mid-year Status Report

Inspections

We have completed 3 of the inspections scheduled for FY 2004.  The status of our TSD, LQG, and SQG inspections are as follows:


Goldendale – will be conducted in 4th quarter 




Intalco – inspection completed on 11/17/03


ConocoPhillips – will be conducted in 4th quarter


Tesoro – inspection completed as part of EPA multi-media inspection 6/3-6/03


U.S. Oil – will be conducted in 4th quarter


Fort James – inspection completed 6/4, 19-20/03


Longview Fibre – will be conducted in 4th quarter 


Port Townsend Paper – will be conducted in 4th quarter


Weyerhaeuser-Longview – will be conducted in 4th quarter


Tenaska – on schedule

      Closure/Post-closure

Refineries - We have not done any work on the refinery clean closure certifications or BP’s request to end post-closure.  We are hoping to complete our review of these certifications and BP’s request in FY ‘04. 

Intalco – We have been working with Intalco to obtain a coordinated approval from EPA          Region 10 to dispose of TSCA PCB wastes in the onsite HW landfill.  This has been a long             process, but it looks like EPA will grant their approval within the next 2 months.  We are hoping to then be able to review and approve modifications to the SPL landfill closure plan in FY 2004. 

NUCLEAR WASTE PROGRAM

DEPARTMENT OF ECOLOGY

NUCLEAR WASTE PROGRAM

Date:

January 28, 2004


TO:

Elliott Zimmerman

THROUGH:
Ron Skinnarland, NWP Waste Management Section Mgr.

FROM:
 Bob Wilson

SUBJECT:
 FY04 PPA Mid-Year Exceptions Report for Hanford RCRA Inspection Activity

The following is a status of the Nuclear Waste Compliance Team’s progress in completing FY ’04 PPA deliverables.  RCRIS is current for all Hanford dangerous waste inspections. 

INSPECTIONS

	TSD Inspections

	Single-shell Tank system
	CEI
	Completed

	Double-shell tank system
	CEI
	Completed


	Generator  Inspections  (LQG)

	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Completed.

	Site-Wide Laboratory Sweep 

(Focus on waste designation)
	CEI
	Completed


Department of Ecology

February 5, 2004

From:
Greta Davis, Brittney Drollinger

To:
Elliott Zimmermann

Subject:
Nuclear Waste Program FY2004 Performance Partnership Agreement

                  Mid-Year Exceptions

RCRA Info:
Everything is current to the extent practicable in RCRA Info.  All permitting has been on hold until the issuance of the Solid Waste EIS.  The NWP is working on improving and correcting the Corrective Action portion of RCRA Info.  This is an on-going issue that EPA is aware of.  The NWP has new staff that is not familiar with the reporting requirements of RCRA Info.  Training and review for staff is planned for the month of March.
Permitting and Closures:
Changes/exceptions to the FY2004 planning sheets for permitting are as follows:

The following facilities are currently pending: 

· T Plant, Central Waste Complex (CWC), Waste Receiving and Processing Facility (WRAP), 222-S Laboratory:  The Director, Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between the Hanford Solid Waste Environmental Impact Statement (SW-EIS) and permits for individual treatment, storage and disposal facilities.  That determination will include establishment of a policy on receipt of offsite waste for treatment and disposal.   When that decision is reached, the SEPA determinations will go out for public comment.  Pending the results of the SEPA actions, the draft permits would go out for public comment. 
Active facilities: 

· Waste Encapsulation and Storage Facility (WESF):  Ecology and DOE/contractors have scheduled meetings to set the ground rules required to provide the permitting requirements to meet the dry storage schedule of a pad construction for the pool cell capsules.  Currently under interim status standards,  a compliance schedule for the submission of a certified final Part B Permit is scheduled for June 30, 2005.   
· Low Level Burial Grounds (LLBG):  Inadequate application submitted, currently awaiting submittal of closure chapter of permit application.  
· Immobilized High Level Waste Storage (IHLW) aka the Canister Storage Building (CSB): The Part B application was submitted in June 2003.  This project is on hold pending completion of the ILAW permit.

· Immobilized Low Activity Waste Disposal (ILAW) aka the Integrated Disposal Facility (IDF):  The certified Part B permit application was submitted in June 2003.  DOE/Contractors are currently incorporating text changes in response to Ecology comments in preparation for submittal of their Rev. 1, due April 2004.  

· B-Plant, PUREX, PUREX Tunnels, Canyon Disposal Initiative (CDI):  Awaiting Fluor submittal of Surveillance and maintenance plans.  

· Pacific Eco Solutions (PEcoS):  Previously identified as the Allied Technology Group (ATG):  PEcoS has taken over ownership of this facility.  Ecology paperwork for this transfer has been completed.    

· Puget Sound Naval Shipyard (PSNS):   Ecology awaiting submittal of surveillance and maintenance plan.  

The Hanford Site Wide Groundwater Strategy document has been completed.  The following facilities will be affected.  

· Liquid Effluent Retention Facility (LERF), Low Level Burial Grounds (LLBG):  Modification of groundwater monitoring requirements is under development.  Not completed. 

TSD Site-Specific Closures:

· 1301-N Trench, 1324-N & NA Surface Impoundments, 1325-N Liquid Waste Disposal Facility:  Groundwater modification reviews are currently in progress.  

TSD Site-Specific Post-Closure Work:

· 300 Area Process Trenches, 183-H Solar Evaporation Basins:  Groundwater modification reviews are currently in progress. 

Units Not Incorporated: 
· PFP-Treatment Unit:  Undergoing closure.  NOD workshops on-going.  

· 600 Area Purgewater/Modu Tanks:  Purgewater agreement in process, awaiting Tri-Party Agreement sign off.  Submission of closure plan on hold pending agreement and sign off by all parties.  

