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FY2005 Performance Partnership Agreement

Ecology Mid-Year Exceptions Report
Following are details of any anticipated delays in completion of FY2005 PPA commitments.  Since  about four months remain in the FY2005 fiscal year, these anticipated delays are tentative; the end-of-year report will give a definitive explanation of which commitments have been completed on schedule and which, if any, have been delayed.

 HEADQUARTERS TSD TEAM
February 10, 2004

Philip Services Tacoma – We assisted with permit modifications and compliance inspections.

Philip Services Kent – We assisted with permit modifications and compliance inspections.

Philip Services Washougal – Agreed order has not been completed by SWRO, so we have not worked on permit lite. 

Philip Services Georgetown – Agreed order has not been completed by NWRO, so we have not worked on permit lite. 

Philip Services Terminal 91 – Draft permit lite and fact sheet are on hold due to site manager heavily involved in their cleanup.  

Emerald Service Tacoma - We assisted with permit modifications and a compliance inspection.  

Univar Kent – There has not been a permit mod request yet this year.

Reichhold Chemical – A permit lite was issued in August, 2004. We have not had a request for assistance since that time, other than assistance in the issuance of a letter of credit with Ecology as the beneficiary, replacing a similar letter of credit with EPA as beneficiary.

Pioneer Americas LLC/Occidental Chemical – We are currently assisting with the draft permit public involvement requirements. The permit lite should be in place before FY 2006. 

BSB Diversified/Hytek – To date, we have provided no support to NWRO on a post closure permit, other than investigations as whether BSB has continued to meet the Finanical Test for the year 2003.

Fort Lewis – Fort Lewis is investigating other options such as Performance Track, instead of permitting. Ecology had originally believed that Fort Lewis would cease storage over 90 days, eliminating the need for a permit. Therefore, an agreed order has not been completed by SWRO, so we have not nor anticipate working on permit lite for Fort Lewis.  We did assist with Public Involvement for a Fort Lewis corrective action event.

Keyport – Discussed with Keyport staff their plans and evaluated our plans and work load. Ecology decided to call in their permit application, due March 31, 2005. Since Keyport had submitted an application in 2001, revisions to this application should be minimal for submitting their Part B application by March 31. Keyport staff submitted to Ecology a list of questions concerning corrective actions and permitting. Ecology’s answers were submitted with the letter calling for the application. 

Integrated Environmental Technologies (IET) – We have been meeting with the company to discuss requirements and schedule for an operation permit.  The company plans to submit a Notice of Intent in March 2005, to site a dangerous waste management facility in the Richland area.

CENTRAL REGIONAL OFFICE
February 23, 2005

CRO is on track to meeting year end commitments.

Compliance Inspections
CRO is on track to meet all of our PPA commitments for compliance by the end of FY05.

We have completed 12 of 20 State Priority Inspections, 15 of 10 DAR inspections, 4 of 5 LQG inspections, and 2 of 3 TSD inspections.  Other inspections include, 9 complaint responses, 6 visits to Hispanic owned vehicle repair shops, 11 visits to dentists, 5 visits to auto recyclers and more.  All inspection commitments are on schedule to be met by the end of the fiscal year.

Permitting

Yakima Training Center – YTC is not pursuing a final permit. We continue to focus on an aggressive voluntary cleanup approach to corrective action at this facility.  
Bay Zinc – The focus has shifted from permitting to cleanup, in light continuing remedial activities and the new fertilizer rule. However, we are discussing the possible use of a “Permit Lite” with this facility in light of the continuing Corrective Action and the lack of current or planned TSD activity. 

APEL – We expect a Permit Mod in the near future to move the permit expiration date from 2007 to early 2005.  We are working on closure and financial assurance issues in light of this possibility. 
Closure (NONE)

Corrective Action

Yakima Training Center – Independent cleanup activity continues without need for an agreed order. Seven more sites began initial investigations, of which five were completed and the other two proceeded directly into interim cleanup actions. A site specific risk assessment and corrective measure study was submitted for an additional site. Site specific terrestrial ecological evaluations are being developed for multiple sites. Groundwater monitoring well installation and sampling plans were also implemented for three sites/areas.

Bay Zinc - Agreed Order for corrective measure implementation is in progress.  Corrective measures for both soil and groundwater are occurring. Approximately 90% of soil remediation has been completed. Only one area of concern remains to be fully investigated and remediated. The groundwater extraction and treatment system appears to be effective at reducing contaminant concentrations and controlling offsite migration of groundwater.

Enforcement Actions 

A Penalty for $9,000.00 was issued to Ecco, Inc, an antifreeze recycling facility in Kennewick on July 14, 2004.

A settlement agreement was finalized with the TriCity Railroad on February 11, 2005.

EASTERN REGIONAL OFFICE
February 2, 2005

TO:

Elliot Zimmerman

FROM:
Lisa Brown

SUBJECT:
ERO FY2005 Performance Partnership Agreement Mid-Year Review/Exceptions Report

ERO appears to currently be on track with meeting our FY2005 commitments.

Inspections

ERO has an LQG CEI inspection commitment for FY2005 of 5 inspections and by mid-year have completed 3 LQG inspections.  

ERO has a State Discretionary Site Visits/State Priority Inspections commitment for FY2005 of 12 inspections and by mid-year have completed 11 discretionary inspections.     

ERO has an Increased Generator Contact Visit commitment for FY2004 of 60 visits.  By mid-year ERO has completed 21 technical assistance visits which included some IGC visits, dental visits and other miscellaneous businesses.  ERO IGC visits to date this fiscal year are less than in recent previous years.  However, it should be noted that ERO completed more than 700 IGC visits in FY2003 and FY2004.  It is expected that ERO will meet its IGC commitment by the end of the fiscal year.

Permitting, Closures and Corrective Action

ERO currently has no TSD facilities/permits.  ERO has no closure or corrective action work planned for TSD facilities and has no staff available to conduct these activities.

Enforcement

ERO has issued one formal enforcement order to date in FY2005:

· Road Products, Inc.:  Order #DE 1828 issued December 14, 2004.  The Order was appealed in January 2005.
ERO continued penalty settlement discussions in FY2005 for a penalty that was issued in FY2004:

· Freedom Marine Engineering & Design, Inc.:  Notice of Penalty #DE 03HWTRER-5767 in the amount of $34,000 issued September 25, 2003.  (Note:  This penalty was just recently settled in January 2005 which included an innovative settlement proposal)
NORTHWEST REGIONAL OFFICE

Compliance Unit Commitments

Inspections

TSD Inspections


Commitment
=  3



Completed
=  1





Univar


Q4



PSC-Kent

August 11, 2004



PSNS


Q4

LQG CEI’s


Commitment
=  45



Completed
=  42
  


State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=  135



Completed
=    78



Total NWRO site visits


Commitment
=   183



Completed
=   121


NWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Initial Visit commitments during FY05. 

Permits, Closure, and Corrective Action
	FY2005  PERMITS, CLOSURE, AND CORRECTIVE ACTION
	 
	 
	 

	Facility #                              Facility Name
	REGION
	TARGET RCRIS MILESTONE for FY2005
	Total Hours
	EPA HOURS         
	EPA FUNDING
	STATE     HOURS
	EXCEPTIONS COMMENTS

	Last updated February 7 - 2005
	 
	 
	 
	 
	 
	 
	 

	III.  Permitting and Closures
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	A.  TSD Operating Permits: Active "Part B", Part "A", and Permit Modifications Work (application review, NODs, appeal negotiations, etc.)
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	WAD000812909               BEI-Georgetown
	NWRO
	CA permit/Agreed Order development for CA only RCRA Permit 
	160.00
	 
	 
	160.00
	In process

	WAD 000 812 917        BEI - Terminal 91
	NWRO
	CA permit/order development in-place-of RCRA Permit
	160.00
	 
	 
	160.00
	Delayed until fy2006 because of  legal issues and the need to step up Corrective Action schedule to meet Sept. 05 EI goals

	WAD 067548966                Univar - Kent                   (formerly - Vopak; VW&R) 
	NWRO
	Permit modifications for Operational facility
	40.00
	 
	 
	40.00
	Delayed due to other issues requiring resourses.

	WA 1170023419                 US NUWES Keyport
	NWRO
	Interim status changes at TSD 
	0.00
	 
	 
	0.00
	The permit "call in" letter was sent to the faciliity, so the schedule for the final part B has moved up. Resources were used to review information, that had not been allocated

	WAD076655182         BSB Diversified
	NWRO
	Post closure permiting process and ground water monitoring
	340.00
	 
	 
	340.00
	OK

	WAD991281767                BEI - Kent
	NWRO
	Permit modifications for Operational facility
	70.00
	 
	 
	70.00
	completed, however twice the alloted time was needed, more permit modifications needed.

	WAD941337130          Boeing Auburn
	NWRO
	Permit modifications for Operational facility
	325.00
	 
	 
	325.00
	Complete

	TOTAL HOURS 
	NWRO
	 
	1,095.00
	0.00
	 
	1,095.00
	 

	 
	 
	 
	 
	 
	 
	 
	 

	B.  TSD: Site-Specific Closures  
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	Northwest EnviroService
	NWRO
	CL360
	50.00
	 
	 
	50.00
	OK

	WA2170023418  PSNS - Bldgs. 944& 982 
	NWRO
	CL 310, CL330 - closure plan reviewed and revised 
	203.00
	 
	 
	203.00
	Ecology has not received the closure plan from PSNS. Anticipate that this work will be done in FY 2006

	US NUWES Keyport DW Tanks (S02)
	NWRO
	CL 310
	20.00
	 
	 
	20.00
	OK

	 
	NWRO
	 
	 
	 
	 
	 
	 

	 
	NWRO
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	273.00
	0.00
	 
	273.00
	 

	 
	 
	 
	 
	 
	 
	 
	 

	C.  TSD: Site-Specific Post-Closure Work.    
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS FOR PERMITTING, CLOSURE, AND POST-CLOSURE                                            (DOES NOT INCLUDE INDUSTRIAL OR NUCLEAR)
	 
	 
	0.00
	0.00
	 
	0.00
	 

	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	 IV.  CORRECTIVE ACTION
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	A.  TSD: Site-Specific Corrective Action Work. 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA180/CA190 RFI progress report received and reviewed final RFI Report
	380.00
	 
	 
	380.00
	More resources are being used then projected due to the schedule being stepped up in order to meet the EI goals in Sept. 05

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/ RFI Progress report received - Under the Voluntary Cleanup Program (VCP) 
	163.00
	 
	 
	163.00
	More resources are being used then projected due to the schedule being stepped up in order to meet the EI goals in Sept. 05

	WAD000812909               BEI-Georgetown
	NWRO
	CA lead (working on RFI; IM workplan) CA 195-RFI & CA 411-IM
	735.00
	 
	 
	735.00
	OK

	WAD000812909               BEI-Georgetown
	NWRO
	CA assistance to Project mgr
	30.00
	 
	 
	30.00
	OK

	WAD991281767                BEI - Kent
	NWRO
	CA 200, RFI Approved
	270.00
	 
	 
	270.00
	Unanticipated Interim Action to expedite property transfer at Boeing Auburn has interrupted completion of this milestone. Anticipate this work will be completed in FY 2006

	WAD 067548966               Univar-Kent                   (formerly - Vopak; VW&R)
	NWRO
	Receive and review reports under VCP process - CA195 
	50.00
	 
	 
	50.00
	OK

	WAD 009278706              GE Aviation
	NWRO
	Implement IAWP CA180 -RFI
	300.00
	 
	 
	300.00
	OK

	WAD041585464               Boeing Everett
	NWRO
	CA180 Implement RFI Workplan Addendum for Newly Discovered TCE GW Plume
	300.00
	 
	 
	300.00
	OK

	WAD041585464               Boeing Everett
	NWRO
	CA180 Implement Powder Mill Creek Interim Actions (PCBs) 
	300.00
	 
	 
	300.00
	OK

	WAD041585464               Boeing Everett
	NWRO
	CA190 Sediment and Uplands RFI final-revised report submitted for review
	200.00
	 
	 
	200.00
	Possibly delayed till FY06 due to continued delineation of PCB migration

	WAD 093639946              Boeing DC
	NWRO
	CA 100 Oversee VCP
	200.00
	 
	 
	200.00
	OK

	WAD009262171               Boeing Renton
	NWRO
	CA 350 CMSReport approved
	300.00
	 
	 
	300.00
	OK

	WAD009262171               Boeing Renton
	NWRO
	CA 400 Remedy selection/CMI Imposed
	300.00
	 
	 
	300.00
	delayed and carried over to FY06

	WAD009256819               Boeing Plant 2
	NWRO
	CA270 CMS Workplan Review and Modification
	700.00
	 
	 
	700.00
	OK

	WAD941337130               Boeing Auburn
	NWRO
	CA 225, IN, Further RFI Investigation Necessary 
	270.00
	 
	 
	270.00
	Complete

	WAD009282302             Rhone-Poulenc 
	NWRO
	CA assistance to EPA
	50.00
	 
	 
	50.00
	OK

	CA Policy, CAN, non-site specific CA/CL needs and GPRA EI work 
	NWRO
	 
	400.00
	 
	 
	400.00
	OK

	RCRA Assistance to TCP
	NWRO
	 
	150.00
	 
	 
	150.00
	OK

	 
	 
	 
	0.00
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS 
	NWRO
	 
	5,098.00
	0.00
	 
	5,098.00
	 


SOUTHWEST REGIONAL OFFICE

Date:
January 26, 2005

To: 
Elliott Zimmerman


Jack Boller

From: 
K Seiler

Re: 
SWRO FY2004 Mid-Year PPA Report

Here are the items that SWRO would like for you to incorporate in the mid year report.  Please contact either the lead staff or myself if you have questions. If there is not any mention of a site, we are on schedule to complete the promised milestone(s).

Inspections

SWRO is on track to meet or exceed the PPA inspection commitments.  

Permitting/Closure

Development work on several ‘permit lites’ and accompanying MTCA Orders is ongoing (Occidental, PSC Washougal and International Paper). Several permit modifications have been completed at Philip Tacoma and Emerald Tacoma, beyond the planned workload. (Leslie Morris and Kerry Graber respective SWRO site leads)

Philip Washougal (WAD 092300250) – Review of data gaps in preparation for the negotiations of the MTCA Order Technical negotiations is nearly completed.  However, due to the extent of work needed to get ready for negotiations it is not likely that either the order or permit will be ready before July 1st 05. (SWRO Staff – Kaia Petersen)

Noveon Kalama (WAD092899574) – Due to resource limitations at SWRO, as the last SWRO corrective action milestone - the Cleanup Action Plan was completed, prior to transferring the site to the Ecology Industrial Section. However, the planned milestone for permitting to ‘Issue Permit Modification to Incorporate Cleanup Action Plan for Public Comment’ has not occurred and is not likely to.  The Industrial Section has not developed the Permit Modification or the Consent Decree, which will need to go with it, and recently the staff lead for Industrial resigned. Public Notice for the CAP did occur. (SWRO Staff – Leon Wilhelm)

Corrective Action


Fuel Processors(WAD087462503): The planned work was to:  ‘Review the submitted ground water characterization plan and EPA RFA’s’.  This planned work was to prepare for the next steps on the closure plan process.  However, this site is a lower priority than other sites that have consumed more than the allocated time, such as Pioneer/Occidental.  This work has been postponed and may not occur this fiscal year. (SWRO Staff – Stan Leja)

Lilyblad (WAD027543032) –  This site has been transitioned to the Ecology Industrial Section. Much work was completed prior to that transition both planned and not planned. Additional work, such as the review of the monitoring well system and sampling plan and approval of changes to each, was completed. This work cut into available hours for planned work, but was necessary to keep the pilot studies and interim actions on track prior to transition to the Industrial section. (SWRO Staff – Kaia Petersen) 

Occidental/Pioneer Americas (WAD009252314) – The planned work for milestone was to ‘Issue alternatives evaluation for Area 5106, embankment and upland areas for public comment.’ The facility contested the need for most of the recommended additional investigatory work. Ecology and EPA CERCLA determined the best way to deal with this was provide evidence of the need, to position ourselves during negotiations. Due to the extent of work needed to document sub-tidal discharges, most of the summer and fall was consumed with sampling and preparation of the sampling report, developing the technical basis for further investigation work and development of an entirely new Scope Of Work document (including characterization of the site using a 3D model, approval of a sampling and Analysis plan, and a outlines for the full sub-tidal investigation). As a result, we are not ready to public notice remedial alternatives until further field work has been completed by the PLPs.  

Much additional unplanned work has gone into technical negotiations with the PLPs to gain their acceptance of the SOW and development of a new legal document to enforce the agreement. (Negotiations may have been successful as of January 20!) Therefore we will need to substitute the work completed which consumed more than the planned time allocated (completion of the negotiations for the legal agreement, development and calibration of the 3D model and development of the work plan and SOW) for the above planned milestone. (SWRO Staff – Leon Wilhelm and Stan Leja)

Additional work not planned in the PPA

Extensive work on the CAMU rule adoption was completed and it has been adopted. (SWRO Staff – Kaia Petersen)

Fort Lewis (WA9214053465): An interim remedial action  was submitted for public comment and subsequent approval for actions at a former range.  We also completed the oversight of the implementation of the approved remedial action. (SWRO Staff – Leon Wilhelm)

The agreed order for ProLogis which is led by TCP has been developed in concert with the remedial investigation and planned area wide cleanup for both the Philip/BEI Tacoma and the Emerald Services sites.  SWRO HWTR staff have supported the efforts to ensure a consistent remedial investigations to support consistent cleanup of this area. (SWRO Staff  - Kaia Petersen)

Boomsnub II (WA0000380212):  This plater site was finally clean closed as a generator and verified as clean.  This finally closes out the Boomsnub chapter in Washington State!  (SWRO Staff – Alex Stone). 
INDUSTRIAL SECTION
M E M O R A N D U M

February 8, 2005

TO:

Elliott Zimmermann, HWTR 

FROM:

Kim Wigfield, Industrial Section

SUBJECT:
FY ‘05 RCRA Mid-year Status Report

Inspections

We have completed 1 of the inspections scheduled for FY ’05.  With the exception of Noveon, the rest are on schedule as planned.  The status of our TSD/LQG/SQG inspections are as follows:


BP – will be conducted in 4th quarter 




Shell – will be conducted in 4th quarter


Boise Cascade-Wallula – will be conducted in 4th quarter


Daishowa – inspection completed 6/23/04


Georgia Pacific – will be conducted in 4th quarter 


Sonoco – will be conducted in 4th quarter

Noveon Kalama was transferred from SWRO to our section in August 2004.  The engineer assigned to Noveon left the agency and we have not yet filled the position, so we plan to slip the CEI and O&M inspections scheduled for Noveon to FY ‘06.  

Permits

Because of the staffing issues described above, we plan to slip the permitting milestones listed for Noveon Kalama to FY ‘06.

      Closure/Post-closure

Refineries - We approved BP’s request to end post-closure at LTF-7A and the clean closure certifications for three of ConocoPhillips’ surface impoundments in July 2004.  We are hoping to complete our review of the clean closure certifications for Shell’s four surface impoundments and the remaining surface impoundment at ConocoPhillips by the end of FY ‘05.  

Intalco – Intalco received approval from EPA to dispose of TSCA PCB wastes in their onsite HW landfill.  They then submitted modifications to their Part B to be able to add the new waste stream to the landfill.  We plan to approve these modifications by the end of FY ‘05.   It turns out that no changes are needed to the SPL landfill closure plan.  

Corrective Action

Because of the staffing issues mentioned previously, we plan to slip the milestones listed for Noveon to FY ‘06.  The Lilyblad workload was also assigned to the same engineer that left the agency but has since been reassigned.  To give the new person time to come up to speed, we plan to slip the milestones listed for Lilyblad Petroleum to FY ‘06. 


NUCLEAR WASTE PROGRAM

INSPECTIONS

2 TSD inspections (1 double-shell tank farms inspection and 1 single-shell tank farms inspection) and,

2 generator inspections (1 site-wide generator sweep and 1 laboratory waste management sweep).

All inspections have been completed.  No violations on the TSD inspections, no violations on laboratory sweep.
The generator sweep resulted in issuance of an Administrative Order and a $270,000 Penalty on 09/21/04 for failure by the USDOE to verify incoming wastes, properly train employees, and failure to maintain records of waste designation and verification.  The actions are under appeal to the PCHB and filed in RCRA Info.

PERMITTING AND CLOSURE
RCRA Info:
Everything is current to the extent practicable in RCRA Info.  All permitting has been on hold pending decisions on I-297, issues for receipt of off-site waste, and acceptance of the Solid Waste EIS.  The NWP has new staff that is not familiar with the reporting requirements of RCRA Info.  Unfortunately training planned for FY04 did not happen and management is planning for training and review for staff within the first six months of 2005.  

Permitting and Closures:
Changes/exceptions to the FY2005 planning sheets for permitting are as follows:

The following facilities are awaiting reissuance of the Hanford Facility RCRA Permit:

· 305-B Storage Facility, 325 HWTU’s, PUREX Storage Tunnels, WTP, LERF/ETF, 242-A Evaporator, 100-NR-1 Operable Unit, 1325-N Liquid Waste Disposal Facility, 1301-N Liquid Waste Disposal Facility, 300 Area Process Trenches, 183-H Solar Evaporation Basins, 1324-N Surface Impoundment and 1324-NA Percolation Pond:  In process of reviewing renewal application documents.  Writing and revising conditions, updating old information, and adding additional text.  
The following facilities are currently pending: 

· T Plant, Central Waste Complex (CWC), Waste Receiving and Processing Facility (WRAP), 222-S Laboratory and 216-U-12 Crib:  Ecology and the Attorney General’s office are working to establish the agency’s position concerning the relationship between I-297, the Hanford Solid Waste Environmental Impact Statement (SW-EIS) (the current litigation on the SW-EIS and I-297) and permits for individual treatment, storage and disposal facilities.  

Active facilities: 

· Waste Encapsulation and Storage Facility (WESF):  A draft part B was submitted to Ecology on March 2004.  DOE/contractors are under a compliance schedule to submit a certified final Part B Permit application by June 30, 2005.  DOE wants to accelerate closure.   
· Low Level Burial Grounds (LLBG):  On-going negotiations.  Monitoring 200-SW-2 Operable Unit to coordinate closure with CERCLA.  Long term groundwater monitoring is planned.  On-going NOD workshops are scheduled throughout 2005.   
· Immobilized High Level Waste Storage (IHLW) aka the Canister Storage Building (CSB): The Part B application was submitted in June 2003.  This project is on hold pending completion of the ILAW permit.
· Immobilized Low Activity Waste Disposal (ILAW) aka the Integrated Disposal Facility (IDF):  Developing conditions, NOD workshops completed, modification package to allow facility to go forward is in review, reconciliation efforts are scheduled for future dates.  It has been determined that the TWRS EIS may be acceptable given the redirection path for disposal.    
· Pacific Eco Solutions (PEcoS):  Previously identified as the Allied Technology Group (ATG):  Currently working on treatability study being done for plasma arc testing, scheduled for approximately 2 years.  Modification need for new system to allow it to tie into the air permit. 
· Puget Sound Naval Shipyard (PSNS):   Issuance expected within the next three months.  Minimal time is expected for on-going management of this RCRA unit once it is permitted. 
· Single Shell Tank Closure (SST):  A team has been established to process this plan.  Ecology has established a draft permit and is in the final stages of review before public involvement.  Groundwater challenges exist and negotiations are in progress.  

TSD Site-Specific Closures:

· 1301-N Trench, 1324-N & NA Surface Impoundments, 1325-N Liquid Waste Disposal Facility:  Groundwater modification reviews are being performed to support permit reissuance.     

TSD Site-Specific Post-Closure Work:

· 300 Area Process Trenches, 183-H Solar Evaporation Basins:  Groundwater modification reviews are being performed to support permit reissuance.   

Units Not Incorporated: 
· PFP-Treatment Unit:  20MB Glove Boxes, PE Clean closure certification received on 11/24/04.  Ecology performed physical walkdown in January 2005.  Closure is now complete and Part A will be closed.
· PFP-241-Z Tank System:  Closure plan approved, physical closure in progress SEPA DNS issued and registered.

· 600 Area Purgewater/Modu Tanks:  Purgewater agreement in process, awaiting Tri-Party Agreement sign off.  Submission of closure plan on hold pending agreement and sign off by all parties.  

