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FY2006 Performance Partnership Agreement

Ecology Mid-Year Exceptions Report
Following are details of any anticipated delays in completion of FY2006 PPA commitments.  Since  about four months remain in the FY2006 fiscal year, these anticipated delays are tentative; the end-of-year report will give a definitive explanation of which commitments have been completed on schedule and which, if any, have been delayed.

 HEADQUARTERS TSD TEAM
March 6, 2006

Philip Services Tacoma – We assisted in several permit modifications.  

Philip Services Kent - We assisted in several permit modifications and a compliance inspection.  We reviewed and provided input on a compliance report and proposed enforcement action.

Philip Services Washougal - Agreed order has not been completed by SWRO, so we have not worked on permit lite.
Philip Services Georgetown - Agreed order has not been completed by NWRO, so we have not worked on permit lite.
Philip Services Terminal 91 - Agreed order has not been completed by NWRO, so we have not worked on permit lite.
Emerald Services, Inc - We assisted in several permit modifications and compliance inspections, including circumstances around the storm water vault explosion.  We reviewed and provided input on the compliance report and proposed enforcement action.

Univar Kent – We assisted NWRO on a minor permit modification.

Reichhold Chemical – SWRO has not requested assistance for permit modifications or public notice.

Pioneer Americas LLC/Occidental Chemical - SWRO has not requested assistance for permit modifications or public notice.

BSB Diversified/Hytek – We assisted with public notice of interim remedial and corrective action permit, proposed enforcement order for remedial action and proposed order for down gradient are groundwater investigation.

Fort Lewis Army - SWRO has not requested assistance for public notice. 

Keyport Naval Facility – We have reviewed and commented on the first draft of the application, and have had several meetings with facility personnel on the application.  We are in an active process of reviewing revised portions of the application using the expedited permitting process. 

IET/ONYX – The facility has not submitted their Notice of Intent yet, so formal work has not yet begun on the permit.

International Paper - Agreed order has not been completed by SWRO, so we have not worked on permit lite.
Boeing Auburn – We assisted with public notice of modifications to the facility’s corrective action work plan, agreed order, and permit.

Boeing Renton - We assisted with public notice of the facility’s interim cleanup action plan.

Puget Sound Naval Shipyard - We assisted with public notice of the facility’s closure plan.

University of Washington, Tacoma Campus - We assisted with public notice of the facility’s proposed interim cleanup action plan.

CENTRAL REGIONAL OFFICE
CRO HWTR Midyear Exceptions Report

March 1, 2006

CRO is on track to meeting year end commitments.

Compliance Inspections
CRO is on track to meet all of our PPA commitments for compliance by the end of FY06.

We have completed 9 of 20 State Priority Inspections, 13 of 10 DAR inspections, 4 of 5 LQG inspections, and 0 of 3 TSD inspections.  Other inspections include, 17 complaint responses, 6 visits to Hispanic owned vehicle repair shops, 8 visits to dentists, 5 visits to auto recyclers and more.  All inspection commitments are expected to be met by the end of the fiscal year.

Permitting
Yakima Training Center – YTC is not pursuing a final permit. We continue to focus on an aggressive voluntary cleanup approach to corrective action at this facility.  
Bay Zinc –As corrective action activities near completion, the facility is discussing the possible use of a corrective action only permit (“Permit Lite”) to meet RCRA post closure requirements for long term groundwater monitoring. Ecology will work with the facility to concurrently develop and finalize the permit lite while pursuing closure of the remaining RCRA units. Due to the federal fertilizer rule, the facility will no longer be subject to RCRA following clean closure of the units.

Closure (NONE)
Corrective Action
Yakima Training Center – Independent cleanup activity continues without need for an agreed order. Two additional sites underwent cleanup investigations and actions, most notably the white phosphorous pit. This site has now been approximately 90% remediated with closure expected by summer 2006. Buried munitions in the cantonment area were also investigated and will likely be managed in place. Site specific terrestrial ecological evaluations are being developed for multiple sites. Six additional groundwater monitoring wells were installed and associated sampling plans were also implemented for three sites/areas.

Bay Zinc – The existing Agreed Order for corrective measure implementation is nearing completion.  Active corrective measures for soil are now complete, and institutional controls will be implemented. Groundwater treatment and monitoring are ongoing. The groundwater extraction and treatment system appears to be reducing contaminant concentrations and controlling offsite migration of groundwater.

Enforcement Actions 

A penalty for $40,000 was issued to WHW Trucking on August 9, 2005 for dumping soda ash (state toxic material, possibly state solid corrosive material) along a roadway in Finley, WA.

EASTERN REGIONAL OFFICE
DEPARTMENT OF ECOLOGY

February 23, 2006

TO:

Elliot Zimmerman

FROM:
Lisa Brown

SUBJECT:
ERO FY2005 Performance Partnership Agreement Mid-Year Review/Exceptions Report

ERO is currently on track with meeting our FY2006 commitments.

Inspections

ERO has an LQG CEI inspection commitment for FY2006 of 5 inspections and by mid-year have completed 4 LQG inspections.  

ERO has a State Discretionary Site Visits/State Priority Inspections commitment for FY2006 of 12 inspections and by mid-year have completed 11 discretionary inspections.     

ERO has an Increased Generator Contact Visit commitment for FY2006 of 60 visits.  By mid-year ERO has completed 137 IGC visits which included 2 hospital visits.

Permitting, Closures and Corrective Action

ERO currently has no TSD facilities/permits.  ERO has no closure or corrective action work planned for TSD facilities and has no staff available to conduct these activities.

Enforcement

· Road Products, Inc.:  Order #DE 1828 issued December 14, 2004.  The Order was appealed in January 2005 and a settlement agreement reached December 20, 2005.
· B & G Farms:  Order # DE - 2298 and Notice of Penaly #DE – 2299 in the amount of $69,000 issued April 29, 2005 which were appealed.  Settlement discussions are on-going.
NORTHWEST REGIONAL OFFICE

Compliance Unit Commitments

To:  Julie Sellick

From:  Dave Misko

Subject:  NWRO/Compliance Mid-year Exception Report for FY06

Inspections:

TSD Inspections


Commitment
=  5



Completed
=  1





Univar


Q5 (w/C.Edgar, RAPP)



PSC-Kent

October 19, 2005



PSNS


Q4

NUWES-Keyport
Q4

Boeing-Auburn
Q4

LQG CEI’s


Commitment
=  45



Completed
=  28
  


State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=    80



Completed
=    61



Total NWRO site visits


Commitment
=   130



Completed
=    90


NWRO did not separate State Priority Inspections into DAR, new notifier, Increased Generator Contact or Single Industry Initial Visit commitments during FY06. 

	Facility #                             Facility Name
	REGION
	TARGET RCRIS MILESTONE for FY2006
	Ecology Hours
	EPA HOURS         
	TOTAL HOURS
	COMMENTS

	PERMITTING, CLOSURE, POST-CLOSURE, AND CORRECTIVE ACTION WORK IN FY2006
	 
	 
	 
	 
	 
	 

	III.  Permitting and Closures
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	A.  TSD Operating Permits: Active "Part B", Part "A", and Permit Modifications Work (application review, NODs, appeal negotiations, etc.) 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	WAD000812909               BEI-Georgetown
	NWRO
	CA permit/Agreed Order development for CA only RCRA Permit 
	170.00
	 
	170.00
	Delayed due to continued investigations at TCE sources west of 4th Avenue in the Georgetown vicinity of Seattle.

	WAD 000 812 917        BEI - Terminal 91
	NWRO
	CA permit/order development in-place-of RCRA Permit
	90.00
	 
	150.00
	develop AO- On track/In process, but requiring ~ 60 additional hours

	WA 1170023419       US NUWES Keyport
	NWRO
	Final Part B permit work 
	30.00
	 
	180.00
	On track/in process faster than anticipated (30 hrs for Galen Tritt; 150 hrs for Lisa Perle)

	WAD991281767                BEI - Kent
	NWRO
	Permit modifications for Operational facility
	50.00
	 
	50.00
	On track/in process, but additional modification not original planned for also will require more hours

	WAD076655182   BSB Diversified
	NWRO
	Post closure permiting process and ground water monitoring
	422.00
	 
	422.00
	  All progress is a direct function of AAG support to complete this work.

	WAD941337130          Boeing Auburn
	NWRO
	Permit modifications for Operational facility- Area 1 Property
	250.00
	 
	250.00
	Done

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	TOTAL FUNDING FOR TSD OPERATING PERMITS
	 
	 
	1,012.00
	0.00
	1,012.00
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	B.  TSD and HWFI: Site-Specific Closures
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	WA2170023418  PSNS - Bldgs. 944& 982 
	NWRO
	CL 310 - revised closure plan received 
	15.00
	 
	15.00
	Done

	WA2170023418  PSNS - Bldgs. 944& 982 
	NWRO
	CL340 - Closure Plan public Notice & CL360 - Closure Plan approved
	195.00
	 
	195.00
	Done

	Northwest EnviroService
	NWRO
	CL360
	50.00
	 
	50.00
	on track

	Oeser Company
	NWRO
	CL360
	50.00
	 
	50.00
	on track

	JH Baxter
	NWRO
	CL360
	50.00
	 
	50.00
	ECYagreed to provide administrative support EPA-X lead closure plan review and implementation oversight.  ECY responsible for closure plan public comment and approval process - On Track.

	HWFI Closures
	NWRO
	CL310-CL360 Variable based on specific facility.
	300.00
	 
	300.00
	On track/in process, but requiring more hours then originally budgeted

	 
	 
	 
	 
	 
	 
	 

	TOTAL PAYMENT FOR CLOSURE WORK
	 
	 
	660.00
	0.00
	660.00
	 

	 
	 
	 
	 
	 
	 
	 

	C.  TSD: Site-Specific Post-Closure Work.  
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	0.00
	 

	 
	 
	 
	 
	 
	0.00
	 

	 
	 
	 
	 
	 
	0.00
	 

	 
	 
	 
	 
	 
	0.00
	 

	TOTAL FUNDING FOR  POST-CLOSURE WORK
	 
	 
	0.00
	0.00
	0.00
	 

	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS FOR PERMITTING, CLOSURE, AND POST-CLOSURE
	 
	 
	1,672.00
	0.00
	1,672.00
	 

	 
	 
	 
	 
	 
	 
	 

	`
	 
	 
	 
	 
	 
	 

	 IV.  Corrective Action
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	A.  TSD: Site-Specific Corrective Action Work.
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 200 reviewed/approve final RFI Report; CA300-CA340 CMS workplan - draft CMS report 
	400.00
	 
	400.00
	On Track/ in Process

	WAD 000 812 917          BEI - Terminal 91
	NWRO
	CA 195/200 RFI Progress report received +RFI approved - Under the Voluntary Cleanup Program (VCP) 
	162.00
	 
	162.00
	On Track/ in Process

	WAD000812909               BEI-Georgetown
	NWRO
	CMS review- Draft report received (CA340); (CA350) to be finalized in FY07
	878.00
	 
	878.00
	On Track/ in Process

	WAD 067548966               Univar-Kent                   (formerly - Vopak; VW&R)
	NWRO
	Receive and review reports under VCP process - CA195 
	40.00
	 
	40.00
	On Track/ in Process

	WAD009256819               Boeing Plant 2
	NWRO
	CA270 CMS Workplan Review and Modification
	650.00
	 
	650.00
	On Track/ in Process

	WAD 009278706              GE Aviation
	NWRO
	Implement IAWP GW and Indoor Air CA180 -RFI
	300.00
	 
	300.00
	On Track/ in Process

	WAD041585464               Boeing Everett
	NWRO
	CA180/195 Complete RFI for Newly Discovered TCE GW Plume
	150.00
	 
	150.00
	On Track/ in Process

	WAD041585464               Boeing Everett
	NWRO
	CA190 Powder Mill Gulch TCE GW RFI final revised report submitted for review
	100.00
	 
	150.00
	On Track/ in Process

	WAD041585464               Boeing Everett
	NWRO
	CA180/195 Complete Powder Mill Creek Interim Actions (PCBs) 
	250.00
	 
	250.00
	On Track/ in Process

	WAD041585464               Boeing Everett
	NWRO
	CA190 Sediment and Uplands RFI final-revised report submitted for review
	150.00
	 
	150.00
	On Track/ in Process

	WAD991281767                BEI - Kent
	NWRO
	CA 200, RFI Approved
	255.00
	 
	255.00
	In Process

	WAD941337130               Boeing Auburn
	NWRO
	CA 225, IN, Further RFI Investigation Necessary 
	310.00
	 
	310.00
	In Process

	WAD 093639946              Boeing DC
	NWRO
	CA 100 Oversee VCP
	200.00
	 
	200.00
	On track

	WAD009262171               Boeing Renton
	NWRO
	CA350 CMS Report approved
	150.00
	 
	150.00
	Revision of cleanup levels based on newly available toxicity information for COCs delays corrective measure process. Work to continue through FY07.

	WAD009262171               Boeing Renton
	NWRO
	CA 400 Remedy selection/CM Imposed
	200.00
	 
	200.00
	Revision of cleanup levels based on newly available toxicity information for COCs delays corrective measure process. Work to continue through FY07.

	WAD009262171               Boeing Renton
	NWRO
	CA450 CM design approved
	300.00
	 
	300.00
	Revision of cleanup levels based on newly available toxicity information for COCs delays corrective measure process. Work to continue through FY07.

	WAD009282302             Rhone-Poulenc 
	NWRO
	CA assistance to EPA
	50.00
	 
	50.00
	On Track

	 
	 
	 
	 
	 
	 
	 

	CA Policy, CAN, non-site specific CA/CL needs and GPRA EI work 
	NWRO
	 
	350.00
	 
	350.00
	On Track/ in Process

	RCRA Assistance to TCP
	NWRO
	 
	170.00
	 
	170.00
	On Track/ in Process

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	TOTAL HOURS FOR CORRECTIVE ACTION
	 
	 
	5,065.00
	0.00
	5,065.00
	 

	 
	 
	 
	 
	 
	 
	 

	TOTAL FTES FOR CORRECTIVE ACTION
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 


Formal Enforcement Work during FY2006
1) Philip Services (dba Burlington Environmental, Inc) – Kent (WAD991281767) and Renton (WA0000072884 )
A $50,000 penalty (DE01HWTRNR-2873) was issued on August 6, 2001 to the Renton Laboratory at the same time that a $114,000 Penalty (DE01HWTRNR-2871) was issued to the Kent facility. Along with a simultaneous SWRO-issued PSC-Tacoma penalty, all were appealed.

The PCHB “Stipulation and Agreed Order of Dismissal” of July 28, 2002 documented a settlement that required PSC to:

1. Pay $20,000 of the combined penalty amount to Ecology;

2. Develop and implement an Environmental Management System (EMS) for PSC’s Washington facilities; and

3. Stay in compliance with the issues cited in Ecology’s actions for 30 months or pay an additional $46,000.


Timing and receipt of PSC deliverables were adversely affected by the Corporation’s FY03 filing for Chapter 11 bankruptcy protection.  In addition, the Bankruptcy Court did not affirm Ecology’s standing or our ability to collect stipulated penalties for non-compliance with Items 2 and 3 above.  Following Ecology’s review of PSC’s implemented EMS, the Stipulation and Agreed Order was closed out July 13, 2005.

2) Numatic Finishing Corporation, Auburn (WAD052586542)

An Administrative Order was issued February 19, 2004.  The Order was not appealed and has been acted upon unilaterally by the Corporation.  Violations included: container management; failure to designate solid wastes; and absence of personnel training and contingency plans.

After several inadequate submittals of required procedures, laboratory analyses, and draft plans, the Corporation resorted to hiring a consultant who produced a more complete response in a timely fashion.

Following review of required documents, Ecology conducted an inspection of Numatic on December 6, 2005.  The inspection confirmed compliance with all previous violations.  A letter confirming close-out of the Order requirements was sent by Ecology on December 13, 2005.

3) Glacier Bay Catamarans, Monroe (WAH000003350 and WAH000022295)

An Administrative Order and Penalty for $39,000 were issued on April 28, 2004.  The Order was not appealed.  However, the Penalty was appealed to the PCHB.  Violations included: failure to  designate solid waste; inadequate container management; failure to conduct weekly inspections; and inadequate or missing personnel training and contingency plans.

Settlement negotiations produced a PCHB Stipulation and Agreed Order on April 1, 2005 that resulted in:

1. Payment of $7,800 to Ecology

2. Presentation of a fiberglass boat industry open house with sessions acknowledging problems, sharing technology, and proposing long-term solutions.

3. Proposal to develop a pneumatic tool to blow excess styrene resin off of tools

4. Hiring a consultant to evaluate GBC’s workforce and provide strategies for investment and behavior modification.

Glacier Bay’s response to the formal enforcement has been an outstanding example of management “getting” their environmental responsibilities and viewing them as opportunities for creativity and response “above and beyond” compliance.  The company is presently working on their Supplemental Environmental Projects and will submit reports on the successes and challenges involved with their implementation.

4) Janicki Industries, Inc., Sedro Woolley (WA) (WAH000023473)
An Administrative Order (1569) and $40,000 penalty (1570) were issued to Janicki on December 6, 2004.  Both were appealed to the PCHB.  Violations included: failure to report a spill that left the facility; failure to take actions to mitigate a spill; failure to have emergency procedures in place; and illegal disposal of a dangerous waste.  

The firm’s focus during negotiations was upon government’s responsibility to inform industry of their environmental responsibilities under both state and federal law.  Therefore, the Stipulation and Agreed Order – finalized on June 24, 2005 – required Janicki to:

1. Pay $8,000 to the State of Washington;

2. Create a spill response team; provide training, equipment, and supplies to same;

3. Provide facility-wide hazardous waste/safety awareness training to all staff; and

4. Organize and present an environmental compliance workshop for management and employees of local businesses in Skagit County.  In addition, Janicki worked with the Economic Development Association of Skagit County to distribute Ecology publications on state environmental regulations.  The workshop took place on September 7, 2005 in Mount Vernon. 

5) Magnum Trailer et al, Ferndale, WA (WAH000027708)

On November 15, 2005 an Administrative Order was issued to Magnum Trailers Company, the successor company Magnum 2005 run by the owner’s son, and the property owner, Perry Pallet Company.  A Penalty in the amount of $56,000 was issued solely to Magnum Trailers Company and the successor company, as well as both owners as individuals.  The penalty was for numerous dangerous waste violations including: failure to designate waste; spills of dangerous waste to the environment; illegal disposal of dangerous waste to the air and soil; and accumulation of dangerous waste for more 180 days.  Don Piccolo, former owner of Magnum Trailer Company, appealed the penalty by representing all of the plaintiffs pro se.  The Order with its requirements to clean up the property was not appealed. 

The property owner and the new company owner have already begun complying with the Order and working cooperatively with Ecology to achieve the required compliance.  Some of the hazardous waste accumulated on the property has been properly disposed and a consultant has begun work to assess the extent of contamination of the soils and groundwater.

SOUTHWEST REGIONAL OFFICE

DEPARTMENT OF ECOLOGY

SOUTHWEST REGIONAL OFFICE

HAZARDOUS WASTE & TOXICS REDUCTION

February 24, 2006

To: 
Elliot Zimmerman, Jack Boller 


From:
K Seiler

cc: 
Darin Rice

Re:
SWRO Midyear FY 2006 Exceptions Report

The following is our report of work completed and exceptions to the PPA commitments for this fiscal year.

Inspections:


TSD Inspections


Commitment
=
4


Completed
=
2


This commitment is on track to be completed by end of the fiscal year.

LQG CEI’s


Commitment
=
14


Completed
=
14  


Commitment completed already!

State Priority Inspections (SPI’s) and Other State Site Visits


Commitment
=
40


Completed
=
18

SWRO is on track to complete this commitment by end of the fiscal year.

Total remaining SWRO site visits 


Commitment
=
45


Completed
=
36

SWRO is on track to complete this commitment by end of the fiscal year.

Permit Modifications and Renewals:

SWRO projected many permit modifications would be submitted this fiscal year. However they have not yet materialized. We have completed one for Philip-Tacoma.  It is not clear whether we will have this level of permit modification work this year however much other work in permitting, related to changes in ownership can be substituted for this work.


Philip Services Corporation/BEI-Washougal (WAD092300250)–Kaia Petersen

Target milestone: Prepare fact sheet and public notice for permit renewal via a Permit Lite and MTCA order.  

Review of remedial investigations is underway for data gaps that will be addressed in MTCA order.  We expect the MTCA order will be negotiated by end of FY 2006.  

International Paper (WAD010745917)–Kaia Petersen

Target milestone:  Negotiations for a second consent decree for all owners and operators to reflect current agreed actions, both CAPs and site restrictions, to be incorporated into a Permit Lite for post-closure purposes.

Approved schedule for submittal in April 2006 of draft post-closure monitoring plan for the Treated Wood Product (TWP) Area and draft post-closure permit application.  Expect submittal of draft restrictive covenants for the TWP Area and the Maintenance Facility Area (MFA) in March 2006.   We expect submittal of draft Cleanup Action Plan for MFA in spring 2006.  We still need to determine whether current consent decree will be modified to reflect all site owners, whether a new consent decree will be negotiated, or whether an agreed order will be agreeable to all parties. The ‘Permit Lite’ was not commited to be completed this year, and will be the last portion of these negotiations. It is not likely that it will occur this fiscal year. 

Closure Plan Reviews:
· SQG Specialists (WA000016329) – Target milestone: Review state-only closure plan and financial assurance.  Current status:  Reviewed and verified closure certification report.  Facility owners moved to Oregon

· Philip Services Corporation/BEI-Tacoma (WAD020257945) – Target milestone:  Incorporate new state closure plan requirements.  Current status:  We have not received a request for permit modification.  

· Emerald-Tacoma (WAD 981769110) – Target milestone:  Incorporate new state closure plan requirements.  Current status:  We have not received a request for permit modification.   

· Reflex/Micro Oil:  Public notice will be done in April/May

The remainder of the closures in the PPA are under review. Comments to all will be completed by the end of the fiscal year.

Site-Specific Corrective Action:

International Paper (WAD010745917) – Kaia Petersen

Target milestones:  Continued evaluation of pilot treatment test in Maintenance Facility Area (MFA).  Complete negotiations of revisions to the Performance and Compliance Monitoring Plan (PCMP).  

Evaluation of pilot treatment test will be addressed in draft CAP for MFA that will be submitted in spring 2006.  Instead of revisions to the PCMP, monitoring will be addressed in draft post-closure monitoring plan that will be submitted in April 2006.  This will revise the commitment  and should be completed before the end of the fiscal year.   

Philip Services Corporation/BEI-Tacoma (WAD020257945) –  Kaia Petersen

Target milestone:  Approve feasibility study (FS) work plan.  Oversee implementation of FS work plan.  

Ecology expects to approve the FS work plan in spring 2006.  Implementation and oversight of the implementation of the FS work plan will continue into FY2007.  

Philip Services Corporation/BEI-Washougal (WAD092300250) – Kaia Petersen

Target milestone:  Complete negotiations of MTCA order for inclusion into Permit Lite for corrective action.  

Review of remedial investigations is underway for data gaps that will be addressed in MTCA order.  We expect that the MTCA order will be negotiated by end of FY 2006.  

Occidental/Pioneer Americas (WAD009252314) – Leon Wilhelm

Target milestone: Review, provide comments and coordinate with EPA on approval or stipulated approval of submittals required in approved Scope of Work for amended AOC for Occidental Site.

The scope of the sub-tidal field investigation significantly expanded, all the way across to the opposite side of the Hylebos waterway. Therefore due to this extra work, submittal of the draft Site Characterization report will be delayed until sometime in FY2007. Evaluation of remedial alternatives and submittal of the selected alternatives will be delayed until FY2008.

Work that can be substituted includes the detailed review and assessment of the ongoing results of the sub tidal portion of the field investigations. Ecology has been providing the sole on-sight review of field work. Ecology’s review guides ongoing modifications of the scope of these field investigations.

Fort Lewis (WA9214053465) – Leon Wilhelm

Target Milestone: Review documentation associated with ‘Overflow Parking’ portion of Skeet Range.

This was planned to be an interim action by the Fort.  However, due to changes in funding priorities, the Fort can’t yet complete this interim action.  

Work that can be substituted includes review and approving a sampling plan for expanded sampling at the Miller Hill former ranges to determine the extent of lead contamination.

University of Washington (WAD980664718) – Leon Wilhelm

Target milestone: Review and comment on revised draft feasibility study report.

Ecology cannot complete comments on the initial draft of the FS report until resolution of the source of two solvent plumes, possibly up-gradient of the UW Tacoma site.  A recent study into origins of the contamination was inconclusive.  Ecology will meet with the University in April to discuss resolving this issue.  

Work that can be substituted includes review of the engineering design report for the interim cleanup action plan. 

Reichhold Inc./SSA Container Inc. (WAD09252891) – Stan Leja

Target Milestones: Oversee RI field work, review and provide comments to the RI report, and review annual ground water monitoring reports.

Ecology provided oversight of field work and is currently reviewing the draft RI report.  A one month extension of the RI report was granted to address Ecology’s earlier comments, however the extension should not affect the PPA commitment.  

SSA Container Inc unexpectedly announced they were purchasing the Reichhold property, which added a review of property transfer documentation, and Order and the permit modification process to work required.   Additional work included a review of the “Notice of Intent to Transfer Property” letter, a detailed review of the permit modification process and the modification of the permit and agreed orders.   This work can be used for other missed milestone, or may be just extra!

Cascade Pole and Lumber Company (WAD008958357) – Stan Leja

Target Milestones: Review annual ground water monitoring reports, develop a focused RI, and oversee field work.  All scheduled work has been completed.

Fuel Processors (WAD087462503) – Stan Leja

Target Milestones: Review the RFA, review and comment on the ground water characterization work plan, and implement field work.

Ecology reviewed the RFA and closure plans and conducted a site inspection.  Based on a review of the files Ecology has determined that this site was not a federal TSD.  A surface closure is being implemented with subsurface contamination to be delineated using the RI/FS process under a MTCA agreed order.  Ecology is presently awaiting the submittal of the soil and ground water characterization work plan. Our plan is to complete this in this year.

Formal Enforcement Work during FY2006

Root Paint – Hoquiam – October 12, 2005

Agreed Order No. DE 2865 was issued to Root Paint for failing to properly manage paint wastes, storing waste in excess of the 90 day limit and not making timely waste/product determinations.

INDUSTRIAL SECTION

DEPARTMENT OF ECOLOGY


SOLID WASTE AND FINANCIAL ASSISTANCE PROGRAM


M E M O R A N D U M

February 15, 2006

TO:

Elliott Zimmermann, HWTR 

FROM:

Kim Wigfield, Industrial Section

SUBJECT:
FY ‘06 RCRA Mid-year Status Report

Inspections

We completed 2 of the inspections scheduled for FY ‘06 and the 2 inspections carried over from FY ‘05.  With the exception of Boise Cascade-Vancouver, the rest are on schedule as planned.  The status of our TSD and LQG inspections are as follows:


BP – inspection completed 8/24/05


Shell – inspection completed 7/13/05


ConocoPhillips – will be conducted in 4th quarter 




Tesoro Shell – will be conducted in 4th quarter


Sound – will be conducted in 4th quarter


Alcoa-Wenatchee – will be conducted in 4th quarter


Boise Cascade-Vancouver – facility closed 


Fort James/GP-Camas – inspection completed 9/7/05


Simpson – will be conducted in 4th quarter


Weyerhaeuser-Cosmopolis – inspection completed 9/21/05


The Boise Cascade-Vancouver facility was permanently closed in 2005.  We are also planning to conduct two additional inspections during FY ‘06 that were not in the workload plan. These will be TSD inspections at Intalco and Noveon.  

Our engineers have been busy conducting inspections at the aluminum and magnesium smelters that have closed and are in the midst of cleanup and demolition (CDC Mead, Chinook Ventures, Kaiser-Tacoma, and NW Alloys).  These inspections have been to check the progress of cleanups and to ensure compliance with applicable closure plans or orders.

Permits
Because of other workload, the research on corrective action for the refineries’ oily water sewers will slip to FY ‘07.  

      Closure/Post-closure

Refineries – We required additional ground water monitoring for the four wastewater treatment surface impoundments at Shell.  This monitoring was completed and the clean closure certifications for these surface impoundments were approved on September 28, 2005.  Because of other workload, the review and approval of the clean closure certification for the old Mobil Oily Sludge Pond will slip to FY ‘07.  

Aluminum and Magnesium Smelters – RCRA orders were prepared and issued to CDC Mead, Chinook Ventures, and Kaiser-Tacoma regarding their demolition and cleanup plans as part of permanently closing these facilities.  We also reviewed NW Alloys’ Interim Management Plan for the closure and cleanup of their Covered Slag Pond.

Corrective Action

Lilyblad – We completed review of the RI and the results of pilot tests.  The Method B cleanup levels were decided; we are still working on determining Method C cleanup levels.  We may require a limited FS to identify alternate cleanup options.  We plan to establish a schedule for the remaining site cleanup and draft an agreed order or settlement agreement with one or more PLPs by the end of FY ‘06.

Noveon – The pilot test was completed successfully with better rates than we thought.  The company is ready to scale up.  Noveon will be submitting a 30% engineering design report with a summary of pilot test results soon.  The report will also address siting issues to locate full scale remediation units.  A new engineer was hired in October 2005 and is coming up to speed on this project.  We plan to begin drafting an Agreed Order or Consent Decree by the end of FY ‘06.  

cc:  Carol Kraege


 Nancy Kmet


 Merley McCall


 Ewa Kotwicka

NUCLEAR WASTE PROGRAM

DEPARTMENT OF ECOLOGY

NUCLEAR WASTE PROGRAM

Date:

February 2, 2006


TO:

Elliott Zimmerman

FROM:
 Bob Wilson, NWP Compliance Specialist

SUBJECT:
 FY06 PPA Mid-Year Report for Hanford RCRA Inspection Activity; 

Reporting period July 1 through December 31, 2005.

The following is a status of the Nuclear Waste Compliance Team’s progress in completing FY ’06 PPA deliverables.  RCRA Info is current for all Hanford dangerous waste inspections. 

FY ‘O6 PPA INSPECTIONS

	TSD Inspections

	Double-shell tank system
	CEI
	Completed


	Generator  Inspections  (LQG)

	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Completed


COMPLIANCE/ENFORCEMENT ACTIONS IN FY ‘06

· Continuing litigation at PCHB regarding appeal to $270,000 penalty and Administrative Order issued to USDOE and its contractors on 09/21/04.  Penalty and Order issued for failure to train employees, failure to perform adequate waste verification, and failure to maintain records of waste verification.  Criminal referral made in 2004.


· By mid-year (FY ’06) four major inspection completed (2 Hanford tank farms, 1 generator, and one complaint follow-up for hazardous materials storage).  No violations cited, but numerous concerns regarding waste designation procedures and waste storage practices. 

PERMITTING AND CLOSURE
Department of Ecology

February 13, 2006

From:
Greta Davis

To:
Elliott Zimmermann

Subject:
Nuclear Waste Program FY2005 Performance Partnership Agreement

                  Mid-Year Exceptions

RCRA Info:
Ecology pulled a report and is currently going over the report to adjust and correct data identified in the report that is out of date and/or misleading.  Training was given to Richland Ecology staff in FY05.  The data controller and backup have attended training at Ecology Headquarters in December, 2005 for EPA's upgrading to a V3 of RCRA Info., Ecology has yet to enter data in the new version.   

Permitting and Closures:
Changes/exceptions to the FY2006 planning sheets for permitting are as follows:  In FY2005, Ecology was working through legal issues regarding I-297, and Ecology’s litigation of the Hanford Solid Waste EIS.  Ecology has entered into a settlement agreement with USDOE to resolve Ecology’s concerns.  Part of that agreement provides a pathway to allow permitting of currently operating TSD’s.  Permitting is now proceeding forward.  

The following facilities are awaiting reissuance of the Hanford Facility RCRA Permit:

· 305-B Storage Facility, 325 HWTU’s, PUREX Storage Tunnels, WTP, IDF, LERF/ETF, 242-A Evaporator, 100-NR-1 Operable Unit, 100-NR-2 Operable Unit, 300 Area Waste Acid Treatment Facility, 1325-N Liquid Waste Disposal Facility, 1301-N Liquid Waste Disposal Facility, 300 Area Process Trenches, 183-H Solar Evaporation Basins, 1324-N Surface Impoundment and 1324-NA Percolation Pond:  Ecology is in the process of addressing preliminary comments from the permittee on the draft Hanford Facility RCRA Permit and setting up workshops in house and with USDOE/Contractors to arrive at agreements on potential problem areas.    
TSD Site-Specific groundwater issues inhibiting the HF RCRA Permit renewal:

· 1301-N Trench, 1324-N & NA Surface Impoundments, 1325-N Liquid Waste Disposal Facility:  Workshops are being held to work through issues regarding groundwater to support permit reissuance.     

· 300 Area Process Trenches, 183-H Solar Evaporation Basins:  Workshops are being held to work through issues regarding groundwater to support permit reissuance.     

The following facilities are currently in the development process and will be added to the Hanford Facility RCRA Permit in the following revisions:

Revision 10: 

Operating units 

· Central Waste Complex (CWC), Waste Receiving and Processing Facility (WRAP), 222-S Complex 

Closure units 
· 20 MB Glove Boxes, 241-Z Treatment and Storage Tanks   
Revision 11: 
· Waste Encapsulation and Storage Facility (WESF):  DOE/contractors were under a compliance schedule to submit a certified final Part B Permit application by June 30, 2005.  Due to resource limitations, on April 5, 2005, Ecology sent an extension letter for the certified Part B submittal to be changed to June 30, 2006.        
· Low Level Burial Grounds (LLBG):  On-going negotiations.  Monitoring 200-SW-2 Operable Unit to coordinate closure with CERCLA.  Long term groundwater monitoring is planned.  On-going negotiations, currently moving into Chapter 11 discussions for NOD’s workshops scheduled throughout July, 2006.      

· Immobilized High Level Waste Storage (IHLW) aka the Canister Storage Building (CSB):  The Part B, has been reviewed.  NOD’s were submitted, to the contractor.  A workshop was held, to work through comments.  The Part B is being prepped, for finalization. 

· Double Shell Tank (DST) System:  The certified Part B application was submitted to Ecology on December 19, 2005.  The permit writer is currently attending workshops on notices of deficiency.

· T-Plant:  T-Plant’s mission has changed over the last year and must be updated.  DOE is in the process of updating text, and submitting a new SEPA check list.

· Single Shell Tank Closure (SST):  A team has been established to process this plan.  Due to resource limitations this unit has been placed on hold for several months, however, we expect to resume progress by April, 2006.  

Units Pending Signature of Decision Documents: 
· 600 Area Purgewater/Modu Tanks:  Purgewater agreement in process, awaiting Tri-Party Agreement sign off.  Contractor’s submission of closure plan on hold pending agreement by all parties.  
Non-Hanford Section:
· Pacific Eco Solutions (PEcoS):  Previously identified as the Allied Technology Group (ATG):  Currently working on treatability study being done for plasma arc testing, scheduled for approximately 2 years.  Modification needed for new system to allow it to tie into the air permit.      

· Puget Sound Naval Shipyard (PSNS):   Issuance expected within the next three months.  Minimal time is expected for on-going management of this RCRA unit once it is permitted.  The Public Involvement process for a final status permit will begin in February, 2006.
