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FY2007 Performance Partnership Agreement

HWTR Mid-Year Exceptions Report
Following are details of any anticipated delays in completion of FY2007 PPA commitments.  Since  about three months remain in the FY2007 fiscal year, these anticipated delays are tentative; the end-of-year report will give a definitive explanation of which commitments have been completed on schedule and which, if any, have been delayed.

 HEADQUARTERS TSD TEAM
From:
Werner, Martin D. (ECY)

Sent:
Tuesday, March 06, 2007 4:55 PM

To:
Zimmermann, Elliott (ECY)

Cc:
Zarker, Ken (ECY); Thomas, Tyrone (ECY); Farman, Nancy (ECY); 
Edgar, Cynthia (ECY)

Subject:
Permits group exception report - 3/6/07 

Philip Services Tacoma – We assisted SWRO on two permit modifications and provided input on one compliance report, which included formal enforcement.  We conducted three inspections of construction of the new stabilization building.

Philip Services Kent - We assisted NWRO on two permit modifications, and on one compliance report and the proposed enforcement.  

Emerald Services, Inc - We assisted SWRO with negotiating a stipulated order and reviewing several submittals required by that order.  Participated in one compliance inspections and provided input on the resulting compliance report.  We have initiated the permit renewal process for this facility, and have begun processing the Notice of Intent, Siting Criteria and Citizen Proponent Negotiation Processes.

Univar Kent – We assisted NWRO on one compliance inspection and provided input on the resulting compliance report.  We provided review comments on Univar’s initial submittal of the permit application for dangerous waste permit renewal.  After this review and meetings with the facility on application deficiencies, Univar has decided not to renew their dangerous waste permit and to close the permitted operations.  They will continue to operate the facility under generator and transporter regulations.  

US Navy, Keyport – We have conducted detailed reviews of Keyport’s permit application, and have provided Keyport several sets of comments on individual sections of the application.  We anticipate receiving the complete application toward the end of FY 2007. We also assisted NWRO on one compliance inspection and provided input on the resulting compliance report.

IET/ONYX – The facility has not submitted their Notice of Intent for a new dangerous waste permit or a request for Ecology to make a recycling determination for their process.  We believe they no longer plan to pursue siting a dangerous waste facility in Washington.

JH Baxter -  We assisted NWRO (Dean Yasuda) with bringing proposed closure plan to public notice and comment - October 2006. 

Univar Spokane - Worked with ERO (Greg Caron) and EPA on terminating contaminated site cleanup order, denial of dangerous waste management permit and termination of interim status.  Public notice dated November 2006, final comments 12/15/2006.  

Boeing Everett - Assisted NWRO (Dean Yasuda) bringing to public review revisions to an agreed order which include two interim cleanup action work plans.  This notice went to public comment on 5/15/06 - end of public comment 6/14/2006.

Reflex Recycling - Assisting SWRO (Kerry Graber, Arianne Fernandez) with bringing to public comment denial of dangerous waste management permit and termination of interim status for the facility.  Documents not finalized yet.

CENTRAL REGIONAL OFFICE
CRO HWTR Midyear Exceptions Report

March 1, 2007

CRO is on track to meeting year end commitments.

Compliance Inspections
CRO is working to meet our PPA commitments for compliance by the end of FY06.  We have been challenged by the loss of one lead inspector to the state of Massachusetts.  Our replacement inspector has completed most classroom training, is getting on the job training as much as possible, and will begin leading inspections before the end of this fiscal year.

We have completed 12 of 20 State Priority Inspections, 0 of 5 LQG inspections, and 0 of 2 TSD inspections.  Other inspections include, 20 complaint responses, 9 visits based on Ecology’s mercury switch project, 3 visits to auto recyclers and 4 IGC visits.  All delinquent reporters were contacted by phone, and it was determined that site visits were unnecessary.

All inspection commitments are expected to be met by the end of the fiscal year.

Permitting

Yakima Training Center – YTC is not pursuing a final permit. We continue to focus on an aggressive voluntary cleanup approach to corrective action at this facility.  
Bay Zinc –As corrective action activities near completion, the facility is discussing the possible use of a corrective action only permit (“Permit Lite”) to meet RCRA post closure requirements for long term groundwater monitoring. Ecology will work with the facility to concurrently develop and finalize the permit lite while pursuing closure of the remaining RCRA units. Due to the federal fertilizer rule, the facility will no longer be subject to RCRA following clean closure of the units.

Closure (NONE)

Clean closure for the Univar-Spokane facility was completed (in case ERO fails to mention it in their report).

Corrective Action

Yakima Training Center – Independent cleanup activity continues without need for an agreed order.  Active remediation is nearing completion for the entire facility.  To address long term monitoring (two sites/areas) and land use restrictions (four sites) a draft Land Use Control Plan with institutional controls has been developed
Bay Zinc – The existing Agreed Order for corrective measure implementation is nearing completion.  Active corrective measures for soil are now complete, and institutional controls will be implemented.  The Site Management Plan has been finalized and a deed restriction survey completed.  Following recording of the deed restriction with Yakima County, institutional controls will be complete at the site.  The consultant is evaluating the effectiveness of the groundwater extraction and treatment system.  Groundwater monitoring is ongoing. 
Enforcement Actions 

No formal enforcement actions have occurred this fiscal year in CRO.
EASTERN REGIONAL OFFICE
DEPARTMENT OF ECOLOGY

March 1, 2007

TO:

Elliot Zimmerman

FROM:
Lisa Brown

SUBJECT:
ERO FY2007 Performance Partnership Agreement Mid-Year Review/Exceptions Report

ERO is currently on track with meeting our FY2007 commitments.

Inspections

ERO has an LQG CEI inspection commitment for FY2007 of 5 inspections and by mid-year have completed 5 LQG inspections.  

ERO has a State Discretionary Site Visits/State Priority Inspections commitment for FY2007 of 12 inspections and by mid-year have completed 9 discretionary inspections.     

ERO has an Increased Generator Contact Visit commitment for FY2007 of 60 visits.  By mid-year ERO has completed 81 IGC visits which included 6 hospital and 55 dental visits.

Delinquent Annual Report Visits (DAR)

ERO does not have a DAR visit commitment for FY2007 however, have completed 3 DAR visits by mid-year.

Permitting, Closures and Corrective Action

ERO currently has no TSD facilities/permits.  ERO has no closure or corrective action work planned for TSD facilities and has no staff available to conduct these activities.

Enforcement

· B & G Farms:  Order # DE - 2298 and Notice of Penalty #DE – 2299 in the amount of $69,000 issued April 29, 2005 which were appealed.  Settlement discussions resulted in a settlement agreement executed in August 2006.
· Goodrich Corporation (Aircraft Wheel and Brake division):  Settlement negotiations in 2006 resulted in a January 2007 Stipulated Order and Penalty No. 4018 to resolve hazardous waste and water quality violations.  Penalty assessed in the agreement is $110,000 for hazardous waste violations and $150,000 for water quality violations.  In addition, a separate settlement agreement between Goodrich and the Spokane County Air Pollution Control Authority (SCAPCA) resulted in a penalty of $249,092 for air quality permit violations.
NORTHWEST REGIONAL OFFICE

Compliance Unit Commitments

To:  

Julie Sellick

From:  

Dave Misko

Subject:  
NWRO/Compliance Mid-year Exception Report for FY07

Inspections:

TSD Inspections


Commitment
=  4



Completed
=  2





Univar


July 20, 2006



PSC-Kent

December 13, 2006



PSNS


Q4

NUWES-Keyport
Q4

LQG CEI’s


Commitment
=  50



Completed
=  32
  


State Priority Inspections (SPI’s) 


Commitment
=    50



Completed
=    25

Delinquent Annual Reporter (DAR) site visits

Commitment
=
130

Completed
=
 35

New Notifier site visits

Commitment
=
20

Completed
=
 0

Total NWRO site visits


Commitment
=   254



Completed
=    94


Formal Enforcement Work during FY2007

1) Glacier Bay Catamarans, Monroe (WAH000003350 and WAH000022295)
An Administrative Order and Penalty for $39,000 were issued on April 28, 2004.  The Order was not appealed.  However, the Penalty was appealed to the PCHB.  Violations included: failure to  designate solid waste; inadequate container management; failure to conduct weekly inspections; and inadequate or missing personnel training and contingency plans.

Settlement negotiations produced a PCHB Stipulation and Agreed Order on April 1, 2005 that resulted in:

1. Payment of $7,800 to Ecology

2. Presentation of a fiberglass boat industry open house with sessions acknowledging problems, sharing technology, and proposing long-term solutions.

3. Proposal to develop a pneumatic tool to blow excess styrene resin off of tools

4. Hiring a consultant to evaluate GBC’s workforce and provide strategies for investment and behavior modification.

Glacier Bay’s response to the formal enforcement has been an outstanding example of management “getting” their environmental responsibilities and viewing them as opportunities for creativity and response “above and beyond” compliance.  The company has completed work on their Supplemental Environmental Projects and submitted reports on the successes and challenges involved with their implementation.  Ecology sent a letter closing out the Glacier Bay Order on November 6, 2006.

2) Magnum Trailer et al, Ferndale, WA (WAH000027708)
On November 15, 2005 an Administrative Order was issued to Magnum Trailers Company, the successor company Magnum 2005 run by the owner’s son, and the property owner, Perry Pallet Company.  A Penalty in the amount of $56,000 was issued simultaneously to Magnum Trailers Company and the successor company, as well as both owners as individuals.  The penalty was for dangerous waste violations including: failure to designate waste; spills of dangerous waste to the environment; illegal disposal of dangerous waste to the air and soil; and accumulation of dangerous waste for more 180 days.  Don Piccolo, former owner of Magnum Trailer Company, appealed the penalty by representing all of the plaintiffs pro se.  The Order with its requirements to clean up the property was not appealed.  The PCHB upheld the penalty in its entirety.  This PCHB decision has been appealed to Whatcom County Superior Court with a hearing presently scheduled for March 2, 2007.

The property owner and the new company owner have been complying with the Order and working cooperatively with Ecology to achieve the required compliance.  Hazardous waste accumulated on the property has been properly disposed and a consultant has assessed the extent of contamination of the soils and groundwater.

3) Argent Chemicals, Inc., Redmond, WA  (WAD988468211)

An Administrative Order (2768) and $180,000 penalty (2769) were issued to Argent Chemicals on February 28, 2006.  The Order was not appealed to the PCHB in a timely manner; the penalty, however, was.  Violations included:  illegal disposal of hazardous waste; improper management of chemical incompatibles; failure to designate waste; failure to develop a training plan; failure to maintain personnel training records; plus several violations of container management requirements.  Argent’s “Application for Relief of Penalty” did contain new information which resulted in Ecology reducing the penalty to $170,000.

Argent’s counsel proposed an inadequate settlement offer that failed to meet Ecology’s settlement guidelines for breadth and depth of compensation in the fall of 2006.  An initial PCHB hearing scheduled for mid-December was delayed at the request of Argent. A subsequent May, 2007 rescheduling was delayed by the PCHB in order to more effectively manage its workload.  Currently, the PCHB has this penalty appeal scheduled for July 30-31, 2007.

Argent had initially been providing regular submittals as required per the administrative order.  However, draft plans – training and contingency – were inadequate and final versions have yet to be received by Ecology.  A review of materials required, received, and outstanding will be conducted for follow-up in Q3 & 4. 

Technical Unit Commitments
[image: image1.emf]Facility #                              Facility Name

REGION

TARGET RCRIS 

MILESTONE for FY2007

Total Hours

EPA                     

HOURS         

EPA 

FUNDING

STATE     

HOURS

COMMENTS Exception Report Comments

last update:  May 4, 2006  

III.  Permitting and Closures

A.  TSD Operating Permits: Active "Part B", Part 

"A", and Permit Modifications Work (application 

review, NODs, appeal negotiations, etc.)

WAD 067548966                Univar - Kent                   

(formerly - Vopak; VW&R) 

NWRO

Part B Permit Renewal

50.00 50.00

Galen to help the Permits section with 

Permit development

Permit renewal has been terminated, and the 

facility is now in the clean closure process

B.  TSD: Site-Specific Closures  

JH Baxter-Arlington

DDY-New Item for FY07



New Item-Completed Closure Public 

Comment as part of agreement with EPA-X 

on Closure Work

 IV.  CORRECTIVE ACTION

A.  TSD: Site-Specific Corrective Action Work. 

WAD 000 812 917          BEI - Terminal 91 NWRO

CA 200 reviewed/approve final 

RFI Report/approve final FS 

report; CA300-CA340 CMS 

workplan - draft CMS report 

500.00 500.00 Galen 

RFI schedule on track, but FS report will be 

delayed until the next fiscal year due to 

additional soil investigation work required 

by Ecology

WAD041585464               Boeing Everett NWRO

CA180/195 Implement New 

Interim Actions for PCB 

sediment removal; TCE GW 

Remediation 

400.00 400.00 DDY Completed

WAD009262171               Boeing Renton NWRO

CA350 CMS Report approved

150.00 150.00

Byung

Revision of cleanup levels based on newly 

available toxicity information for COCs delays 

corrective measure process. Work to continue 

through FY08.

WAD009262171               Boeing Renton NWRO

CA 400 Remedy selection/CM 

Imposed

200.00 200.00

Byung

Revision of cleanup levels based on newly 

available toxicity information for COCs delays 

corrective measure process. Work to continue 

through FY08.

WAD009262171               Boeing Renton NWRO

CA450 CM design approved

300.00 300.00

Byung

Revision of cleanup levels based on newly 

available toxicity information for COCs delays 

corrective measure process. Work to continue 

through FY08.

FY2007  PERMITS, CLOSURE, AND CORRECTIVE ACTION



SOUTHWEST REGIONAL OFFICE

DEPARTMENT OF ECOLOGY

SOUTHWEST REGIONAL OFFICE

HAZARDOUS WASTE & TOXICS REDUCTION PROGRAM

March 5, 2007

To:

Elliott Zimmerman, Hazardous Waste & Toxics Reduction Program 

Jack Boller, Environmental Protection Agency

From:
K Seiler, Section Manager, Hazardous Waste & Toxics Reduction Program, Southwest Regional Office (SWRO)

Subject:
SWRO Midyear FY07 Exceptions Report

The following is the SWRO report of work completed and exceptions to the PPA commitments for this fiscal year.  We are on track to complete most of the Permitting/Closure, Corrective Action and Inspection workload during the fiscal year, or can substitute significant work in its place.  We have noted additional work completed where appropriate. 

Inspections

SWRO is experiencing an inordinate number of complaints at SQG facilities that have required extensive work and enforcements.  This workload may impact our final figures for this year, however at this point we are on track to complete all commitments.
TSD Inspections


Commitment
=
  5


Completed
=
  2

LQG CEI’s


Commitment
=
20


Completed
=
  9

State Priority Inspections (SPI’s)


Commitment
=
40


Completed
=
40

This commitment is completed!

New Notifier Visits


Commitment =
10


Completed = 

  2

Other State Site Visits

Commitment =
30


Completed =

  3

Total State Discretionary Facility Site Visits 


Commitment
=
100


Completed
=
  45

Permit Modifications and Renewals:


SWRO projected Class 1 and Class 2 Permit Modifications at Emerald Services and Philip Services.  We completed a Class 1 and Class 2 at Philips and one Class 2 at Emerald.  We are expecting an additional Class 2 at Emerald.
Closure Plan Reviews:

Reflex/Micro Oil:  Public notice will be done in April/May

Ft Lewis DRMO closure:  Have not received closure plan,

Ft. Lewis WA9214053465:  Have not received closure plan.

The remainder of the closures in the PPA are under review. Comments to all will be completed by the end of the fiscal year.

Formal Enforcement Work during FY2007
Emerald Services Stipulated Order No. 3380 

Tacoma,  July 14, 2006, $128,000

Root Paint Penalty No DE 3961

Grays Harbor, November 29, 2006, $22,000

L & L Nursery Penalty No. 3435 

Tacoma, September 13, 2006, $82,000 penalty in settlement negotiations 

Philip Services Penalty No 3997  

Tacoma, December 19, 2006,  $16,000

  

Corrective Action:

 
Occidental/Pioneer Americas (WAD009252314) 

Commitment:  Review, provide comments and coordinate with EPA on approval or conditional approval of submittals required in approved Statement of Work for amended AOC for the Occidental Site. Review and comment on hydraulic data evaluation process, and continue to provide oversight for chemical sampling and the pH pilot study.  

 

Several complex technical issues that have arisen with respect to evaluation of the hydraulic data obtained from the field investigations. As a result development of a conceptual site hydrogeologic model has been delayed. This in turn will result in delaying submittal of the draft Site Characterization report until sometime in the early part of FY 2008.

 

Substituted work has been additional detailed technical review and assessment of the results of the subtidal portion of the field investigations. This will be used to develop the site hydrogeologic model.   Expanded chemical sampling for dioxins, furans and PCBs has also resulted in an increased commitment in staff time.  Additional will also include administering the facility’s NPDES water quality permit after it transitions to HWTR-SWRO.   

  

Fort Lewis (WA9214053465) 

Commitment:  Review and provide comments on draft Feasibility Study Work Plan.

 

Due to resource constraints on the part of the Fort, Fort Lewis has made a decision to delay submittal of the initial draft of the Feasibility Study Work Plan until April of this year.  As a result the current schedule provided by the Fort shows that the FS Work Plan will not be provided until June 2008.

 

Substituted work has consisted of reviewing, providing comments and approving site characterization and vapor intrusion evaluation reports for several underground storage tank sites.  Additional work will consist of reviewing and developing comments on behalf of Ecology of the “Stakeholder Draft, Site Inspection Report” for closed ranges at the Fort prepared under the Military Munitions Response Program. 

 

University of Washington (WAD980664718)  

Commitment:  Review and comment on revised draft feasibility study report.

 

Ecology comments on the initial draft of the FS report are “on hold” pending resolution of the source of two solvent plumes from apparent up-gradient sources.  An Interagency Agreement providing Ecology funding and the Work Plan has been approved to  investigate of the source of the two plumes.  This investigation is anticipated to be completed in early FY 2008.  Ecology will then provide comprehensive comments on the draft FS report that will include addressing the two solvent plumes.

 

Substituted work has consisted of drafting a proposed Work Plan for the solvent plume investigation and subsequently negotiating with the University to development of a finalized Work Plan acceptable to both Ecology and the University.  Additional work will include overseeing implementation of the Work Plan and reviewing and commenting on two interim technical memorandums on partial results of the phased plume investigation.   It is currently anticipated that a draft and final report on the overall results of the plume investigation will be provided in early FY 2008.

 

International Paper (WAD010745971)

Commitment:  Complete negotiations on cleanup action plan (CAP) for Maintenance Facility Area (MFA).  Incorporate CAP for MFA and post-closure monitoring plan for the former Treated Wood Products (TWP) Area into permit for corrective action.

Negotiations between Ecology, International Paper, and the Port of Longview have been contentious and have delayed progress on the site.  Ecology issued comments on draft post-closure plan for the TWP Area in January 2007.  International Paper submitted the draft CAP for the MFA in January 2007.  Ecology has drafted an agreed order for the Port of Longview and is attempting to negotiate a schedule for finalization of the CAP for the MFA, post-closure plan for the TWP Area, agreed order to implement both plans, and a permit for corrective action, however might not remain on schedule for completion.

 

Reichhold, Inc/SSA Containers, Inc. (WAD0925895) 

Commitment:  Review and provide comments on the FFS work plan, oversee FFS field work and review and comment on FFS report.  If FFS work is completed develop and review a draft CAP.

 

A change in consultants, the initiation of FFS work was delayed.  In addition, SSA Containers has requested that a number of monitoring wells first be decommissioned.  This request will significantly impact the development of the compliance monitoring system.  As a result of above the development of the CAP and a concurrent compliance monitoring system may be delayed.

 

Substituted work has been the modification of the corrective action permit, regulatory assistance during the property transfer and a detailed review and assessment of the well decommissioning proposal.   

 

Cascade Pole and Lumber Company (WAD008958357) 

Commitment:  Review and comment on the development of the CAP and a compliance monitoring system and oversee field work.

 

Due to internal delays in completing the final RI/FS CPLC has not submitted the final RI/FS for review.  The RI/FS is to be submitted in March.   Development of the CAP and a compliance monitoring system will be initiated during the spring after final Ecology comments.  

Substituted work consisted of field oversight for an expanded PCDD/F, PCB sampling effort at the Pioneer Americas LLC/Occidental Chemical site.

INDUSTRIAL SECTION

DEPARTMENT OF ECOLOGY


SOLID WASTE AND FINANCIAL ASSISTANCE PROGRAM


M E M O R A N D U M

March 1, 2007

TO:

Elliott Zimmermann, HWTR 

FROM:

Kim Wigfield, Industrial Section

SUBJECT:
FY ‘07 RCRA Mid-year Status Report

Inspections

We completed the ConocoPhillips inspection carried over from FY ‘06.  With the exception of Lilyblad, Kimberly Clark, and Agrium, the rest of the inspections have been completed or are on schedule as planned.  Lilyblad is a cleanup site and should not have been included in the workload plan.  Because of other workload, the inspections for Kimberly Clark and Agrium will be completed this summer, in the 5th quarter.  The status of our TSD, LQG, and MQG/SQG inspections are as follows:


ConocoPhillips – inspection completed 8/2/06


Intalco – inspection completed 8/29/06


Noveon – inspection completed 4/26/06

Grays Harbor Paper - will be conducted in 4th quarter


Kimberly Clark – will be conducted in 5th quarter




Longview Fibre - will be conducted in 4th quarter


Nippon Paper - will be conducted in 4th quarter


Port Townsend Paper - will be conducted in 4th quarter


Weyerhaeuser-Longview - will be conducted in 4th quarter


U.S. Oil - will be conducted in 4th quarter


Agrium - will be conducted in 5th quarter


Lilyblad – not a RCRA site


Pacific Functional Fluids - will be conducted in 4th quarter


Tenaska - will be conducted in 4th quarter

Our engineers continue to conduct inspections at the aluminum and magnesium smelters that have closed and are in the midst of cleanup and demolition (CDC Mead, Chinook Ventures, Evergreen Aluminum, Kaiser-Tacoma, and NW Alloys).  These inspections check the progress of cleanups to ensure compliance with applicable closure plans or orders.

Permits

We have drafted a letter to the four refineries to request the status and information regarding the routine monitoring and maintenance of their oily water sewers (OWSs).  The letter also requests information on the status of closure and post-closure of the refinery landfarms.  This information will help us to determine how to address the OWSs and landfarms in the RCRA permit renewals.

Because of other workload, we have not yet started work on the RCRA permit renewal for ConocoPhillips’ long term container storage area.  It also looks like Columbia Gorge Aluminum (Goldendale) is planning to restart operations this fall.  We will be in touch with them to find out whether they want to close out their spent potliner storage building or keep their long term storage status.  Workload will then be processing Columbia Gorge’s closure plan for the unit or preparing a RCRA permit.  

      Closure/Post-closure

Refineries – We approved the clean closure certification for the old Mobil Oily Sludge Pond at ConocoPhillips on June 6, 2006.  We approved the clean closure certification for Site 3 at Tesoro on November 7, 2006.  

Aluminum and Magnesium Smelters – A RCRA order was prepared and issued to Evergreen Aluminum in September 2006 for the demolition of their potlines.  We haven’t received Intalco’s request yet to modify their Part B to revise the capacity estimate for the landfill and the closure/post-closure timeframes.

Corrective Action

Lilyblad – The consultant we hired completed a focused Feasibility Study.  We drafted the Cleanup Action Plan and it is in attorney review.  We met with the PLPs in mid-February to try to work out a settlement agreement.  We couldn’t reach agreement.  There is ongoing arbitration between PW Pipe and Lilyblad.  A civil court hearing is scheduled for May 8.  We plan to finalize the CAP and begin drafting an enforcement order for Lilyblad.  We are also considering naming additional PLPs.  

Emerald Kalama (Noveon) – We drafted a Consent Decree for the site work and reviewed it with Emerald at the end of December 2006.  We have not yet received the final engineering design report from the company.  We plan to finalize and issue the CD in the next couple of months.  

cc:  Merley McCall


Carol Kraege


 Nancy Kmet


 Ewa Kotwicka
NUCLEAR WASTE PROGRAM

NUCLEAR PROGRAM- COMPLIANCE INSPECTIONS

DEPARTMENT OF ECOLOGY

NUCLEAR WASTE PROGRAM

Date:

February 2, 2007


TO:

Elliott Zimmerman

FROM:
 Bob Wilson, NWP Compliance Specialist

SUBJECT:
 FY07 PPA Mid-Year Report for Hanford RCRA Inspection Activity; 

Reporting period July 1 through December 31, 2005.

The following is a status of the Nuclear Waste Compliance Team’s progress in completing FY ’06 PPA deliverables.  RCRA Info is current for all Hanford dangerous waste inspections. 

FY ‘O7 PPA INSPECTIONS

	TSD Inspections

	Double-shell tank system/ TPA Milestone M-48
	CEI
	Completed


	Generator  Inspections  (LQG)

	Site-Wide Generator Sweep 

(Focus on waste designation)
	CEI
	Completed


COMPLIANCE/ENFORCEMENT ACTIONS IN FY 2007
· In FY 07, USDOE dropped a two-year long appeal against Ecology and paid in full a $270,000 penalty issued by the NWP for failure to train employees, failure to perform adequate waste verification, and failure to maintain records of waste verification.


· Based on an Ecology inspection and recommendations, the US-EPA, Hanford Operations Office issued a $120,000 penalty to the USDOE for failure to meet TPA requirements at an Ecology lead cleanup area on Hanford.  


· By mid-year (FY ’07) four major inspections were completed or nearing completion.  Of these inspections one resulted in administrative order # 4045 issued to the U. S. Dep. of Energy for failing to meet TPA Milestone M-91 requirements to process radioactive waste.  The second completed inspection, a LQG inspection, resulted in a minor violation of container management requirements and significant concerns regarding potential loss of control of hazardous materials.   Two ongoing inspection into petroleum spills on the Hanford Site have revealed significant deficiencies in spills notification, mitigation, cleanup, and waste designation.  

NUCLEAR PROGRAM- PERMITS, CLOSURE AND CORRECTIVE ACTION

Department of Ecology

February 28, 2007

From:
Greta Davis

To:
Elliott Zimmermann

Subject:
Nuclear Waste Program FY2006 Performance Partnership Agreement

                  Mid-Year Exceptions

RCRA Info:
Nuclear Waste has hired and trained a new event tracker.  Corrections, adjustments and updates to the data system are on-going.    

Permitting and Closures:
Changes/exceptions to the FY2007 planning sheets for permitting are as follows:  In FY2006, Ecology worked some of the legal issues regarding I-297 and off-site waste, and  reached a settlement of the litigation of the Hanford Solid Waste EIS.  This allows permitting for most Hanford units to continue.  

The following units will be included in the renewal of the Hanford Facility Dangerous Waste RCRA Permit (which is now planned for summer of 2007): 

· Part III Operating Units: 325 HWTU’s, PUREX Storage Tunnels, WTP, IDF, LERF/ETF, 242-A Evaporator, and 331-C Storage Unit

· Part IV Corrective Action Units; 100-NR-1 Corrective Action Area, 100-NR-2 Corrective Action Area, 

· Part V Closure Units;  300 Area Waste Acid Treatment Facility, 1325-N Liquid Waste Disposal Facility, 1301-N Liquid Waste Disposal Facility, 1324-N Surface Impoundment and 1324-NA Percolation Pond, 

· Part VI Post-Closure Units;  300 Area Process Trenches, 183-H Solar Evaporation Basins

Ecology is currently working with EPA to update the Standard and General Conditions in the Hanford Facility Dangerous Waste RCRA Permit.      
The following units have been closed and will be retired in Revision 8 and will not be included in the new Permit, Revision 9.

· 305-B Storage Facility, Plutonium Finishing Plant Treatment Unit Glovebox HA-20 MB, 241-Z Treatment and Storage Tank System, 105-DR Large Sodium Fire Facility
The following Hanford units are currently in the permit development process and will be added to the Hanford Facility RCRA Dangerous Waste Permit as they are completed:

Operating units 

· Central Waste Complex (CWC), Waste Receiving and Processing Facility (WRAP), 222-S Dangerous and Mixed Waste Treatment, Storage, and Disposal Unit, Waste Encapsulation Storage Facility (WESF) T-Plant, Double Shell Tank System (DST)/204-AR Waste Unloading Station, and 400 Area Waste Management Unit.
Closure units 
· Single Shell Tank System (SST), 224-T TRUSAF, 600 Area Purgewater Modu-Tanks, along with various RCRA Past Practice ponds, cribs, ditches and trenches.  
· Immobilized High Level Waste Storage (IHLW) aka the Canister Storage Building (CSB):  The Part B has been reviewed.  NOD’s were submitted to the contractor.  A workshop was held, to work through comments.  The Part B is being prepped, for finalization. 

Non-Hanford Facilities:
· Pacific Eco Solutions (PEcoS):  Previously identified as the Allied Technology Group (ATG):   The treatability study has been completed. The sale of the facility to a new owner is pending.  Permit modifications are anticipated.  

Cc:
Laura Cusack


Cheryl Whalen


Ron Skinnarland


Jane Hedges


Nolan Curtis
 


Steve Szendre


