
M-62-21 Annually 
Certify Treatment Rate 
is Sufficient to meet or 

exceed 2047 

M-62-20 Close 
28 WTP Issues 

M-62-30 Negotiate Near Term 
(2011-2016) Treatment Actions

M-62-49 Submit Report 
Demonstrating that WTP is 

Designed to Treat 100% of Waste  

M-62-00 
Complete 

Pretreatment and 
Vitrification of All 

Tank Waste 

M-62-31-T01 Complete Final Design for 
Supplemental Vitrification Treatment 

Facility 

M-62-32-T01 Start Construction 
Supplemental Vitrification Treatment 

Facility 

M-62-33-T01 Complete Construction 
Supplemental Vitrification Treatment 
Facility 

M-62-34-T01 Complete Hot 
Commissioning Supplemental 
Vitrification Treatment Facility 

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2040 2047

M-45-00 Complete 
Closure of All SSTs 

(2043)

M-45-80 Complete  C-
200 Area Demonstration 
Plan Part 1

M-45-85 Complete 
Negotiations for Closure 
of Remaining WMAs

M-45-82 Submit  Permit 
Modification Request to 
Support Final Closure

M-45-70 Complete 
Retrievals from All SSTs

M-45-81 Complete  C-
200 Area Demonstration 
Plan Part 2

M-45-84 Complete  
Negotiations for 
Closure of Second 
WMA

M-45-83 Complete C 
Farm WMA Closure

M-45-92 Installation of 4 
Additional Interim 
Barriers 

M-45-100  and 101 Catch Tank 
Assumed Leak Response Plan And 
Report for Closure Strategy for Catch 
Tanks  

M-45-91 Establish 
and Panel on SST 
Integrity

M-45-90 Complete Interim 
Barrier Report for T-106 
Barrier

M-62-45 Negotiations based on 
System Plan ςEvery Six Years

M-62-40 System Plan ς
Every Three Years

Negotiate: Improving  2040/2047, future SST and DST retrieval sequencing,  contingency new 
DST space, supplemental vitrification selection in 2015, secondary waste treatment, and IHLW 
storage capacity

Major  
Milestones

Interim  
Milestones

Target  
Milestones

Tri - Party Agreement Milestones

M-90-00 Completion of 
Canister Storage Building 
~2021



B-1 Complete      
C Farm 

Retrieval

B-3 Start up of 5 
SSTs of 9 from B-2

B-2 Decisions of 
9 SSTs to be 
Retrieved by 

2022

B-4 Complete 
Retrieval of 9 SSTs 

from B-2

A-1 Initial WTP 
Operations

A-17 Hot Start 
WTP

A-7 LAW 
Construction 

Complete

A-9 LAW Hot 
Commissioning 

Complete

A-8 LAW Start 
Cold 

Commissioning

A-15 PT Start 
Cold 

Commissioning 

A-13 PT Feed 
Vessels 

Installation 

A-14 PT 
Construction 

Complete 

A-16 PT Hot 
Commissioning 

Complete 

A-19 PT 
/ƻƳǇƭŜǘŜ фуΩ 

Concrete Floor

A-18 PT Complete 
Structural Steel 
ōŜƭƻǿ рсΩ 

A-2 HLW 
Construction 

Complete

A-4 HLW Hot 
Commissioning 

Complete

A-3 HLW Start 
Cold 

Commissioning

A-20 HLW 
Complete 

Structural Steel 
ǘƻ мпΩ

A-21 HLW 
Complete 

Structural Steel 
ǘƻ отΩ

A-6 LAB 
Methods 
Validation 
Complete

A-5 and A-12 Steam 
Plant and LAB 

Construction Complete

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

Major  
Milestones

Interim  
Milestones

Consent Decree Milestones

Low Activity Vitrification 
Facility Pacing Interim 
Milestones

Balance of Facilities and Lab 
Pacing Interim Milestones

High Level Vitrification 
Facility Pacing Interim 
Milestones

High Level Vitrification 
Facility Pacing Interim 
Milestones

Waste Treatment 

Plant Milestones

Retrieval Milestones



} Tri - Party Agreement Milestones and Target Dates
Ɓ òMilestones and target dates represent the actions necessary to ensure acceptable progress toward Hanford 

Site compliance with RCRA, CERCLA, and the Washington State Hazardous Waste Management Act 
(HWMA). Appendix D contains a listing of major milestones and the interim milestones and target dates 
which support the major milestones.ó [ See TPA Action Plan Section 2.1 for introduction of milestones.] 

} Major Milestones
Ɓ A major milestone is the enforceable completion date for a major portion of work. Modifications to major 
milestones are òClass I Changesó that require signature by the TPA Signatories or their successors (Ecology 
Director, US EPA Regional Administrator, and Manager of DOE - RL or DOE- ORP). [TPA Action Plan Section 
12.2 for discussion of authority on TPA changes.]

} Interim Milestones
Ɓ An interim milestone is an enforceable date to start or complete a portion of work that ensures progress 

towards completion of a major milestone. Modifications to interim milestones are òClass II Changesó that 
require approval of DOE and affected lead regulatory Executive Mangers. [TPA Action Plan Section 12.2 for 
discussion of authority on TPA changes. ] 

} Target Dates
Ɓ Target Dates are non - enforceable dates to start or complete a portion of work towards an Interim or major 

milestone. Modifications to target dates are òClass III Changesó that require signature by the affected lead 
regulatory and DOE Project Managers (typically the DOE - RL or DOE- ORP Federal Project Directors). [TPA 
Action Plan Section 12.2 for discussion of authority on TPA changes.]



Waste Treatment Plant
2002 ð
groundwork 
on WTP

Low Activity Waste 
Building 2005 top,
2006 bottom - with 
roof.

September 2009

Pretreatment Facility

Administratio

n Building

Temporary

Warehouse

Temporary Combination

& Fabrication Shop

High-Level Waste 

Facility

Low-Activity 

Waste Facility

Two Concrete

Batch Plants

Analytical Lab



Hanford Tank Waste Retrieval

Tank waste is often in a form called ôsaltcakeõ. 
All materials are contaminated by highly 
radioactive residues and dangerous chemical 
waste.  A variety of methods have been used 
over the years to try and retrieve as much 
waste as possible. 

Workers 
inside DST 
pump pit

MARS end effecter 
can dilute waste and
move it toward pump

Robust new, Mobile Arm 
Retrieval System (MARS) 
is tested in the Hanford 
Cold Test facility. 

Inside C - 104 pump pit 
prior to equipment 
removal to prepare tank 
for waste retrieval.

New sluicer going 
into another c - 104 
pit.


