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Amendment 1 to SMP Grant G1400XXX
Comprehensive Shoreline Master Program Update
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Amendment 1 to Grant G1400XXX
SHORELINE MASTER PROGRAM GRANT AGREEMENT

BETWEEN THE STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

 CITY OF SANDY BEACH
Purpose:   In accordance with the original agreement, this grant is amended to add tasks and funding to complete the Comprehensive Shoreline Master Program Update for an adopted SMP.
IT IS MUTUALLY AGREED THAT THIS GRANT IS AMENDED AS FOLLOWS:

1. This amendment is effective on July 1, 2015.

2. The Budget is increased by $30,000 from $95,000 to $125,000 total state share.  See budget matrix, page 4.
3. Tasks to complete the Shoreline Master Program are as follows:

a. Continued tasks: 

Task 1:
Project Coordination
Task 3:
Public Participation

Task 6:
Draft Shoreline Master Program

Task 7:
Prepare Preliminary Cumulative Impacts Analysis

Task 8:
Restoration Plan

See the original agreement for task descriptions for continued tasks; see deliverable schedule below for Year 3 due dates; see budget matrix, page 5, for Year 3 funding.

Task 6:  Draft Shoreline Master Program:  Deliverables (Second Draft Documents)

	Task 6
	Deliverable Description
	Date Due

	A complete draft Shoreline Master Program including:
	

	2.
	Draft general goals and policies and optional general regulations  (Task B)
	2nd Draft: 3/30/15

	3.
	Digital & 1 hard copy: (Task C)

Draft environment designations and draft environment maps within shoreline  jurisdiction.
	2nd Draft:

3/30/15

	4.
	Draft environment-specific shoreline use and modification policies, regulations, and standards (Task C.1)
	2nd Draft:

3/30/15

	5.
	Draft Administrative Provisions (Task C.2)
	2nd Draft 3/30/15

	6.
	An updated checklist completed as relevant to Task 6 (adding incrementally to earlier completed tasks)
	2nd Draft:

4/20/15


b. Added tasks:
Task 9: 
Develop Final Draft SMP and Supporting Documents

Task 10:
Local SMP Adoption Process
Task descriptions, schedules and funding for added tasks are as follows:
 




Task Cost:  $5,000
The RECIPIENT will:


A. Revisit Draft Documents

Revisit draft SMP and cumulative impacts analysis; finalize SMP jurisdiction maps

Based on findings in the cumulative impacts analysis, re-evaluate and revise the draft SMP environment designations, policies, and regulations in response to Ecology comments on the preliminary draft materials developed in Task 6 as necessary to assure that they are adequate to achieve no net loss of ecological functions.  Revise the cumulative impacts analysis as needed to reflect changes in the draft SMP.  Prepare final jurisdiction maps (digital) of Shorelines of the State identified in Task 4 that will be subject to the local SMP.  

(Note: Please provide Ecology with sufficient time, approximately 45 to 60 days, to review and comment on the revised draft SMP and other documents).
B.
Prepare a report that demonstrates how no net loss will be achieved

Prepare a report that demonstrates how the recommended shoreline management measures in Task 5.5, together with the findings of the cumulative impacts analysis and the restoration plan, are reflected in the proposed SMP and achieve no net loss. 

C.
Demonstrate how Task 9 complies with the Guidelines

Fill in SMP Submittal Checklist for the tasks that you have completed under Task 9.
Task Goal Statement:
To aid in achieving the goal of no net loss of shoreline ecological functions and finalizing a draft SMP.

Task Expected Outcomes:
A report that demonstrates how the SMP will achieve no net loss and revised draft SMP, cumulative impacts analysis and shoreline jurisdiction maps, as necessary.

Deliverables

	Task 9
	Deliverable Description
	Date Due

	1.
	Digital & 1 hard copy: 

a) Revised designations, policies, and regulations that address the finding of the cumulative impacts analysis.

b) Revised Cumulative Impacts Analysis

c) Final SMP jurisdiction maps and boundary descriptions
	Target:    1/15/16

	2.
	A report that demonstrates how no net loss will be achieved through SMP implementation
	Target:   1/15/16

	3.
	Update the submittal Checklist completed as relevant to Task 9 (adding incrementally to earlier completed tasks
	Target:  1/15/16


 





Task Cost:  $5,000
The RECIPIENT will:


Conduct a local review and adoption process for the proposed SMP as provided in the SMA, WAC 173-26, and the State Environmental Policy Act.  The SMP shall contain shoreline policies, regulations, environment designations, definitions, required administrative provisions, and a clear description of final SMP jurisdiction boundaries together with copies of any provisions adopted by reference.  

A.
Assemble complete Final Draft SMP


Assemble a complete draft SMP for review and approval by the local jurisdictional governing body and formal submittal to Ecology.  This draft includes response to Ecology comments on the preliminary draft submitted under Tasks 4.3 and 4.4 deliverables.
B.
Complete SEPA review and documentation

Conduct and document SEPA review pursuant to chapter RWC 43.21C, the State Environmental Policy Act

C. 
Provide GMA 60-day notice of intent to adopt

Upon conclusion of subtasks 10.1 and 10.2 above, local governments planning under the Growth Management Act  must notify Ecology and the Department of Commerce of its intent to adopt the SMP at least sixty days in advance of final local approval, pursuant to RCW 36.70A.106 and WAC 173-26-100 (5).

D.
Hold public hearing

Hold at least one public hearing prior to local adoption of the draft SMP, consistent with the requirements of WAC 173-26-100.  The names and mailing addresses of all interested parties providing comment shall be compiled.

E.
Prepare a responsiveness summary

Prior to adoption of the draft SMP by the local elected body, prepare a summary responding to all comments received during the public hearing and the public comment period, discussing how the draft SMP addresses the issues identified in each comment.

F.
Adopt  SMP and submit to Ecology

Complete the adoption process for the SMP update and submit the locally-adopted Draft SMP to Ecology.

G.
Demonstrate how Task 10 complies with the Guidelines
Fill in the SMP Submittal Checklist for the tasks that you have completed under Task 10.

Task Goal Statement:
To achieve a locally adopted Shoreline Master Program.  

Task Expected Outcomes:
A locally adopted Shoreline Master Program.

Deliverables

	Task 10
	Deliverable Description
	Target Date Due

	1.
	A complete, locally adopted SMP including maps, with relevant supporting documentation and the complete SMP submittal checklist. 

(Tasks 10. A and 10.G)
	6/15/2016

	2.
	SEPA products (checklist, MDNS or EIS; SEPA notice. (Task 10.B)
	6/15/2016

	3.
	Evidence of compliance with GMA notice requirements. (Task 10.C)
	6/15/2016

	4.
	Public hearing record. (Task 10.D) 
	6/15/2016

	5.
	Response to comments received. (Task 10. E)
	6/15/2016


4. Amended Project Budget:  The 100% state share / total project cost is increased by $30,000 from $95,000 to $125,000 as follows.

	Task
	Years 1 & 2                      7/1/13-6/30/15
	Year 3

7/1/15-6/30/16

Amd 1:  Add
	Total               Project

	1.  Project Coordination
	 $5,000
	$2,000 
	   $7,000

	2.  Secure Consultant Services
	0
	0
	0

	3.  Public Participation
	$7,000
	$3,000
	$10,000

	4.  Preliminary Shoreline Assessment
	$5,000
	0
	$5,000

	5.  Inventory, Analysis, Characterization
	$48,000
	0
	$48,000

	6.  Draft Shoreline Master Program
	$10,000
	$5,000
	$15,000

	7.  Preliminary Cumulative Impacts Analysis
	$10,000
	$5,000
	$15,000

	8.  Restoration Plan
	$10,000
	$5,000
	$15,000

	9.  Final Draft SMP / Supporting Documents
	0
	$5,000
	$5,000

	10.  Locally Adopted SMP
	0
	$5,000
	$5,000

	Total
	$95,000
	$30,000
	$125,000


Except as expressly provided by this amendment, all other terms and conditions of the original agreement including any amendments thereto remain in full force and effect.

In Witness Whereof, the parties hereby sign this grant amendment.
	Washington State




Department of Ecology
	
	City of Sandy Beach

	________________________________
	
	__________________________________

	Gordon White                                 Date       

 Program Manager

Shorelands and Environmental

Approved as to form by

The Assistant Attorney General
	
	Signature, Authorized Official             Date 

__________________________________

Print Name of Authorized Official

__________________________________

Title of Authorized Official
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