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responsible to contact the appropriate state and/or local agencies.  If Ecology so requires, the 

Port of Seattle shall promptly consult with the appropriate state and/or local agencies and provide 

Ecology with written documentation from those agencies of the substantive requirements those 

agencies believe are applicable to the remedial action.  Ecology shall make the final 

determination on the additional substantive requirements that must be met by the Port of Seattle 

and on how the Port of Seattle must meet those requirements.  Ecology shall inform the Port of 

Seattle in writing of these requirements.  Once established by Ecology, the additional 

requirements shall be enforceable requirements of this Order.  The Port of Seattle shall not begin 

or continue the remedial action potentially subject to the additional requirements until Ecology 

makes its final determination. 

 3. Pursuant to RCW 70.105D.090(2), in the event Ecology determines that the 

exemption from complying with the procedural requirements of the laws referenced in 

RCW 70.105D.090(1) would result in the loss of approval from a federal agency that is 

necessary for the State to administer any federal law, the exemption shall not apply and the Port 

of Seattle shall comply with both the procedural and substantive requirements of the laws 

referenced in RCW 70.105D.090(1), including any requirements to obtain permits. 

Q. Indemnification 

 The Port of Seattle agrees to indemnify and save and hold the State of Washington, its 

employees, and agents harmless from any and all claims or causes of action for death or injuries 

to persons or for loss or damage to property to the extent arising from or on account of acts or 

omissions of the Port of Seattle, its officers, employees, agents, or contractors in entering into 

and implementing this Order.  However, the Port of Seattle shall not indemnify the State of 

Washington nor save nor hold its employees and agents harmless from any claims or causes of 

action to the extent arising out of the negligent acts or omissions of the State of Washington, or 

the employees or agents of the State, in entering into or implementing this Order. 
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IX. SATISFACTION OF ORDER 

 The provisions of this Order shall be deemed satisfied upon the Port of Seattle’s receipt 

of written notification from Ecology that the Port of Seattle has completed the remedial activity 

required by this Order, as amended by any modifications, and that the Port of Seattle has 

complied with all other provisions of this Agreed Order. 

X. ENFORCEMENT 

 Pursuant to RCW 70.105D.050, this Order may be enforced as follows: 

 A. The Attorney General may bring an action to enforce this Order in a state or 

federal court. 

 B. The Attorney General may seek, by filing an action, if necessary, to recover 

amounts spent by Ecology for investigative and remedial actions and orders related to the Site. 

 C. In the event the Port of Seattle refuses, without sufficient cause, to comply with 

any term of this Order, the Port of Seattle will be liable for: 

 a. Up to three (3) times the amount of any costs incurred by the State of 

Washington as a result of its refusal to comply; and 

 b. Civil penalties of up to twenty-five thousand dollars ($25,000) per day for 

each day it refuses to comply. 

 D. This Order is not appealable to the Washington Pollution Control Hearings Board.  

This Order may be reviewed only as provided under RCW 70.105D.060. 

 Effective date of this Order:  _________________________________ 

 

    STATE OF WASHINGTON, 

PORT OF SEATTLE  DEPARTMENT OF ECOLOGY 

 

 

    

Tay Yoshitani  Robert W. Warren, P. Hg. MBA  

Chief Executive Officer  Section Manager 

Port of Seattle  Toxics Cleanup Program 

P.O. Box 1209  Northwest Regional Office 

Seattle, WA  98111  3190 160
th

 Avenue SE 

Telephone:  (206) 728-3000  Bellevue, WA  98008 

  Telephone:  (425_ 649-7054 
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EXHIBIT A 

SITE DIAGRAM 

 

 
  



Agreed Order No. DE 6703 

Page 26 of 28 

EXHIBIT B 

PREVIOUS ENVIRONMENTAL REPORTS 

Golder Associates,1986. Letter to Mr. Raul Ramos, The Mueller Group, RE: Preliminary 

Geotechnical Site Investigation, Laura Lake Apartments, King County, Washington. August 1, 

1986.  

Golder Associates, 1986.  Letter to Mr. Raul Ramos, The Mueller Group, RE: Geotechnical Site 

Investigation, Laura Lake Apartments, King County, Washington. September 19, 1986.  

Golder Associates, 1987. Letter to Mr. Raul Ramos, The Mueller Group, RE: Cleanup Activities, 

Laura Lake Apartments. March 27, 1987. 

Golder Associates,1987.  Letter to Mr. Pat Hendley and Mr. Raul Ramos, The Mueller Group, 

RE: Site Investigation and Clean Up, Laura Lake Apartments. April 6, 1987.       

Golder Associates, 1987. Letter to Mr. Pat Hendley, The Mueller Group, RE: Lora Lake 

Apartment Development Site Investigation and Clean-up. June 30, 1987.      

Golder Associates, 1987. Letter to Mr. Douglas Barnes, The Mueller Group, RE: Lora Lakes 

Clean Up. December 9, 1987. 

Ecology, 1987. Letter to Mr. Douglas J. Barnes, The Mueller Group, RE: Lora Lakes Apartments 

– Site Investigation and Clean-up. December 10, 1987.   

GeoScience Management, 2008. Letter to Paul Agid and Don Robbins, Port of Seattle, RE:  

Report of Focused Subsurface Investigation at Lora Lake Apartments in Vicinity of Previous 

Environmental Clean-up in 1987 by Golder Associates, Tax Lot Number 2023049105, Port of 

Seattle Parcel Number 029R, 15001 Des Moines Memorial Way South, WA. April 7, 2008.  

ENSR, 2008. Site Investigation Work Plan – Lora Lake Apartments, ENSR Corporation.  March 

24, 2008.  

ENSR, 2008. Soil, Groundwater, and Sub-slab Air Investigation, Lora Lakes Apartments, ENSR 

Corporation. June 2008.  

ENSR, 2008. Supplemental Groundwater Investigation, Lora Lakes Apartments, ENSR 

Corporation. November 17, 2008. 
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 EXHIBIT C – SCHEDULE OF DELIVERABLES 

RI/FS Deliverables Due Date
1
 

Ecology Review Draft Public Participation 

Plan 

60 calendar days following effective date of the 

agreed order. 

Public Review Draft Public Participation 

Plan 

30 calendar days following receipt of Ecology’s 

review comments on the Ecology Review Draft 

Public Participation Plan. 

Final Public Participation Plan 30 calendar days following receipt of Ecology’s 

final review comments on the public review 

draft plan.  Ecology’s final review comments 

will be submitted only after completion of public 

comment. 

Supplemental Data Gaps Report 60  calendar days following effective date of the 

agreed order. 

Ecology Review Draft Remedial 

Investigation/Feasibility Study Work Plan 

135 calendar days following effective date of the 

agreed order 

Public Review Draft Remedial 

Investigation/Feasibility Study Work Plan 

30 calendar days following receipt of Ecology’s 

review comments on the Ecology Review Draft 

Remedial Investigation/Feasibility Study Work 

Plan. 

Final Remedial Investigation/Feasibility 

Study Work Plan 

30 calendar days following receipt of Ecology’s 

final review comments on the draft plan.  

Ecology’s final review comments will be 

submitted only after completion of public 

comment. 

Remedial Investigation Sampling Completed 12 months following Ecology’s approval of the 

final RI/FS Work Plan 

Ecology Review Draft Remedial 

Investigation /Feasibility Study Report 

90 days following completion of RI work 

Public review Draft Remedial 

Investigation/Feasibility Study Report 

30 calendar days following receipt of Ecology’s 

review comments on the Ecology Review Draft 

Remedial Investigation/Feasibility Study Report. 

Final RI/FS Report 30 calendar days following receipt of Ecology’s 

final review comments on the draft report.  

Ecology’s final review comments will be 

submitted only after completion of public 

comment. 

Progress Reports 15
th

 of every month following the end of each 

calendar month, beginning after the completion 

of the first full month after the effective date of 

the AO 

  

                                                 
1
 If a due dates falls on a holiday or weekend, the due date will be extended to the next working day. 
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The Port of Seattle (Port) is conducting demolition activities at the vacated Lora Lake Apartments to eliminate 

security issues associated with vacated buildings.  

 

The Port has determined that soil and ground water contamination are present at the site. Prior to conducting 

demolition activities the Port will conduct an interim action pursuant to Washington Administrative Code (WAC) 

173-340-430(1)(a).  The interim action will reduce threats to human health or the environment by eliminating or 

substantially reducing one or more pathways for exposure to hazardous substances at the site. This Interim 

Action Demolition Work Plan describes measures that will be implemented to protect impacted soil from 

disturbance during demolition activities, ensure site security, and protect demolition workers from site 

contaminants.  

 

 

The Lora Lake Apartments are located at 15001 Des Moines Memorial Drive in Burien, WA. The complex is 

8.29 acres in size and was built in 1987. The complex was originally comprised of 22 wood frame, three and 

two story, slab on grade, buildings. Six of the original apartment building structures were demolished 

previously to comply with Federal Aviation Agency flight path requirements for the SeaTac Airport Third 

Runway expansion. The remaining 16 units are unoccupied and currently boarded up. The future use for the 

site is anticipated to be light industrial/commercial in nature. 

 

Environmental site investigations conducted by the Port in 2008 identified impacted soil and groundwater. The 

Port is currently working with the Washington State Department of Ecology to develop a draft clean up action 

plan to address the impacted soil and groundwater. This process is ongoing and cleanup actions have yet to 

be developed. The apartment building structures are not part of the impacted media present on site. The 

vacant apartment buildings pose a serious security problem for the Port and surrounding community. The 

property must be continually monitored to discourage vagrants, illicit activities, and the threat of arson. The 

Port is initiating the demolition of the above ground building structures to eliminate these threats and ensure 

public safety.    

 

Impacted soil and groundwater will not be disturbed during the demolition activities. Protective measures will 

be put in place, as outlined in this plan, to ensure demolition equipment and personnel do not disturb or come 

in contact with site contaminants. 

 

The demolition activities are anticipated to occur in late spring or early summer of 2009. The Port of Seattle will 

begin the bid process in May 2009.  

 

 

All above-ground structures at the unoccupied Lora Lake Apartment complex will be demolished. No in-ground 

structures will be removed or disturbed. All foundations will remain in place and be secured by construction 

fencing upon completion of building demolition. In-ground pools will be filled with gravel. A small amount of soil 

will be excavated in order to access and cut utility lines.  




