
ID Task Name Duration Start Finish Predecessors

1 Spokane River Metals Sites Planning 82 days Mon 8/21/06 Tue 12/12/06

6 Island Complex Remedial Design and Remedial Action 265 days Tue 9/12/06 Mon 9/17/07

7 Island Complex Remedial Design 179 days Tue 9/12/06 Fri 5/18/07

8 Submit 30% Design Package 12 days Tue 9/12/06 Wed 9/27/06 3

9 Review of 30% Design Package 55 days Thu 9/28/06 Wed 12/13/06 8

10 Prepare Draft 90% Design Package 30 days Thu 12/14/06 Wed 1/24/07 9

11 Review & Comment - 90% Design Package 10 days Thu 1/25/07 Wed 2/7/07 10

12 Prepare Final 90% Design Package 10 days Thu 2/8/07 Wed 2/21/07 11

13 Substantive Requirements Process 45 days Thu 2/8/07 Wed 4/11/07 11

14 Preparation for Public Comment Period 15 days Thu 2/8/07 Wed 2/28/07 11

15 Public Comment Period 20 days Fri 3/30/07 Thu 4/26/07 38

16 Prepare Responsiveness Summary 10 days Fri 4/27/07 Thu 5/10/07 15

17 Prepare 100% Design 15 days Fri 4/27/07 Thu 5/17/07 15

18 Distribute 100% Design to Stakeholders 1 day Fri 5/18/07 Fri 5/18/07 17

19 Island Complex Contractor Procurement 41 days Mon 5/21/07 Mon 7/16/07

20 Develop RFP 10 days Mon 5/21/07 Fri 6/1/07 18

21 RFP Submittal Period 15 days Mon 6/4/07 Fri 6/22/07 20

22 Evaluate Contractor Proposals 10 days Mon 6/25/07 Fri 7/6/07 21

23 Preliminary Selection of Contractor 2 days Mon 7/9/07 Tue 7/10/07 22

24 Meet with Selected Contractor 1 day Wed 7/11/07 Wed 7/11/07 23

25 Final Selection of Contractor or Re-evaluate Options 3 days Thu 7/12/07 Mon 7/16/07 24

26 Island Complex Remedial Action 45 days Tue 7/17/07 Mon 9/17/07

27 Pre-construction Contractor Submittals 20 days Tue 7/17/07 Mon 8/13/07 25

28 Remedial Action 25 days Tue 8/14/07 Mon 9/17/07 27

29 Murray Road Remedial Design and Remedial Action 194 days Wed 12/20/06 Mon 9/17/07

30 Murray Road Remedial Design 108 days Wed 12/20/06 Fri 5/18/07

31 Murray Road Conceptual Design Review 2 days Wed 12/20/06 Thu 12/21/06

32 Submit 30% Design Package 25 days Fri 12/22/06 Thu 1/25/07 31

33 Review of 30% Design Package 10 days Fri 1/26/07 Thu 2/8/07 32

34 Prepare Draft 90% Design Package 15 days Fri 2/9/07 Thu 3/1/07 33

35 Review & Comment - 90% Design Package 10 days Fri 3/2/07 Thu 3/15/07 34

36 Prepare Final 90% Design Package 10 days Fri 3/16/07 Thu 3/29/07 35

37 Substantive Requirements Process 45 days Fri 3/16/07 Thu 5/17/07 35

38 Preparation for Public Comment Period 10 days Fri 3/16/07 Thu 3/29/07 35

39 Public Comment Period 20 days Fri 3/30/07 Thu 4/26/07 38

40 Prepare Responsiveness Summary 10 days Fri 4/27/07 Thu 5/10/07 39
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Figure 6
Island Complex, Murray Road, and Harvard Road North Sites

Remedial Design Schedule
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