
Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 
High Priority Source Control Actions1: 

Source Control Action 
Item Responsible Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[H1] NBF: Remove PCB 
joint sealant. Boeing Bach, Power Complete NA 

Characterize extent 
of PCBs in new 

joint sealant. 
2007 None 

[H2] NBF/KCIA/I-5: 
Distribute 2005/2006 in-
line sediment trap data 
for winter wet season. 

SPU Schmoyer, 
Bach Complete NA 

Continue 
monitoring of 

sediment trap data. 
Ongoing None 

[H3] GTSP: Remove 
PCB contaminated soils; 
implement erosion or 
other source control as 
needed. 

SCL Goldberg Complete NA 
Conduct site-wide 

site 
characterization. 

2007 None 

[H4] NBF: Complete 
source evaluation at 
north drain line and 
complete clean-out. 

Boeing Bach, Power Complete NA Continue source 
tracing 2007 

Identify source of 
PCBs in north drain 
line and/or eliminate 
transport of PCBs to 

Slip 4 
[H5] NBF/KCIA/I-5: 
Conduct comprehensive 
analyses of sediment 
trap and catch basin data 

Ecology Cargill Complete NA None NA None 

[H6] NBF: Clean 
oil/water separator 640. Boeing Bach, Power Complete NA None NA None 

[H7] I-5/Residential 
Drainage: Complete 
source tracing. 

SPU Schmoyer Complete NA 
Continue 

monitoring of 
sediment trap data. 

Ongoing None 

[H8] KCIA: Sample 
seven oil/water 
separators. 

KCIA Renaud, 
Tiffany Complete NA 

Continue source 
tracing at KCIA 

(see H9) 
Ongoing None 

[H9] KCIA: Complete 
source tracing KCIA Renaud, 

Tiffany 
In 

Progress 2007 None Ongoing None 

[H10] NBF: Clean out 
catch basins. Boeing Bach, Power Complete NA 

Continue source 
tracing in north 

drain line (see H4) 
Ongoing See H4 

[H11] NBF/KCIA/I-5: 
Reinstall sediment traps.  SPU, Boeing Schmoyer, 

Bach, Power Complete NA 
Continue 

monitoring of 
sediment traps. 

Ongoing None 

                                                 
1 High Priority: PCBs present or suspected, with potential for release to Slip 4 
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Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 

Source Control Action 
Item Responsible Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[H12] KCIA: Test for 
PCB joint sealant 
(~1acre); remove as 
necessary. 

KCIA Renaud Complete NA None NA None 

[H13] KCIA: Clean out 
catch basins and lines (if 
required).  

KCIA Renaud In 
Progress May 2007 None NA None 

[H14] I-5/Residential 
Drainage: Clean out 
catch basins and lines 
(pending results of 
sediment trap analysis 
round 3, due 9/2006).  

Ecology, SPU, 
WSDOT 

Cargill, 
Schmoyer Planned Summer 

2007 NA NA None 

[H15] Georgetown 
Flume: Investigate 
connection toward North 
Boeing Field as a 
possible source of PCBs.  

SPU, Boeing Schmoyer, 
Bach, Power Complete NA NA NA None 

[H16] Georgetown 
Flume: Close 
connections to flume, 
remove contaminated 
sediments. 

SCL, SPU Goldberg, 
Schmoyer 

In 
Progress 

October 
2007 NA NA None 

 
 

Medium Priority Source Control Actions2: 

Source Control 
Action Item 

Responsible 
Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[M1] Crowley 
Marine/Alaska 
Logistics: Conduct 
physical site inspection 
confirming outfalls and 
what they drain(ed). 

Ecology, SPU Cargill, 
Schmoyer Complete NA NA NA None 

                                                 
2 Medium Priority: No PCBs present or suspected, but potential for release of other contaminants to Slip 4 
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Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 

Source Control Action 
Item Responsible Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[M2] Crowley 
Marine/Alaska 
Logistics: Collect 
stormwater runoff and in-
line solids to assess 
recontamination potential 
of current operations. 

Ecology, SPU Cargill, 
Schmoyer Planned Spring 2007 NA NA None 

[M3] Crowley 
Marine/Alaska 
Logistics: Clean catch 
basins and drain lines. 

Crowley None Planned Summer 
2007 NA NA None 

[M4] First South 
Properties/Emerald 
Services: Collect 
stormwater runoff and in-
line solids to assess 
sediment 
recontamination potential 
from any ongoing 
operations. 

Ecology, SPU 
Cargill, 

Stegman, 
Schmoyer 

Complete NA None NA None 

[M5] First South 
Properties/Emerald 
Services: Investigate two 
4- to 6-inch outfalls 
located on the bank of 
First South Properties.  
Determine if the outfalls 
are still functioning and 
their drainage areas. 

Ecology, SPU Cargill, 
Schmoyer Complete NA None NA None 

[M6] First South 
Properties/Emerald 
Services: Clean catch 
basins and drain lines. 

Emerald Services Smith Complete NA None NA None 

[M7] First South 
Properties/Emerald 
Services: Reassess 
drainage swale for 
erosion and 
recontamination potential 
for phthalates. 

Ecology Cargill Complete NA None NA None 

February 2007



Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 

Source Control Action 
Item Responsible Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[M8] KCIA: Reinspect 
KC Surplus Storage, NE 
T-Hangars, and Schultz 
Distributing, Inc. as 
necessary to achieve 
compliance with BMPs. 

SPU, Ecology Schmoyer, 
Cargill Complete  NA See L7 NA None 

[M9] NBF: Review 
results of Ecology’s TCP, 
Waste and Water 
programs, and King 
County/Hazardous Waste 
inspections of NBF (Nov–
Dec 2005) 

Ecology, 
EPA Cargill, Flint In 

Progress Spring 2007 NA NA None 

[M10] NBF: Revise 
Stormwater Management 
Plan; conduct additional 
inspections of the NBF 
facility as necessary. 

Ecology 
Boeing 

Stegman, 
Power Planned Summer 

2007 NA NA None 

[M11] GTSP: Conduct 
additional site 
characterization to 
assess need for 
additional soil removal. 

SCL Goldberg Planned 2007 NA NA None 

[M12] Boeing Plant 2: 
Inspect Bldg. 2-122 area, 
sample onsite storm 
drain solids.  

Ecology Cargill, 
Stegman Planned Spring 2007 NA NA None 

[M13] Boeing Plant 2: 
Clean onsite storm drain 
system as necessary. 

Boeing  Power Planned 2007 NA NA None 
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Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 
Low Priority Source Control Actions3: 

Source Control 
Action Item 

Responsible 
Party Contact Status 

Estimated 
Completion 

Date 
Follow-On Action 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[L1] Crowley 
Marine/Alaska 
Logistics: Compile and 
evaluate historic 
groundwater quality data; 
complete historic use 
investigation to identify 
data gaps for 
recontamination potential 
(soil and groundwater). 

Ecology, SAIC Cargill Complete NA See L2 NA None 

[L2] Crowley 
Marine/Alaska 
Logistics: Determine 
means to fill data gaps. 

Ecology Cargill Complete NA See L3 See L3 None 

[L3] Crowley 
Marine/Alaska 
Logistics: Conduct 
sampling if necessary 
and evaluate data. 

Ecology Cargill Planned Fall 2007 

Ecology will 
conduct 

groundwater 
investigation to fill 

data gaps. 

Fall 2007 None 

[L4] First South 
Properties/Emerald 
Services: Compile and 
evaluate historic 
groundwater quality data; 
complete historic use 
investigation to identify 
data gaps for 
recontamination potential 
(soil and groundwater). 

Ecology/SAIC Cargill Complete NA None NA None 

[L5] First South 
Properties/Emerald 
Services: Determine 
means to fill data gaps. 

Ecology Cargill No Action 
Required NA None NA None 

[L6] First South 
Properties/Emerald 
Services: Conduct 
sampling if necessary 
and evaluate data. 

Ecology Cargill No Action 
Required NA None NA None 

                                                 
3 Low Priority: Release of contaminants possible but unlikely, based on location, current/past operations, or results of investigations 
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Table ES-2-Rev1. Slip 4 Source Control Action Priorities 
 

Source Control Action 
Item Responsible Party Contact Status 

Estimated 
Completion 

Date 
Follow-On 

Actions 

Follow-On 
Action 

Estimated 
Completion 

Date 

Actions Needed 
Before Slip 4 
Remediation 

[L7] KCIA: Conduct 
follow-up inspections at 
Shultz Distributing, Inc. 
until compliance 
achieved.  Evaluate 
potential contaminants of 
concern and pathways. 

SPU, Ecology Schmoyer, 
Cargill 

In 
Progress 

Summer 
2007 

Re-inspections as 
necessary to 

ensure compliance. 
2007 None 

[L8] Boeing Plant 2: 
Assess existing 
groundwater data in the 
area.  

Ecology, EPA Cargill, Flint Planned 2007 NA NA None 

[L9] Other Upland 
Properties: Review data 
for contaminants of 
concern or pathways to 
Slip 4 for North Coast 
Chemical Company, 
Marine Vacuum Service, 
Inc. American 
Avionics/KC Airport, Arco 
Station #5218, KC Airport 
Maintenance, Aviation 
Fuel Storage/Schultz 
Distributing, and Rainier 
Ice & Cold Storage.  

Ecology, SAIC Cargill Complete NA 
Reinspections as 
needed to ensure 

compliance. 
2007 None 

[L10] Review NPDES 
permits: Review permits 
for COCs found in 
sediments. This will 
include both municipal 
and industrial permits. 
Permittees affected for 
Slip 4 include Boeing 
(NBF), Boeing Plant 2, 
Emerald Services, Alaska 
Logistics, KCIA, WSDOT, 
and SPU.  

Ecology, EPA Cargill, Flint Planned 2007 NA NA None 
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