U™ cardno

2825 Eastlake Ave. E., #300
Seattle, WA 98102
Tel 206-267-1400, Fax 206-267-1401

Status Report

Stormwater Source Control Data Assessment
For Ecology RSMP

Contract No. 2015-192, Amendment 1
Effective Dates: 7/17/2015 to 9/30/2017

Invoice and status report period: September 2016 (8/27/16-9/30/16) for invoice no. 90439.014
See attached table for status of project deliverables.

| Task 3.0 Create Database, Review Data, Update Data Analysis Procedure

e Deliverable 3.1 Draft Technical Memo
o Received data transmittals from permittees, performed cursory review of data, and
followed-up with permittees as needed with questions.
o Organized data received and began populating database.
o Coordinated with Ecology to send reminder emails to permittees for submitting data.

¢ Upcoming Activities
o Analyze data and prepare draft technical memo summarizing data received as deliverable
3.1.

o Receive and organize source control data submitted by permittees. Prepare complete

database with all permittee data as deliverable 3.2 and update draft technical memo as
deliverable 3.3.

| Task 7.0 Compile, Review, & Evaluate lllicit Discharge Detection and Elimination Data from Permittees

e Deliverable 7.6 Draft Report of IDDE Data Evaluation
o Finished data summary and statistical analysis of IDDE data.

o Finished draft report of IDDE data anaIySIs and transmitted to Lakewood and Ecology on
9/23/16 as deliverable 7.6.

o Deliverable 7.7 Final Report of IDDE Data Evaluation

o Began revising draft IDDE report based in comments received at SIDIR committee
meeting on 9/27/16.

e Upcoming Activities
o Transmit IDDE incident database to Ecology as deliverable 7.5. The database will be
submitted with the final version of the IDDE report.
o Finish revisions to draft IDDE report and submit final version of report as deliverable 7.7.
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| Task 8.0 Manage Project

¢ Deliverable 8.12 Twelfth Month Status Report

o Deliverable 8.12 (July invoice and status report) was transmitted in early August.

o Reviewed invoice for August and prepared status report, which was transmitted as
deliverable 8.13 in early September.

o Reviewed project billings for September in preparation for invoicing.

o Coordinated with Lakewood to prepare and process Amendment No. 1 to extend the
contract and amend the budget.

o This invoice and status report represent deliverable 8.14 for the September billing period
per the revised project schedule.

Note: Amendment No. 1 to the contract with Cardno includes additional months of project
management activities and status report deliverables. The amendment was in process
awaiting signatures at the time of preparing this invoice and status report. Because
deliverables 8.13 and beyond had not been formally approved yet, the project management
billings in August and September were charged to task 8 under deliverable 8.12. The new
project end-date per Amendment No. 1 is 9/30/17.

e Upcoming Activities
o Review monthly billings, verify invoice charges, and write status reports.




9T/92/8 U0 Ipuelg Wol] lew? X X ‘“uodal snels Yzt 218 9102/S5/8
9T/T/8 UC IpUBIg WO} [lBWS X X ‘uoday sn1els YITTTT'S 910Z/S/L
91/£2/9 U Ipuelg WO [lews x 3 ‘podal sn3eis Yot ‘01’8 9102/9/9
9T/5¢/S U0 Ipuesg woJj jlews X X “uodal snieis uis ‘68 9102/5/S
9T/T¢/¥ UO Ipuelg WOy jlews X X “uodal sniels Uig 8’8 9T0Z/v /v
9T//T/€ UO Ipuelg wolj [lew? X X “Joda) sniels yiL "L'8 9102/L/€
9T/6T/Z UC Ipuelg wolj [lews X X ‘wodas sniels uig '9'g 910Z/21/e
9T/T2/T UO Ipuelg WoJj [iew?d X X ‘podaJ sn1els Yis '8 9102/8/T
ST/PT/CT Uo Ipuesg Wolf [lews X X ~podaa snies yiy 'y ST02/L/2T
ST/LT/TT UO Ipuelg Wol) [lews X X “podal sniels pig g’y ST0Z/9T/TT
ST/0Z/0T Uo Ipuelg WoJj [lews X X ‘podas sn1els puz "z'8 ST0¢/2T/0T
ST/9/0T UO Ipueg WO} [lews X X -podalsnieis 15T '1°8 ST02/vT/6
‘Suiresw S 40 doysiIom 18 UOHIBIUSSIId 8/
‘uojleniens elep uo Jodsa jeuld £/
134 ABojoa3 Aq jpacsddo jpuiiof ou X ‘uojlen|eas elep uo yodas Yeiq 9/ 910¢2/¢2/6
-3sanbau sded elep
woJy seaniwaad Ag papiaoid ejep jeuoilippe pue puey Aq pssaius eiep Suipnpul sseqejep a18|dwo) s/
91/2T/T U0 Ipuelg WOoJ [lews X X *MBIASJ [BIHUL PUB UOKE|IdWOD Blep o) OWdW (euld §'L 9102/8/T
ST/ST/¢T uo Suilesul 1e souepuane e/u efu -dnos8gns y¥iqis yum Sunlesiy £/ eju
ST/£/TT U0 Ipuelg uloJ) jlews X X *M3IA3I [E1NUI pue uolle(idwod e1ep WOy OWawW Yeuq z- /. s102/1/2T
ST/£/TT U0 ipuelg woJ |lews X X "e1ep 30l 4O (BRGNS 9313IuRd [eriul ST0Z/T/2T
wouy sdeg eep yum pue puey Aq Asua Supinbad jou elep 91wd Jo pasodwod aseqelep AeulwnjRid T°L
‘Bunssw Jv1 yuNoy 10) S3INUIL pue BpuslyY 9
‘Bunssw JyL pAIU) 40y SIINUIW pue epualy €9
‘Sunasw Jy puodss o) sainuiw pue epuady 7°9
1pueJg WOJY |feWd X X -Sunssw Jy1 3s114 104 S9INUIW pue epualdy T°9 ST/9T/0T SaInulN
‘ST/7/01 epualy
‘wodal jeud 7'
‘podas yeig 1's
's}nsau sisAjeue elep syl Sujzuewwins swelaselp pue ‘s3|qel ‘sydes Aeuiwipid yim owsw [BIUYIDYL b
oW [EDJUYID] |BUIS €°E
'9seqeIep SSIIY T°E
*sunpadoud
sish|eue e1ep paiepdn ay1 pue ‘Sseqelep ayl ‘ssed04d MIIASI B1EP BU] JNOGE OWSUI [BIIUYIST YeIg TS
‘(s19se1ep sa1HwLad Jo Adod jeuSip) sesiwiad Ag paniwisued) S|l elep
mel 9y1 Jo Adod e pue sjuspuodsal ADAInS JO 1S1] YTim 18I0} 199yspeaJds U synsas Asauns pals|dwo) 'z
9T/p/€ UO Ipuelg WOoJS [Iew X X *J3113] JBA0D pUR ASAUNS |BULY §'T 9102/2/¢
9T//€ U0 Ipuelg uIol} lew? X X -ue|d sisAjeue e1ep pue ugissp Apnis PasINSY ¥'T 9102/2/€
1Ipuesg Wou T X X *J9119| JOAOD pue A3ANS edq €T ST02/2/0T
ipuelg woJy |lew? X X -ue|d sisAjeue elep pue udisap Apnis Yedg 7'l s102/2/0T
ST/9/0T UO Ipuelg WOy |IBWwd X X “SI9quISW DV 40 151 PUB DV 4o uondudsaqg T'T ST0Z/LT/8
S31ON| TVAOUddY AD0O1003 F1IVHIANAa AooOMMIV
ADO1023 Ol aoOMINVY1 O1 ONQYVD AYG
Ad @3allnegns GILLINSNVYL 31vVa

ASIT ONDIDVYL 319VdIAINEa
£LT0C-STOZ ININSSISSY TOULINOD IDUNOS HILVMINYOULS

dINISY AD01023




*10das snyels puze 'zz'8

“Hodal sn1e1s 1sTz "TT°8

“Wodai $niels Yyioz '0c'8

“uodaa sneis YieT 6T°8

“podss sn1eys YIRT 318

‘podas sniels YT /T8

‘Hodai sniels Yot ‘91’8

‘Wodag smieis YIeT "ST'g

‘uodal sne1s YT v1'8

91/02/6 UO 1puBlg WOy lRWS

X X “Hodal sniels YIET ET°8 910Z/9/6
S31ON TVAOUddVY AD01003 J1avdaAaInaa dooOMIIV]
AD0O10323 01 aoomdivi Ol ONGYVI AQ
Ad G3LLINGNS A3LLINSNVYL 31va




