
Deliverable D6.3: Semi-Annual Project Report

1 of 2

Brandi Lubliner
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600

1.      General Information

Contract / Grant 
Agreement Number:

C1500070

Project Title: Effectiveness of Stormwater Retrofits for Treating Highway Runoff to Echo Lake
Your Organization: King County Water and Land Resources Division

Your Project Manager: Carly Greyell - KC; Brandi Lubliner - Ecology
Reporting Period: 2016 Q1/Q2

Date this Form was 
Completed:

8/18/2016  (Revised)

Task 1: Planning
Percent of Task Completed: 0% this period (100% cummulative)

Deliverable D1.1 and D1.2 (Documenting Progress); D1.3 (Draft QAPP); D1.4 (Final QAPP)
Description of your 

Achievements:
Complete

Task 2: Field Sampling and Analysis
Percent of Task Completed: 15% this period (32% cummulative)

Deliverable D2.3: Documenting Progress

Description of your 
Achievements:

During this period, samples were collected from two bioretention planter boxes during 
three storm events. Samples were also collected from a third bioretention planter box and 
a Filterra during two of these events. For most samples, the full parameter list was 
analyzed by the King County Environmental Laboratory. However, during one storm event 
the effluent flow ceased before DTWPH samples could be collected, and at one site, there 
was insufficient volume for PAH analysis. PCBs will be analyzed in all but two paired 
samples, and were sent for analysis on 6/24/16. Toxicity tests were conducted on samples 
collected from one bioretention planter box during two storm events. Time-weighted 
storm samples were collected from both the detention tank system (DTS) inlet and outlet 
during one storm event. Analysis is not complete for these samples. The "Documenting 
Progress" deliverable (D2.3) includes a description of activity, a site visit log, preliminary 
flow data, toxicity reports, and the available raw, unvalidated data. 

Send progress report to: 

Regional Stormwater Monitoring Program: Effectiveness Studies

2.      Briefly Describe Task and Milestone Achievements (for current report period only) and check the 
box associated with each task to verify completion.

Instructions: Please fill out the light grey boxes
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Task 3: Summary of Echo Lake Historical Data
Percent of Task Completed: 0% this period (100% cummulative)

Deliverable D3.1 (Draft Memo); D3.2 (Final Memo)
Description of your 

Achievements:
Complete

Task 4: Final Report
Percent of Task Completed: 0%

Deliverable None
Description of your 

Achievements:
No activities this period

Task 5: Distribution of Findings
Percent of Task Completed: 0% this period (1% cummulative)

Deliverable None
Description of your 

Achievements:
No activities this period

Task 6: Project Management
Percent of Task Completed: 15% this period (20% cummulative)

Deliverable D6.3: Semi-annual Progress Report (this document)

Description of your 
Achievements:

The project manager coordinated with the project team for sampling, assisted with three 
sampling events, troubleshooted flow issues, visited the site to assess feasibility for 
sampling at the newly constructed bioretention planter box and Filterra, and managed the 
budget.

Cumulatively there have been 21 site visits (this period: 9); 4 sampling events (this period: 3 sampling events); analytical 
results are available for all these samples (except PCBs); toxicity reports for 2 sampling events; 1 sampling event at DTS; 2015 
flow data (meters at ECHO-DTS-In and ECHO-DTS-Out) and flow data for part of January and June 2016 (area velocity meter 
at ECHO-DTS-In). Previously the QAPP and technical memo were completed and posted on the project website.

3.      Tasks/Milestones not achieved and why:
Evaluating the effectiveness of the flow control structure has been dropped from the project goals. The structure generates 
pulsing flows that made measuring flow extremely challenging, and not possible within the original scope and budget of the 
project. This was discussed between the King County project manager (Carly Greyell), RSMP Coordinator (Brandi Lubliner), 
and the RSMP Liaison (Fred Bergdolt). As documented in emails, samples at the DTS will be time-weighted and only five 
storms will be sampled. 

4.      Potential Future Challenges to Performance (time delays, staff changes, etc.):
Rain was spotty this spring, and we were not able to catch up on sample numbers. As documented in emails, we will 
continue sampling next fall, but there is still a possibility that we will fall short of our target number of samples at some sites.

6.      List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this 
contract or grant to date:

5.      General Comments:
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