
Brandi Lubliner
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600

1.      General Information

Contract / Grant Agreement Number: C1500071
Project Title: Effectiveness Monitoring of the South 356th Street Retrofit and Expansion Project, Federal Way, WA. 

Your Organization: King County Water and Land Resources Division

Your Project Manager: Kate Macneale - KC; Brandi Lubliner - Ecology

Reporting Period: 2015 Q1/Q2

Date this Form was Completed: 8/4/2015

 

Task 1: Planning
Percent of Task Completed: 75% (100% all together)

Deliverable D1.1: Draft QAPP

Description of your Achievements: The QAPP was drafted and reviewed by the King County Project Team, the Federal Way technical staff (Fei Tang and Dan 
Smith), and the RSMP Coordinator. The draft QAPP has not yet been reviewed by the RSMP liaison. 

Task 2: Field sampling, data collection and chemical analysis

Percent of Task Completed: 10%

Deliverable D2.1: Documenting Progress

Send progress report to: 

Progress Report Form

Regional Stormwater Monitoring Program: Effectiveness Studies

2.      Briefly Describe Task and Milestone Achievements (for current report period only) and check the box associated with each task to verify 
completion.

Instructions: Please fill out the light grey boxes



Description of your Achievements:

Flow meters at two of the sampling locations (WBI and WBO) were installed in April 2015. The site was visited multilple times 
for troubleshooting, maintenance and protecting equipment from vandalism.  "Documenting Progress" deliverable (D2.1) 
includes a log of site vists and pictures of the installations of two flow meters. The additional flow meters at WPCI, WPCEBO 
and NFWHC have not yet been installed but will be by the end of Q3. It is uncertain when the new pond will be operational 
(because of concerns about the vegetation on the slopes of the pond), but this will not affect our ability to measure flows at 
each of these sites. The east bioretention facility is not yet operational, possibly due to a problem with the initial underdrain. 
Once the reconstruction of the underdrain is completed and the facility is tested (i.e. water successfully drains from the 
facility), we will install flow meters in the EBI and EBO.  

Task 3: Final Report

Percent of Task Completed: 0%

Deliverable None

Description of your Achievements: No activities this period

Task 4: Dissemination of Findings

Percent of Task Completed: 0%

Deliverable None

Description of your Achievements: No activities this period

Task 5: Project Management

Percent of Task Completed: 1%

Deliverable D5.1: Semi-annual Progress Report

Description of your Achievements: The project manager coordinated with the project team during QAPP development and managed the budget. This report 
documents the progress of this project.

3.      Tasks/Milestones not achieved and why:

The project is proceeding although there has been a 2-month delay. The East Bioretention Facility did not function as planned, and it is currently being reconstructed. 
Monitoring flows and water chemistry through this facility will have to wait until the facility is operational. The QAPP has not yet been finalized, but this will be 
accomplished in Q3 2015.

4.      Potential Future Challenges to Performance (time delays, staff changes, etc.):



(Example: 2000' of riparian area planted, 200 technical assistance visits, etc)

Draft QAPP completed and reviewed by King County staff and the technical Federal Way staff; 17 site visits; nearly 2 months of flow data from two of the seven sites 
(WBI and WBO).

Installations of the flow meters at the WPCI, WPCEBO and NFWHC sampling locations should be completed in Q3 2015 and in time for sampling in the 2015-2016 wet 
season. The flow meters for the inlet and outlet of the east bioretention facility (EBI and EBO) will be installed as soon as the facility is operational. It is anticipated 
that the east bioretention facility is operating by the end of Q3, but this is uncertain and there may be further delays.

6.      List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this contract or grant to date:

5.      General Comments:
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