
Deschutes Advisory Group 
(DAG)

March 17, 2016



Today’s Topics

Rebranding
Project Scope
Timeline
Next Meeting
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Rebranding
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Deschutes 
Phase 2 TMDL

Budd Inlet and 
Capitol Lake 

TMDL

Old New



Project Scope

Water Quality Improvement Report and 
Implementation Plan
Budd Inlet: Dissolved Oxygen
Capitol Lake: Total Phosphorus

Wasteload Allocations (WLAs) for point sources
 Load Allocations (LAs) for nonpoint sources
 Additional Budd Inlet model runs
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Timeline Components

Deschutes Advisory Group Meetings

Budd Inlet Modeling

 Internal Collaboration

Permittee Involvement

Report Writing

Government to Government Collaboration

Public Outreach
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Budd Inlet Modeling

Model Run 1: 4 New Scenarios  

March - July 2016

Model Run 2: WWTPs turned on/off

September 2016 – February 2017

Model Run 3: Potential solutions

May – October 2017  
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Internal Collaboration

 Policy decisions

Completed by December 2016

 Develop draft wasteload allocations

Completed by October 2017

 Develop draft load allocations

Completed by June 2017

 Briefings

As needed throughout process 7



Permittee Involvement

Wasteload allocations
July 2016 - October 2017

 Implementation actions
May 2017 - April 2018

Review and discuss draft decisions
August – November 2018
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Public Outreach

 Communication strategy

July – August 2018

 Public meetings

September – October 2018

 Public review and comment period

September – October 2018
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Other Components

 Report writing

Government-to-Government meetings

 Prepare responses to comments

 Finalize document
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Next meeting

May 19 

Mussel Pilot Project:  Pacific Shellfish Institute

Voluntary Stewardship Program: Thurston County 

Municipal Stormwater Permits: Ecology

Construction Stormwater General Permit: Ecology
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Contact:

Lydia C. Wagner
Water Cleanup Plan Coordinator

Department of Ecology

Lydia.Wagner@ecy.wa.gov

360-407-6329

www.ecy.wa.gov/programs/wq/tmdl/deschutes/ 
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