
Report on implementation of the Dungeness Bay/Matriotti  
Creek Clean Water Strategy and Detailed Implementation Plan 

April 2007 
 

The Matriotti Creek TMDL was approved by EPA in 2002, the Dungeness Bay TMDL was approved in 2004.  Since the 
two TMDLs are very interdependent one Detailed Implementation Plan was developed for both projects, and combined 
with the locally-developed Clean Water Strategy.  That document was completed in September 2004.  It contained a table 
summarizing proposed cleanup actions. 
This is the second update of implementation status.  Below is the summary table from the Clean Water Strategy/Detailed 
Implementation Strategy.  The far right column has been added to indicate the current status of each item.  Progress on 
items of lower priority is noted only where progress has been made.  “Funding” refers to state Centennial Clean Water 
Fund, federal Targeted Watershed Grant (TWG) fund, Conservation Commission funds, Referendum 38, Irrigation 
Efficiencies, and numerous partner cash and in-kind funds.  Most funding awards have a two or three year project life. 
 

Table 1: Clean Water Strategy Action Plan 
Recommended action Priority and 

performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate 
and funding sources 
* already funded  

Status April 2007 

Human Waste / Septic Systems  
Expand the septic 
Operations and 
Maintenance (O&M) 
program to include 
more types of systems 
and a risk-based 
management plan. 

High 
2007 

 Clallam County *OSSM plan development is 
funded through DOH contract and 
Ecology grant 
 
 
Estimate at least 2 FTE field staff 
and 2 FTE administrative staff 
needed to fully implement the plan 

Clallam County 
has prepared a 
Draft OSSM 
(Onsite Septic 
System 
Management) 
plan. The final 
plan must be 
approved by the 
local Board of 
Health and 
submitted to the 
WA State 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Department of 
Health by July 1, 
2007.  The County 
formed a 
stakeholder 
workgroup which 
met monthly or 
semimonthly to 
help the County 
develop the plan. 
The draft plan 
includes 
requirements for 
all septic system 
owners to perform 
O&M on their 
septic systems.  
Additionally, 
effective July 1, 
2007 state onsite 
septic system 
(OSS) codes 
require alternative 
pump-type septic 
systems to be 
inspected annually 
and all 
conventional 
septic systems to 
be inspected once 
every three years.  
The draft plan 
allows owners 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

with appropriate 
training to 
conduct some 
inspections 
themselves.  The 
draft plan 
designates the 
Clean Water 
District as a 
Marine Recovery 
Area where there 
are more stringent 
O&M 
requirements for 
OSS owners.    

Implement an 
assessment and 
monitoring program 
that includes 
inspections of 
identified Septics of 
Concern (SOC) with 
dye testing as necessary 
and tracks the follow-
up actions for SOCs. 

High 
2007 

Funding and public 
approval 

Clallam County *1 FTE 
Current program funded through 
an EPA Targeted Watershed 
Initiative Grant.  Funding ends in 
September 2007. 
 

Septics of 
Concern 
inspections and 
dye testing of 
suspected failures 
is on-going.  169 
site visits have 
been completed 
and 24 of the 
SOC’s from the 
original list have 
either new or 
repaired septic 
systems.  38 total 
repairs have 
occurred in the 
Sequim 
Dungeness. The 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

SOC program is 
now expanding to 
include marine 
shorelines above 
Dungeness Bay.   
 An effectiveness 
monitoring study 
is also ongoing, 
with part of its 
focus on studying 
fecal levels before 
and after the failed 
septic systems 
have been 
repaired.   
Additional 
requirements have 
been placed on the 
County to find or 
account for all 
septic systems 
(both known and 
unknown) in a 
Marine Recovery 
Area (MRA; see 
Chapter 70.118A 
RCW).  This will 
possibly require 
the SOC program 
to expand to the 
Sequim – 
Dungeness Clean 
Water District 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

boundary and 
encompass 
thousands of 
septic systems.    

Establish stable funding 
sources for the O&M 
program, described 
above 

High 
2007 

Public Approval Clallam County $85,000-100,000/year 
for current program.  Potential 
fund sources: Permit Fee incr. 
Conservation Assessment fee 
 
Estimate at least $300,000/year to 
fully implement the OSSM plan 

One aspect of the 
Clallam County 
OSSM plan is to 
propose a funding 
strategy for the 
County’s O&M 
program.  Finding 
stable funding 
sources for plan 
implementation is 
a major goal for 
the final OSSM 
plan.  The draft 
plan proposes to 
expand the 
existing SOC 
program. This 
would require 
stable funding for 
at least 2 FTEs 
field staff and 2 
FTE 
administrative 
staff.  The 
workgroup 
developing the 
OSSM plan has 
recommended 
assessing all OSS 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

owners in the 
County $10 to $20 
per year to 
provide stable 
funding for the 
County’s O&M 
program.  In 
addition, 
according to RCW 
70.118A, DOH 
must provide 
funding assistance 
to the County to 
implement the 
O&M program in 
the MRA. 

Identify (and distribute) 
funding to provide cost-
share incentives for 
SOC inspections / 
corrections 

High 
2007 

Need to investigate 
Oyster Reserve 
Program 

Clallam County $25,000 Inspections (@ 50% 
reimbursement) 
$75,000 Repair (@ 25% 
reimbursement) 
Conservation Assessment fee 
or grants 

TWG grant 
includes funding 
for cost-share 
incentives for 
inspections/repairs 
for homeowners.  
Washington State 
has proposed 
funding to 
counties to help 
homeowners 
repair septic 
systems.  The 
OSSM workgroup 
has addressed that 
there is a need for 
this kind of 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

funding or 
financial help for 
homeowners 
(especially low-
income property 
owners). The draft 
OSSM plan 
includes 
objectives to assist 
low-income 
homeowners in 
financing OSS 
inspections, 
repairs, and 
replacements. 

Continue River’s End 
buy-out and 
conservation easements 

High 
2007 

Landowner 
willingness 
County legal support 
Partner Coordination 

Clallam County *SRFB grant: $1.2 million 
*WDFW grant: $967,500 
*Jobs in Woods: $75,000 

Purchased: 11 
Septics 
decommissioned: 
8 
Houses removed: 
8 
Number of 
trees planted: 
4000 
Number of shrubs 
planted: 500 
 

Convert on-site to 
sewer or community 
systems where 
appropriate (3 
Crab/Golden Sands 
area, Carlsborg)a) 
Carlsborg Sewer 

Med 
2009a) High 
2007 

Growth Management 
Act and/or funding, 
depending on 
specific area 
 
a) Public approval 
and future funding 

Clallam County 
 
 
 
 
a) Clallam County 
and PUD 

 
 
 
 
 
 
*a) Clallam County received a 

Sewer possibility 
is strong in 
Carlsborg area.  
CCD’s 3 Crabs 
Study is 
investigating this 
issue in the 3 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Feasibility Study needs $35,000 grant from CTED, 
Clallam County provided an 
additional $30,000, and Clallam 
County PUD provided $67,000 

Crabs area.   
 
 
a) Clallam County 
and Clallam 
County PUD have 
jointly hired a 
consultant to do a 
feasibility study 
for sewering the 
Carlsborg UGA.  
Carlsborg Sewer 
Feasibility Study 
started in 
September 2006.  
Anticipated 
completion late 
Spring of 2007. 

Outreach and Education 
Septic 101 (basic septic 
maintenance class) & 
individual  owner 
education 

High 
2007 

Septics 101 were 
conducted 41 times, 
reaching 1100 
owners 

Clallam County *$225 per Septics 101 class; TWG Monthly Septic 
101 workshops 
are ongoing.  
Average 
attendance = 22 
people per class.  
Individual 
homeowner 
education occurs 
on a daily basis 
during phone 
conversations, at 
soils evaluations 
performed by 
onsite 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Environmental 
Health Specialists, 
and during SOC 
site visits.   

Storm Water 
Other actions related to storm water are listed in regulatory/policy and monitoring/research sections 
Signs on street drains 
and ditches about 
pollution effects 

Low  
2012 

Student Volunteers Not determined Cost for paint and gloves  

Provide treatment for 
ditch tailwaters 

High 
2007 

Constructed 
wetlands/biofiltration 
appear to be the best 
option 

Clallam 
Conservation 
District (CCD) 

Estimate for Marine Drive: Has 
been estimated at $80,000 for 
wetland construction, design 
/engineering and land purchase – 
but actual cost is unknown. 

Six ditches IDd in 
the TMDL as 
conveying 
problematic 
stormwater 
straight to Bay.  
Three of those 
have been piped, 
eliminating the 
tailwater.   

Continue piping of 
irrigation ditches, using 
CCD’s prioritization of 
ditches based on 
bacterial monitoring 

High 
2007 

Almost finished 
piping feasible 
ditches 

CCD Existing funds will address all but 
one of the high-priority ditches 
that can be piped. 

A number of 
additional ditches 
have been piped, 
eliminating tail 
water returns.  
Several grants 
awarded to do 
more, including 
combining the 
Clallam and Cline 
open canals into 
one big pipe, 
eliminating those 
tailwaters.   
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Outreach to Ditch 
Residents 
1. Revise, print and 

distribute brochure: 
“Living on an 
Irrigation Ditch” 

2. Webpage for Water 
Users Assoc. 

Med. 
2009 

Need funding Sequim-Dungeness 
Water Users 
Association 

1. $6,000 
2. $8,000 

 

Develop/implement a 
Sub-Basin Stormwater 
Management Plan for 
the Marine Drive and 
Three Crabs area that 
includes 
recommendations for 
capital facilities, 
retrofits, standards for 
new development, and 
basic BMPs based on 
soil characteristics, 
topography, and 
development patterns   

High 
2007 

Need funding 
(for Marine Dr. can 
use Clallam 
Conservation 
District’s analysis of 
storm water and 
ditches as basis for 
the monitoring plan)  

CCD 
Clallam County 

*Development: $25,000 - $75,000 
 
Implementation costs can’t be 
figured until after development of 
the sub-basin plan. 

CCD has received 
a grant to assess 
options and 
develop plan for 
Three Crabs area 
and is developing 
a plan for Marine 
Drive area 
stormwater 
management 
where existing 
irrigation ditches 
convey runoff. 

Develop a Small 
Project Stormwater 
Management Manual 

High 2007 Need staff time and 
public approval  

Clallam County and 
CCD 

*Funding primarily through CCD 
and EPA grant.  Clallam County 
also providing some funding. 

CCD awarded 
grant from EPA to 
develop a 
template for rural 
residential 
stormwater 
management for 
use by the County. 
County’s and 
CCD’s objective 
is to identify 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

BMPs and site 
plans that can be 
used by 
homeowners 
without having to 
hire an engineer.  
Expected draft by 
June 2007. 

Investigate BMPs for 
stormwater 
management specific to 
local conditions; 
compile them in a 
publication. 

High 
2007 

Need funding CCD/ Clallam 
County/JS’KT 

Cost not determined 
Possibly Conservation Assessment 
Fee 
or grant finding 

CCD awarded 
grant from EPA to 
develop a 
template for rural 
residential 
stormwater 
management, and 
working with 
County to 
investigate ways 
to permit and 
encourage LID.  
 
Obtained 
consultation from 
PSAT LID Local 
Regulation 
Assistance Project 
in 2006. 
 
CCD completed a 
demonstration 
project with 
Sequim School 
District on 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

alternative 
stormwater 
management.   
 
JSKT created a 
rain garden 
(BMPs) in Sequim 
Bay Watershed to 
reduce stormwater 
runoff and 
pollution. 

Consider 
comprehensive 
stormwater planning for 
sub-areas within the 
Clean Water District 

Low 
2012 

Need funding and 
staff time 

Clallam 
County/JS’KT/CCD

$25,000 - $50,000  

Domestic Animals/Pet Waste 
Distribute information 
about proper pet waste 
management, through 
written (brochures, 
advertisements, etc) and 
verbal (i.e., 
presentations, 
workshops) means. 
 

High 
2007 

Need funding CCD/JS’KT/ 
Dungeness River 
Audubon Center 
(River Center) 

$7,000 County and CCD 
staff incorporate 
pet waste 
information into 
site visits. 
 
JSKT: Pet waste 
poster designed 
and distributed; 
pet waste 
postcards mailed 
to watershed 
residents. 
 
CWWG display at 
2 public events. 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Establish Pet Waste 
Stations in areas with 
high pet use next to 
surface water. 

High 
2007 

Need funding Depending on 
jurisdiction; needed 
at County Parks 

*$3,500 for set-up 
$800/year for supplies 

Tribe has received 
grant funds for 
outreach and 
installation of pet 
waste stations. 
 
JSKT completed 
monitoring of pet 
waste at five 
locations; the data 
convinced County 
Parks Department 
to maintain pet 
waste stations at 
two marine 
shoreline parks.  
Tribe has 
purchased two pet 
waste stations so 
far and installed 
March 2007. 
Actions for the 
other locations 
being considered. 
 
USFWS provided 
a 
pet station at the 
trailhead to 
Dungeness 
National Wildlife 
Refuge for the 
benefit of dog 

 13



Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

walkers within 
Dungeness 
Recreation Area.  
USFWS 
volunteers 
distributed the 
biodegradable 
waste bags along 
with information 
on managing 
pet waste to 
hundreds of 
people in 2006. 

Livestock Waste 
Outreach regarding 
livestock and water 
quality impacts, 
(through newsletters, 
workshops, 
presentations, etc.) 
 

High 
2007 

Ongoing, but more 
funding would be 
needed for future 
projects 

Clallam 
Conservation 
District 

Workshops/presentations/quarterly 
newsletter and informational 
booths funded through 2007.  
Future funding needed approx. 
$8,000/year 

CCD has received 
grant funding for 
livestock (and 
other nonpoint 
pollution sources) 
BMP workshops, 
newsletter 
publication and 
website 
maintenance, and 
informational 
booths at fairs 

Develop individual 
conservation plans and 
implement best 
management practices 

High 
2007 

Ongoing successful 
effort by CCD.  
Priority farms 
identified 

Clallam 
Conservation 
District 

*1 FTE, funded through Dec. ‘08 CCD has received 
grant funding to 
continue county-
wide technical 
assistance for 
landowners.  Also 
have additional 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

staff to coordinate 
CREP program. 

Ecology enforcement High 
2007 

New staff hired by 
Ecology; 
memorandum of 
understanding 
(MOU) established 
between CCD, DOE 
and County 

Department of 
Ecology  (DOE) 

*0.05  FTE As needed.  
Compliance action 
is usually initiated 
by a complaint to 
Ecology, and may 
be coordinated 
with the WA 
Dept. of 
Agriculture. 

Monitoring 
Develop overall 
freshwater monitoring 
strategy that includes 
wet season/ storm 
events/ditches (modify 
based on research) and 
continues source 
identification as well as 
initiates effectiveness 
monitoring 

High 
2007 

Completed JS’KT/ DOE/ 
Clallam County 

 Completed (2/05). 
 
With funding 
from EPA/TWG 
grant, JSKT has 
revised list of 
monitoring 
stations (Aug/Sep 
2005), with 
funding for 
monitoring 
through at least 
Jan 2008.   

Implement freshwater 
quality monitoring and 
BMP effectiveness 
monitoring  

High 
2007 

Will follow the 
overall monitoring 
strategy 

Clallam County/ 
JS’KT/CCD 

*$30,000/year funded by Ecology 
Grant and EPA Grant 

Ongoing.  JSKT: 
Tribe, County, 
CCD, 
Streamkeepers 
and others are 
conducting 
freshwater quality 
monitoring.   
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

 
TWG 
Effectiveness 
Monitoring Study 
report expected 
late summer/early 
fall 2008. 

Continue marine 
monitoring in 
Dungeness Bay 

High 
2007 

Ongoing DOH/JS’KT *$700/per trip, covers travel, boat 
and DOH staff time 

Ongoing 

Perform data analysis 
of Dungeness area 
freshwater monitoring 
on a semi-annual or 
annual basis. 

High 
2007 

An analysis of early 
data was completed 
in July 2004.   

JS’KT/DOE/ 
Clallam County, 
Battelle 
 
 
 
 
 
Ecology 

 
 
 
 
 
 
 
 
 
*EPA  grant 

County and Tribe 
have acquired 
some software; 
however, 
additional 
software and 
statistical 
expertise is 
needed.   Data 
analysis will be 
included in TWG 
Effectiveness 
Monitoring Study, 
due late 
summer/early fall 
2008. 
 
Beginning in the 
spring of ’08, 
Ecology will 
conduct an 
effectiveness 
monitoring study.  
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

The study will 
include sample 
collection to 
address data gaps 
and analysis of 
existing and new 
data.  Report due 
*** 

Continue Streamkeeper 
monitoring of bacteria 
and baseline monitoring 
of streams 

Med 
2009 

Dependent on 
continued funding 

Clallam County $50,000 Conservation Assessment 
Fee could potentially be used if 
approved by county 
commissioners.  

Ongoing for now. 

Research 
Conduct Microbial 
Source Tracking study 
in both fresh and 
marine water  

High 
2007 

Pre-study complete; 
ready for full study  

 JS’KT/Clallam 
County 

$150,000 needed for freshwater 
(*140,000 rec’d through EPA  
Grant) $200,000 needed for 
marine  

QAPP for MST 
study approved 
Sep 2005.  MST 
sampling initiated 
April 2006, 
including 
freshwater 
sampling and two 
marine stations, 
which include 
water, marine 
sediment and 
wrack sample 
collections.  
Report expected 
late 2008. 

Conduct further Bay 
research (including 
basic ecological studies, 
nutrients and fecal 

Med. 
2009 

Need funding US Fish & Wildlife 
Service; 
JS’KT 

$200,000+ needed  USFWS 
completed a 
hydrographic 
survey in 2007 to 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

coliform assessments, 
and wildlife usage) 

determine 
Dungeness 
National Wildlife 
Refuge's 
boundaries.  This 
survey is available 
to assist in 
determining the 
Bay's 
sedimentation 
patterns over time. 

Conduct analysis of 
impervious surfaces 
using 
fieldwork/LIDAR/aerial 
photos/remote sensing. 

Med. 
2009 

Need staff and 
funding 

Clallam 
County/JS’KT 

$100,000 Some data have 
been collected for 
Streamkeepers to 
do county-wide 
geospatial 
watershed-
disturbance 
analysis, but 
funding is needed 
for analysis. 

Conduct GIS analysis 
to map fecal nutrient 
spatial and temporal 
trends  

Med. 
2009 

Ongoing CCD/JS’KT $10,000 for CCD 
$10,000 for JS’KT 

As part of TWG 
Effectiveness 
Monitoring Study 
(due late 
summer/early fall 
2008), Battelle 
Marine Sciences 
Lab will conduct 
geospatial 
analysis.  All 
freshwater and 
marine water 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

quality stations 
have been GPS’d. 

Conduct comprehensive 
water quality studies to 
determine feasible 
remediation measures 
in the 
Meadowbrook/Cooper 
sub-basins and other 
targeted sub-basins 

High 
2007 

Need funding CCD $120,000 needed for 
Meadowbrook/ 
Cooper sub-basin 

Unfunded. 

Regulatory and Policy 
Approve and implement 
a comprehensive 
stormwater ordinance 
 

High 
2007, 2008 

Planning 
commission received 
public testimony on 
draft stormwater 
ordinance.  
Ordinance may be 
redrafted.  

Clallam County Depends on how program is 
organized 
Estimate: 1 FTE 

County ordinance 
drafted but not 
passed.  
Ordinance may be 
redrafted.  Input 
obtained from 
PSAT LID Local 
Regulation 
Assistance Project 
in 2006. 

Provide maps and 
information on sensitive 
areas (shellfish beds, 
ESA listed critical area) 
to county decision-
makers  

Med. 
2009 

Maps and 
information need to 
be compiled 

Clallam County/ 
Marine Resources 
Committee 

$5,000 Forage fish 
spawning areas 
and eelgrass areas 
from Freshwater 
Bay to Dungeness 
Spit have been 
mapped.  

Provide information on 
low impact approaches 
to stormwater 
management in the 

Med. 
2009 

Funding/political 
will 

Clallam County $10,000 CCD action 
pending. 

 19



Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

permitting information 
packet.  
Conduct a 
comprehensive review 
of ordinances and make 
changes to encourage 
low impact 
development, and also 
look for disincentives in 
the county’s permits 
and associated fees 

Med. 
2009 

Need staff time Clallam 
County/CCD/ 
JS’KT 

$3,000 - $5,000 for staff time per 
partner 

Obtained 
consultation from 
PSAT LID Local 
Regulation 
Assistance Project 
in 2006.  

General Outreach 
Public workshops High 

2007 
Need funding and 
staff time, 5 per 
year 

River Center 
CCD/Clallam 
County/JS’KT/ 
 

For each workshop: $100-150 
for room rental; $500-750 for 
display ads; $300 supplies; 
$25,000 for staff time (County, 
JS’KT, CCD, Ecology, River 
Center) 

Clallam County 
Marine 
Resources 
Committee and 
Puget Sound 
Action Team 
sponsored two 
Marine and 
Estuarine 
Shoreline 
Landowner 
Workshops 
spring ’07.  
River Center, 
CCD, Clallam 
County, and 
JS’KT all 
contributed. 

Clean Water Herald or Med. Need funding Clallam County For newsletter: $6,000/issue JSKT: Summer 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

newspaper alternative 2009 (Funding available 
for two issues or 
alternative). 
 

For newspaper ad: $1197 for 
black/white; add +$190 for full 
color; Need $2000 for 
art/editing per issue 

2006 - Produced 
two full-page 
color ads 
describing water 
quality projects 
and statuses.  
These appeared in 
both Sequim 
Gazette and 
Peninsula Daily 
News.  Article on 
water quality 
projects appeared 
in Living on the 
Peninsula 
Magazine.  Expect 
to produce at least 
one more ad 
during 2007. 

Sequim 7th grade field 
trip 

High 2007 JSKT staff time is 
currently funded by  
EPA/ GAP grant 

River Center $12,000  

Presentations to local 
community groups 

Med. 2009 Need staff time Variety Variable JSKT: TWG 
presentations have 
been given to 
DRMT and 
BOCC.  More 
scheduled. 

Booths, fairs and 
festivals 

Med. 
2009 

Need funding for 
supplies and staff 
time 

Variety $5,000 The Clean Water 
Work Group 
participated in the 
September 2006 
Dungeness River 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

Festival by 
providing a water 
quality activity for 
kids.  
Additionally, 
Clallam County, 
PSAT, 
Conservation 
District, the Tribe 
and several other 
groups hosted 
booths with water 
quality 
information and 
activities. 
 
County 
Environmental 
Health hosted a 
booth at the 
County Fair with 
septics and water 
quality outreach 
information. 

Permanent Displays at 
River Center 

Med. 
2009 

 River Center $10,000 Display 
completed 3/07 
and will be 
displayed at 
appropriate 
events at the 
River Center. It 
has been shown 
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Recommended action Priority and 
performance 
measure 

Current status/ 
barriers to 
implementation 

Lead agency Cost estimate Status April 2007 
and funding sources 
* already funded  

at two public 
events, one 
attended by +/- 
300 people 
interested in 
marine 
shorelines and 
sustainable 
development in 
March , and one 
by 100 marine 
shoreline owners 
in April 07. 

River Center: Dungeness River Audubon Center    CCD: Clallam Conservation District 
JS’KT:  Jamestown S’Klallam Tribe  DOH: Washington Dept. of Health  DOE: Washington Dept. of Ecology  
OSSM: 
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