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	AGENDA ITEM
	
	

	Management Items – 9:00 to 10:30

· Project Work Plan

At this point we are 2 weeks behind schedule with the project.  The schedule has been impacted by the various changes in staffing at DFW, ECY and RCO.  Event mapping is the technical issue that is holding us up.  
· 9.2 hydro maintenance tool release

Not an issue at this point - - there is no documentation for the new release.
Technical Items – 10:30 to Noon

· Projection Template

The projection template is working fine.  Deep Creek projected and aligns with the DNR data.  So this projection issue is resolved. Addendum: Rick informs that we will need to get a 9.2 version of the template from the USGS. Dan will request this from Paul Kimsey.
· Converting DNR arc attributes to NHD events

Dan worked on turning DNR’s arc attributes into events using some old AML’s.  The match rate wasn’t great. Dan managed to get a 33% match rate. Were going to need to get the success rate up. Dan suggests that we wait for Rick to work on it next week.  
· Update from DNR 
Nothing to report.

· Update from DFW

Arleta reported that the WDFW points don’t have the LL-ID’s.  The measures are not working on the routes.  DFW will look for Martin’s AML and try to reconstruct his point process.
Next Steps/ Announcements:  
· Dan is going to check to see if Rick is starting next week – YES he is.

· Dan is going to back up the data onto CD and try to get some help from ESRI tech support and Jay in Portland.

· There will be a meeting to update DNR IT staff on the progress of this project and to start getting help on usability and mapping with the data.

· Deb and Mac will be at ESRI training so will not attend next Tuesday’s meeting



