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	MEETING MINUTES
	
	

	Management Items
1. Review project document portals: 

a. draft web page for content and launch 

b. SharePoint site for team document maintenance 
The web site and SharePoint sites are up and running.  The web site  is located at:

http://www.ecy.wa.gov/services/gis/projects/sharedhydro/wahyfw24k.htm
or via the WAGIC Framework web site at:

http://wagic.wa.gov/Framework/hydro/Default.htm
Joy will add in the historic documents listed on the old FW page.  Please take a few moments to see what you think.

John Tooley forwarded the emails with the link and user account information for the Share Point site.  Dan has also gone in and started to populate the site with the Work Plan, to do’s, events and calendar.
 

2. Staffing Resources
WDFW will have a meeting on Oct 22 to discuss the resource shortfall that resulted from Martin’s medical absence.  DNR still needed to flesh out the details for needed IT support.  With the delay in training this will give IT a longer lead time.
3. Funding Distribution 
Joy will hold off processing Interagency Agreement for funding transfers until all the details with staffing resources are resolved.
4. Add Ron McFarlane of NWIFC to distribution list 
At the October SWIMTAC meeting Ron McFarland from the NWIFC asked if he could be added to the hydro meeting distribution list so that he can stay informed on our progress.  Joy and Dan will add him to the distribution list. 
5. Status of NHD-Clearinghouse MOU agreement
 The USGS and Clearinghouse have signed the Clearinghouse MOU.  BLM and USFS signed for the Clearinghouse and Carol Fleskes has signed for the state of Washington.  Dugan Petty, the state CIO, will be the Oregon signatory.
 

Technical Items
1. NHD Geo Edit Training class
The USGS will conduct the training in Olympia using Ecology’s computer training facilities.  It will happen on December 4th, 5th & 6th.  There are two training slots per agency.  If you have any questions give Dan a call.
2. Adjust work plan around training class date 
Due to the extended delay in edit tool training we discussed which tasks could be tackled now rather than later.  It was agreed that we will work on documenting some the Hydro Update Scenario’s (geometry vs. attribute).  We will also focus on the variations and overlay of jurisdiction (20 cfs streams, shorelines of statewide significance, State & Private Forest lands etc.).  Each agency will identify what programs would have updates to the hydro layer – 

DNR – Timber Sales, Geology…

DFW – Habitat, Field Biologists, StreamNet…

ECY – WQ, WR, EAP…

We will pick up from where the group left off with the facilitated sessions and resulting document.  Joy will post them on SharePoint.

Dan stepped through the work plan and outlined what had been done to date and we added the actual hours spend per task.  This will help in estimating future time and costs.  We decided that Nov. 27th would be the decision point for doing the project in 9.1 or 9.2.  That’s when we need to nail down what software gets loaded into the training room for the December training class.
3. Review NHD data for test watersheds
The group looked at the densified NHD data drawn over the Clearinghouse wc routes and a recent version of DNR Hydro. Several instances were noted where the densified NHD data did not match the Clearinghouse geometry despite USGS assurances to the contrary. In Deep Creek, the NHD data appeared more dense in places than DNR Hydro. In Derby Canyon, DNR Hydro is much denser than the densified NHD data.
4. NHD Geo Edit Tool installation and testing 
Dan loaded up Mike Woodall’s workstation with the needed software for doing testing with the data.  The install went smoothly and it took 4 hours (with ArcGIS 9.1 and .NET Framework 1.1 already installed).  He needed to add Active Perl (free download), the 9.1 Geo Edit Tool from USGS and the ArcGIS Developers Kit.  It should take about 8 hours for a desktop support person to build the system from scratch.

5. LLID conflation to NHD data 
Dan was able to use the techniques designed by Jay Stevens and Tim Smith of the PNWHF staff to conflate the Clearinghouse LLID values onto the densified NHD data in the two test watersheds. The process worked fine except for a few instances where the geometries were not perfectly coincident between the datasets.
Meetings

The Framework Mgmt meeting is on the 18th and Dan has agreed to provide an update on hydro.

The Clearinghouse meeting is on Nov. 15th in Portland.  If you want to attend then let Joy’s know she has a Prius reserved for the drive down.



