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	MEETING MINUTES
	
	

	· Recap on the ISB-GIT meeting 

Joy, Deb and Tim provided a quick overview of the meeting to the group and the final agreement is that the oversight of the hydro project will be provided by the Steering Committee with progress reports being made to the ISB-GIT.  There will be a briefing on hydro at the November  ISB meeting

· Resources and what further detail is needed on the Tasks 

Deb provided an update on her discussion with Pat G, after the ISB-GIT meeting.  Pat indicated that he would make the resources available that will be need for the project to be successful.  Additional details are needed and specific tasks identified where IT assistance will be need.  Dan, Mac and Deb will identify those details after this meeting.

· NHD training 

Joy contacted Paul Kimsey to see how long it will take to put together a 9.2 training class in AK.  It won't happen before the end of October provided the 9.2 tools are ready. It’s still up in the air.  Joy also found out that the FL training is filled.

One of the things that were mentioned on a voice mail from Paul was that the AK training facility didn't want to install 9.1 software so no further training was going to happen up there until the 9.2 tool release.  The idea of offering up the Ecology training room with a 9.1 install was kicked around.  It was decided that we should to pursue this idea with the USGS and to let them know when the room would be available. Dan found some dates and I forwarded it to Paul with additional details.

· Update on Last Weeks Activities 

Due to scheduling issues with Mike surgery, Dan wasn't able to get his tasks done so we'll shift the 2.0 tasks to be completed two weeks out.  

· Review Flow Chart of the Work Plan (if completed) 

The most up to date work plan is needed in order for Mac to do a flow diagram so he hopes to have a draft in two weeks. 

· Update Work Plan (if needed) 

Dan, Mac and Deb will be working on the Work Plan after the meeting so Dan will forward the update to the group and Joy will incorporate it into the next version.

· Other Items 

John offered up the use of SharePoint and will get a collaborative site set up for hydro technical team.  
Joy mentioned that there will be a SharePoint training presentation offered at the OB2 building (next to the NRB) by the cafeteria.  

Joy will set up a Steering Committee meeting for November. 
Mac will forward a list of what the final data items are for this project for the group to review. 
Joy will send a copy of the hydro decision package after the RCO exec. review is conducted on Thursday.  You should look for something on Friday.




