______________________________________________ 

From: 
Saul, Dan (ECY)  

Sent:
Tuesday, October 30, 2007 3:08 PM

To:
agunaca@dfw.wa.gov; Brodie Cox; Deb Naslund; Holm, Jeff (DIS); Joy Paulus (Joyp@rco.wa.gov); mac.mckay@wadnr.gov; Ron McFarlane; Tim Young (youngtay@dfw.wa.gov); Tooley, John (ECY)

Cc:
Dan_Wickwire@blm.gov; William Kaiser

Subject:
Minutes for the 10/30 Technical Team Mtg

Attending: Tim Young, Mac McKay, Dan Saul

Suggested agenda items for the 11/8 Steering Committee Meeting:

1) status of agency funding distribution

2) agency staffing challenges & opportunities

3) update on workplan activities/progress to date

a) selection of test watersheds - where and why

b) NHD Geo Edit Tool training class scheduling

4) revision to the workplan based on the training class schedule

5) review list of deliverables from the project (Deb's request)

6) intro to project Sharepoint and web sites

7) status of supplemental budget request

8) report on NHD/Clearinghouse MOU

9) proposal to revise Clearinghouse partner MOU

Funding

We briefly reviewed the funding language for the interagency agreements as documented by Joy.

Deliverables

We decided that the project deliverables were adequately documented, Mac will pull together into a summary page.

Rules and Procedures for Importing Data - Task 3.020

Due to Arleta's absence, we decided to table this item until a future date.

NHD Metadata

We discussed the difference between feature-level metadata as called for by the Clearinghouse and grouped feature metadata as supported by the NHD. We decided that we could probably live with the group metadata once we established rules and procedures for properly using it. Mac stated that DNR would probably use a separate metadata session for each Water Type form.

Distribution of the Test Watershed Data

Dan will try to upload the Personal Geodatases for each test watershed to the Sharepoint site for distribution to the partner agencies.

Business Work Flow Process

We discussed streamlining of the Business Work Flow Process diagram. Dan will update the document and distribute as version 2.

