

Rule Development Timeline

WAC # 173-407 and 173-218 Title: Emissions of Greenhouse Gases

Action	Target Date
Planning Phase	
RAD-SMT Briefing	June 22, 2007
PIO-Pre CR-101 meeting (4 weeks prior to filing CR-101)	June 22, 2007
RDP-Signed by Agency Rules Coordinator	July 18, 2007
CR-101 Filed (DS/Scoping Notice filed in SEPA register, if required)	July 18, 2007
Drafting/Proposal Phase	
SEPA Preliminary Threshold Determination	N/A
Workshops (if needed)	N/A
PIO-Pre CR-102 meeting (4 weeks prior to filing CR-102)	January 9, 2008
Draft Rule to the Rules unit (6 weeks prior to CR-102 filing) The Rules Unit will submit your language to OTS. <i>No changes can be made to the rule language after this point without starting the 6 week clock over again.</i>	January 9, 2008
CR-102 Filed (SBEIS, Draft DEIS/DNS, preliminary CBA if required)	February 20, 2008
CR-102 Published	March 5, 2008
Public Comment Phase	
First Hearing Date	March 25, 2008
Last Hearing Date	March 27, 2008
Close of Comment Period (7 days after last Hearing)	April 3, 2008
Adoption Phase	
PIO-Pre CR-103 meeting (4 weeks prior to filing CR-103)	May 27, 2008
Final Rule to Rules Unit (4 weeks prior to filing CR-103) The Rules Unit will submit your language to OTS.	May 27, 2008
Release FEIS (7 days prior to adoption, if required)	N/A
Intended Date of Adoption	June 17, 2008
Adoption Date (aim for at least one week earlier) Director's signature	June 30, 2008
CR-103 Filed (Implementation Plan, CES, C/B Analysis, Rulemaking Criteria Documentation, if required) <i>(filing makes it effective) Can file Mon - Fri</i>	July 2, 2008
180 day cut-off for filing your CR-103 (180 days from Filing of CR102)	August 18, 2008
Effective Date	July 31, 2008
Implementation Phase	
Submit Rule File to the Rule's Unit (2 weeks after Adoption)	July 14, 2008