

## 6. SCHEDULE

The overall project schedule for the remedial investigation Work Plan is shown in Table 6-1. This schedule will be revised, as appropriate, as details of the program are developed.

**Table 6-1.** Project Schedule

<b>Milestone</b>	<b>Target Completion Date</b>
Draft Final RI Management Plans	February, 2001
SMT and Regulatory Agency Review	April, 2002
Final RI Management Plans	July, 2002
Start Field Activities	August, 2002
Complete Field Activities	December, 2002
Draft RI Report	TBD
SMT and Regulatory Agency Review	TBD
Produce Final RI Report	TBD