

### Proposed Task 3 Schedule: January to June 2008

*Supplements the SARC 2008: Outline of Meeting Topics*

	Jan 14	Feb 11	Mar 10	April 14	May	June
	<b>Land Use Issues</b>  Committee discussion.	<b>Administrative Topics</b>  Committee discussion.	<b>Fish &amp; Wildlife Issues</b>  Committee discussion.	<b>Draft recommendations.</b>  Committee creates preliminary recommendations.	<b>Revise recommendations.</b>  Committee shares comments from constituents and managers.  Committee continues work on recommendations.	<b>Adopt final recommendations.</b>  Committee discusses comments and makes final recommendations.  Committee adopts recommendations.
<b>Areas of agreement</b>						
<b>Ideas needing more evaluation</b>						
<b>Post meeting actions</b>				Meeting notes out 10 days after meeting.  Committee reviews draft recommendations with constituents and managers.	Meeting notes out 10 days after meeting.  Committee reviews revised recommendations with constituents and managers. Final comments are emailed to Ecology so Ecology can compile and send out to Committee prior to June meeting.	Ecology drafts report and sends out for review.

