


UPDATE - PUGET SOUND CHARACTERIZATION AND ASSESSMENT PROJECT



JANUARY 28, 2010
WINTER SHORELINE PLANNERS COORDINATION
MEETING

Status of Products – Phase 1


- ◆ Watershed Condition Index for water flow processes
 - ◆ Model has been reviewed and modified by technical committee
 - ◆ Technical Document out for peer review Feb through March
 - ◆ Begin release of results in order below, starting in two to three weeks:
 - ◆ Thurston
 - ◆ Kitsap
 - ◆ Clallam
 - ◆ And all the rest...

Status of Products – Phase 2

- ◆ Begin work on other process models:
 - ◆ Fish and Wildlife Index – scope of work being finalized
 - ◆ Water quality index – initiate model review and refinement Spring of 2003
- ◆ Pilot Projects – Implement characterization results at finer scale
 - ◆ RFP will be sent out in the next two months to local governments for preparation of 1 to 2 specific plans

Restoration and Protection All Components

WRIA 11 and 13, Thurston County



Protection, Restoration Maps Surface Water

WRIA 11 and 13, Thurston County

