

Schedule by Remedial Action Unit

Document Deliverable	Submittal Date
Public Participation Plan	
• Draft Public Participation Plan	Within 3 months of the effective date of the Order
Interim Actions	
• Draft Interim Action Work Plan – RAU 2A	Within 60 days of the effective date of the Order
• Complete Interim Action for RAU 2A	Within 6 months of the issue date of the final Work Plan
• Draft Interim Action Work Plan – RAU 2C	Within 60 days of the effective date of the Order
• Complete Interim Action for RAU 2C	Within 6 months of the issue date of the final Work Plan
Remedial Action Unit 1	
• Draft CAP	Within 30 days of the effective date of the Order
• *Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 6 months of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 6 months of the issue date of the final CAP
Remedial Action Unit 2A (Small Arms Ranges)	
• Draft Final RI Work Plan	Within 30 days of the effective date of the Order
• Draft Field Work Report	Within 30 days of the completion of field work
• Draft RI/FS Report	Within 5 months of the issue date of the final Field Work Report
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 2B (Demolition Areas 2 & 3)	
• Draft Final RI Work Plan	Within 30 days of the effective date of the Order
• Draft Field Work Report	Within 30 days of the completion of field work
• Draft RI/FS Report	Within 5 months of the issue date of the final Field Work Report
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 2C (Landfill Area 4 / Demolition Area 1)	
• Draft RI Work Plan	Within 60 days of the completion of the interim action (demobilization)
• Draft Field Work Report	Within 30 days of the completion of field work
• Draft RI/FS Report	Within 6 months of the issue date of the final Field Work Report
• Draft CAP	Within 30 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft Cleanup Action Report	Within 30 days of the completion of the cleanup action (demobilization)
Remedial Action Unit 3 (Military Munitions)	
• Draft Field Work Report	Within 60 days of the completion of field work
• Draft RI/FS Report	Within 5 months of the issue date of the final Field Work Report
• Draft CAP	Within 60 days of the issue date of the final RI/FS Report
• Draft Compliance Monitoring Plan	Within 30 days of the issue date of the final CAP
• *Draft Operation and Maintenance Plan	Within 1 year of the issue date of the final CAP
• *Draft Institutional Control Plan	Within 1 year of the issue date of the final CAP
• Draft UXO Findings Report	Within 90 days of the completion of the cleanup action (demobilization)
Investigation and Monitoring of Site-Wide Ground Water	
• Final Site-Wide GW Investigation Work Plan	Within 30 days of the effective date of the Order
• Draft Field Work Report	Within 30 days of the completion of field work
• Draft Long-Term Monitoring and Contingency Plan	Within 30 days of the issue date of the final Field Work Report

* If required pursuant to chapter 173-340 WAC.