

SITE/ACTIVITIES	2008			2009			2010			2011			2012		
Anacortes Baywide															
Cap Sante Marine • Interim Remediation (Winter '07) • RI/FS Report • Consent Decree • Cleanup Action Plan	■						■ ■ ■								
Former Scott Paper Mill • RI/FS Report • Cleanup Action Plan • Consent Decree • Remediation				■ ■			■ ■			■			■		
Dakota Creek Industries • RI Field Study • Interim Remediation • RI/FS Report • Cleanup Action Plan	■			■			■			■			■		
Former Shell Tank Farm • Agreed Order • RI/FS Report • Cleanup Action Plan • Remediation	■			■			■			■			■		
Pier 2 Log Haul Out • Agreed Order • RI/FS Report • Cleanup Action Plan • Remediation							■			■			■		
Custom Plywood • Agreed Order • RI/FS Report • Consent Decree • Cleanup Action Plan • Remediation	■			■			■			■			■		
March Point / Whitmarsh Landfill • Agreed Order • RI/FS Report • Cleanup Action Plan • Consent Decree • Remediation	■			■			■			■			■		

The public is invited to review and comment on draft orders; remedial investigation/feasibility study reports (RI/FS); draft interim action plans; draft cleanup action plans. These comment periods generally occur near the end of the scheduled time period for that document. Visit the webpage or contact Ecology for more information.