

Focus Puget Sound
Port Gardner Bay

Baywide Cleanup Schedule
Public Comment Invited*



1/13/16

Agreed Order	RI Field Work	RI/FS Report Public Comment	Interim Actions	Draft CAP/CD Public Comment	Start Cleanup Construction
Jeld-Wen					
✓ Jan '08	✓	Winter '17/18	---	Summer 2018	2019 (in-water/upland)
Everett Shipyard					
✓ Apr '08	✓	✓	---	✓	✓ (cleanup complete)
North Marina West End					
✓ Jun '08	✓	✓	✓	✓	✓ (cleanup complete)
Bay Wood Products					
✓ Oct '08	✓	Fall 2017 ^a	✓	Fall 2017 ^a	2019 (in-water)
North Marina Ameron/Hulbert					
✓ Jun '09	✓	✓	✓	✓	2018 (upland only)
ExxonMobil ADC					
✓ Feb '10	✓	Fall 2017	---	Spring 2018	2019 (upland only)
TC Systems Inc					
✓ Aug '10	✓	Fall 2018	---	Spring 2019	2019 (upland only)
Weyerhaeuser Mill A Former					
✓ Aug '12	2015 - 2017	Winter '17/18	✓	Fall 2018	2020 (in-water/upland)
Kimberly-Clark (K-C) Worldwide (Upland Area)					
✓ Dec '12	✓	Winter '17/18	✓	Summer 2018	2019
East Waterway					
✓ Feb '16 ^b	Fall 2017	2019	---	2020	2021 - in-water
Everett Smelter Site (Lowland Area)					
See the Everett Smelter website for cleanup information: http://www.ecy.wa.gov/programs/tcp/sites_brochure/asarco/2011/Lowlands/Lowlands.html					

Notes:

2017 activities

^a An initial RI/FS report was sent out for public comment in 2011. Additional RI/FS work was done in response to public comments. A supplemental RI/FS report will be prepared for public comment along with the DCAP and CD.

^b An agreed order was signed and executed in Feb. 2016 with the Port of Everett, Kimberly-Clark, and DNR. Ecology is working on a separate agreed order with the Navy which is anticipated for public comment in Summer 2017.

✓ = Complete

Spring - March to June

TBD = To be determined

Summer - June to September

RI/FS = Remedial Investigation/Feasibility Study. This study determines how much and where the contamination is along with cleanup alternatives.

Fall - September to December

CAP/CD = Cleanup Action Plan/Consent Decree. The CAP presents the work to be performed during actual cleanup of the Site.

Winter - December to March

*Contact Ecology for information about site comment periods: www.ecy.wa.gov/programs/tcp/cleanup.html
Andrew Kallus (360) 407-7259 • akal461@ecy.wa.gov • schedules and site review periods are subject to change