

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
18977197	NW2063	23419 Pacific Highway South	Des Moines	King	2013 3Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
66303785	NW2027	2501 NE 75th St	Seattle	King	2013 3Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
31325769	NW2072	2025 4th Ave / Virginia St	Seattle	King	2013 4Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
35888116	NW2041	21449 Pacific Hwy South	Des Moines	King	2013 4Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
11244769	NW2504	3670 150 Ave SE	Bellevue	King	2013 4Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
33913433	NW2025	1221 Ave D	Snohomish	Snohomish	2014 2Q																													
						Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
52783488	NW2097	7219 Rainier Ave S	Seattle	King	2014 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
83711227	NW2087	852 Rainier Ave S	Seattle	King	2014 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
24767268	NW2074	14001 NE 20th Ave NE	Bellevue	King	2014 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
N/A	NW2516	4500 15th Ave S	Seattle	King	2014 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
84247415	NW2095	12666 Des Moines Memorial Drive (1718 S 128th St)	Seattle	King	2015 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
6326863	NW2022	19930 44th Ave W	Lynnwood	Snohomish	2015 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

### Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
63265631	NW2053	11700 NE 160th St	Bothell	King	2015 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
65747289	NW2067	10801 NE 68th St	Kirkland	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
2040516	NW2102	20221 Highway 99	Lynnwood	Snohomish	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
29834827	NW2050	15 Front St S	Issaquah	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
30116	NW2045	8530 Evergreen Way	Everett	Snohomish	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
64432537	NW2064	105 S 156th St	Burien (Seattle)	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
59579759	NW2030	511 S Dearborn	Seattle	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
8894437	NW2031	3315 172nd St NE	Arlington	Snohomish	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
83922248	NW2065	12001 NE 8th Street	Bellevue	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
51994197	NW2029	1013 NE 45th St	Seattle	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
52785978	NW2505	1605 NW Gilman Blvd	Issaquah	King	2015 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
5195417	NW2044	11020 19th Ave SE	Everett	Snohomish	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
27496218	NW2070	6808 196th St SW / 68th Ave W	Lynnwood	Snohomish	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
N/A	NW2511	1262 S Jackson St	Seattle	King	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
4465692	NW2023	118 NE 45th Street	Seattle	King	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
80616298	NW2026	3100 E Madison St	Seattle	King	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
53947398	NW2058	22802 Bothell Way SE	Bothell	Snohomish	2016 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
35848934	NW2057	13138 Interurban Ave S	Tukwila	King	2016 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
19688471	NW2052	650 (600) S Michigan St	Seattle	King	2016 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
10444294	NW2513	1500 Broadway	Seattle	King	2016 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
65688356	NW2042	13201 SE 272nd St	Kent	King	2016 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
41675877	NW2079	4902 25th Ave NE / NE 49th St	Seattle	King	2016 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
32794934	NW2036	5500 15th Ave NW	Seattle	King	2017 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
67477173	NW2515	1935 N Northgate Way	Seattle	King	2017 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
10339322	NW2059	21049 Cedardale Rd	Mount Vernon	Skagit	2017 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
97719941	NW2021	17914 (17924) Highway 9	Snohomish	King	2017 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
85267949	NW2512	14848 1st Ave S	Seattle	King	2017 1Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
64651921	NW2091	9796 Holman Rd NW	Seattle	King	2017 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
98648877	NW2028	700 12th Ave E	Seattle	King	2017 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
84325624	NW2508	6602 220th St SW	Mountlake Terrace	Snohomish	2017 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
16329343	NW2086	1816 112th St SE	Everett	Snohomish	2018 2Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
20469999	NW2040	1133 W. James Street	Kent	King	2018 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
87852737	NW2076	11520 Avondale Rd NE	Redmond	King	2018 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
71459562	NW2054	2805 SW Roxbury St	Seattle	King	2018 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
7546643	NW2068	1520 S 348th St	Federal Way	King	2018 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
51218997	NW2094	7200 Aurora Ave N	Seattle	King	2018 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

## Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address		City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
13589449	NW2034	201 128th SW		Everett	Snohomish	2019 2Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
14577491	NW2033	210 NE 45th Street		Seattle	King	2019 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
51268843	NW2046	1637 West Meeker Street		Kent	King	2019 3Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
56326712	NW2035	2921 Martin Luther King Jr. Wy S		Seattle	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
26173437	NW2048	803 NW Market		Seattle	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
81151721	NW2055	2461 4th Ave S		Seattle	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												

### Shell Cleanup Timelines - January 2014

Ecology F/S ID	VCP No.	Address	City	County	Shell Estimated NFA Request Date	Project Phase	1Q13	2Q13	3Q13	4Q13	1Q14	2Q14	3Q14	4Q14	1Q15	2Q15	3Q15	4Q15	1Q16	2Q16	3Q16	4Q16	1Q17	2Q17	3Q17	4Q17	1Q18	2Q18	3Q18	4Q18	1Q19	2Q19	3Q19	4Q19
77346879	NW2517	7347 35th Ave NE	Seattle	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
51216788	NW2082	23031 Pacific Hwy S	Des Moines	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												
94485958	NW2037	4605 Fremont	Seattle	King	2019 4Q	Remedial Investigation Pilot Test/Feasibility Study Cleanup Action Plan System Installation, if necessary Active Remediation, if necessary Groundwater Monitoring Confirmation Borings, if necessary No Further Action Request																												