

Reclaimed Water Use

Draft ECY 2008 Legislative Report Workplan

#	Task Description	July			August			September			October			November			December			2009		
A	Workplan			23	30						19											Repeat
B	Report (format)				30																	Report Done
B	(Draft)					12					17	29	10	17	31							
B	(Compile)														7							
B	(Finalize)																					
B	OFM Review																		2			
B	Print – Post Distribute																		10	22	31	☺☺
C.	ISMPT																		?			
D.	Updates				31				31			30				31				30		
D.	Leg. (IN)											?								?		
E.	Staff Work	Weekly																				
E.	DOH/ECY					13		As needed														
#	Elements	July			August			September			October			November			December			2009		
1	RAC (TAP)			23			X			24			X	B			19?					