

# Questions and Schedules

Lots “Going-On”



# What Happens to the Rule Schedule?

## Phase 1- “Building the Draft WAC and Guidance”

- **Phase 1= On-Track**
- **Swap 2 Sections:**
  - **Technical Standards &**
  - **Plans, Evaluations, and Reports.**

(Schedule Presented Jan. 10, 2007)

# Rule Schedule

✓ **Permitting Process:** Jan'07-June'07

➤ **Plans, Evaluations, & Reports:** July'07-Sept'08

- 2008 Reporting to Legislature Oct '07-Nov '07

➤ **Plans, Evaluations, & Reports** Jan'08-Mar'08

➤ **Technical Standards** Mar'08-Mar '09

- 2009 Reporting to Legislature Oct'08-Nov'08

# Rule Schedule

## Phase 1: “Building the Draft WAC and Guidance” (Continued)

➤ General Information      Jan'09- June'09

➤ **June 2009= Draft WAC**

# Rule Schedule

## Phase 2: July 2009-July 2010

- “Draft WAC to Formal Rule Proposal” and “Draft Guidance to Formal Guidance”

## Phase 3: Fall 2010

- “Comment on Rule Proposal and Path to a Final Rule” and “Finalizing Guidance Documents”

# What Else Can We Expect?

- New Facilitator Contract
- New Faces
- Website “Restructure”
- Mega-Report to the Legislature.
- Intense “Study Group” Schedule next 6 months:
  - Sub-Task Forces: Funding and Removing Barriers
  - Technical Standards Study-group
  - Water Rights Impairment Committee

# What Progress is there on the “Study-Group” Lists

- Updated Lists
- Leads Identified
- Almost Final Lists for:
  - Technical Standards Study Group
  - Funding Sub-Task Force
  - Removing Barriers Sub- Task Force
- Available Soon
  - Water Rights Impairment List and
  - Schedule

# Technical Standards Study Group

## *Ecology Lead*

Katharine Cupps, WQ

## *Volunteers*

Jim Hagstrom

Karla Fowler

Heather Trim

Peggy Leonard

Lynn Coleman

Craig Riley

Michael Barber

Scott Redman

Hal Schlomann

Clint Perry

Paul Shuler

Ginny Stern (Dept. of Health)

# Funding Sub-Task Force

## ***E2SSB 6117 Restrictions***

WQ Chair & 10 max. (including chair), Advisory Committee Members & Reclaimed Water Users

## ***Required Groups Specified***

Dept. of Health, Cities, Counties, W&S Districts, Environmental, Business

## ***Ecology Lead***

Steve Carley, WQ & Dan Filip, WQ

## ***Volunteers***

Tom Fox (City of Seattle)

Tom Lienesch (King County)

Karla Fowler (LOTT Alliance)

Hal Schломann (Assoc. Water and Sewer Dist)

Bruce Rawls (City of Spokane)

Gary Chandler (Association of Washington Businesses)

Dave Lenning & Mike Dixel, Dept. of Health

Lynn Coleman, Ecology, WRP

# Funding Sub-Task Force

## ➤ Ex-Officio Members

### Additional Volunteers

Pam Jenkins, Skillings Connolly Inc.

Jan Odano, Senate Water, Energy, and Telecom

Jaclyn Ford, Counsel, House Ag. & Natrl Res.

Lang Marsh, Environmental Law Institute

# Removing Barriers Sub-Task Force

## ***E2SSB 6117 Restrictions***

WQ Chair & 10 max. (including chair) Advisory Committee Members & Reclaimed Water Users

## ***Ecology Lead***

Melissa McEachron, WQ & One of the New Faces

## ***Volunteers***

Clint Perry, Private Utility (Evergreen Valley Utilities)

Scott Redman, Puget Sound Partnership

Tom Fox, City of Seattle

Tikva Breuer, City of Olympia

Walt Canter, Assoc. Water and Sewer Dist.

Bill Clark – Association of Washington Businesses

Peggy Leonard, King County

Heather Trim, People for Puget Sound

Bill Peacock, City of Spokane

Mary Anne Guichard, Dept. of Health

## ➤ Ex-Officio Members

<b>Additional Volunteers</b>
Jay Austin - Environmental Law Institute

# Observations

- A few folks are on several study groups.
- Funding has room for 1 more.

# What are the Study-Group Schedules?

## ➤ Requests:

- Schedule before/after Rule Advisory Committee Meetings.
- Locations other than Ecology.
- Facilitators.
- Have everything available on the web.
- Start as quickly as possible.

# Study-Group Schedules

Aug 8<sup>th</sup> = Kick-off at Ecology Bldg.

## ➤ Funding & Removing Barriers

- One after the other
- ½ day each

## ➤ Technical Standards Study Group

- At the same time as Funding & Removing Barriers
- Next Door

# What are the Study-Group Schedules?

## ➤ Sept 6 & 7:

- Rule Advisory Committee (6<sup>th</sup>)
- Funding
- Removing Barriers
- Technical Study Group

## ➤ Oct. 10 & 11

## ➤ Nov. 13 & 14

# What About 2008?

## Recommendations:

- Rule Advisory Committee Meetings
  - Every 6 weeks
  
- Removing Barriers:
  - Set own schedule
  - Report to Rule Advisory Committee
  
- Technical Standards:
  - Set own schedule
  - Report to Rule Advisory Committee

# What Do You Want From Us?

2007

- Commitment on Schedule through Dec. 2007
- Ideas on how to get the most out of the 2 - Day Sessions.

2008

- Schedule for 2008