



proud past, promising future

CLARK COUNTY
WASHINGTON

June 11, 2008

Mr. Garin Schriever, P.E.
Southwest Region Manager
Water Quality Program
Department of Ecology
P.O. Box 47775
Olympia, WA 98504-7775

Dear Mr. Schriever:

In response to your letter dated May 5, 2008, Clark County has developed an implementation schedule to adopt the updates to our Water Quality and Stormwater and Erosion Control ordinances.

Our draft stormwater ordinance stimulated extensive public interest and concern, which caused us to conduct further public outreach and revisions to our ordinance. A work session has been scheduled for June 24, 2008, for staff to present to us the current version of the ordinance. Staff will incorporate comments from the work session into the ordinance and submit the draft to you in July.

The proposed implementation schedule is as follows:

Clark County Work Session	June 24, 2008
Finalize Draft Ordinance (14 days)	July 8, 2008
Prepare SEPA documents	July 15, 2008
Submit Draft Ordinance to Ecology and CTED	July 16, 2008
Department of Ecology and CTED Review (60 days)	September 15, 2008
Finalize Ordinance (60 days)	November 14, 2008
Public Hearing to adopt ordinance	December 2, 2008

We regret missing the timeline, but the extensive outreach and public participation will give us a better stormwater ordinance to protect the water quality in Clark County. Thank you for your consideration.

Sincerely,

Betty Sue Morris, Chair

Marc Boldt, Commissioner

Steve Stuart, Commissioner

c: Schuyler Hoss, Governor Gregoire's Southwest Regional Representative
Pete Capell, Director Clark County Public Works

1300 Franklin Street • P.O. Box 5000 • Vancouver, WA 98666-5000 • tel: [360] 397-2232 • fax: [360] 397-6058 • www.clark.wa.gov