



## King County

Department of Natural Resources and Parks  
Water and Land Resources Division

### Environmental Laboratory

LAB-NR0100  
322 West Ewing Street  
Seattle, WA 98119-1507  
206-684-2300 Fax 206-684-2395  
TTY Relay: 711  
<http://dnr.metrokc.gov/wlr/envlab/>

July 29, 2016

To: Brandi Lubliner, WDOE  
From: Colin Elliott  
Subject: Status Report for Task 1 and 2 for IAA No. C1700005

#### Task 1 – Quality Assurance Project Plan - QAPP

The draft QAPP prepared by the USGS was reviewed by KCEL lab and field staff and the edited copy returned to Bob Black on July 26, 2016.

#### Task 2 – Sediment Sampling (Travel, Equipment, and Labor)

Deliverable 2.1:

List of equipment/supplies ordered by King County:

1. 10 stainless steel sieves for collection of sediment for Organics, Grain Size and TOC testing.
2. 3 sheets of 2 mm nylon screen and plastic screen holders for collection of sediment for Metals testing.

#### Sampling Schedule and Coordination with WDNR:

The KCEL field project lead, Bob Kruger, met with Bob Black and Abby Barnes on Thursday July 21 to finalize the sampling strategy and coordinate of the sampling effort. Exact dates have not yet been set but sampling by KCEL should begin by the 3<sup>rd</sup> or 4<sup>th</sup> week of August. Bob Kruger received the sampling jars from the Manchester Lab for the interlab comparison study.