

Progress Report Form

Regional Stormwater Monitoring Program: Effectiveness Studies

Send progress report to: Brandi Lubliner
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600

Instructions: Please fill out the light grey boxes

1. General Information

Contract / Grant Agreement Number: C1500071
Project Title: Effectiveness of Bioretention In Reducing Stormwater Flows, Pollutants and Toxicity at the S 356th Street Project, Federal Way, WA
Your Organization: King County Water and Land Resources Division
Your Project Manager: Kate Macneale - KC; Brandi Lubliner - Ecology
Reporting Period: 2014 Q3&Q4
Date this Form was Completed: 1/30/2015

2. Briefly Describe Task and Milestone Achievements (for current report period only) and check the box associated with each task to verify completion.

Task 1

Title of Task: Project Planning and the Development of the QAPP

Percent of Task Completed: 0%

Description of your Achievements: No activities this period

Task 2

Title of Task: Field Sampling, data collection and chemical analysis

Percent of Task Completed: 7%

Description of your Achievements: We purchased equipment needed for measuring continuous flow and collecting flow-weighted samples. Purchased equipment included 8 Isco autosamplers (6712 Full-size Portable Sampler with jumbo base) and the associated collection bottles and tubing, 4 Isco 750 Module Area Velocity Flow meters, and 4 Isco 739 Bubble Module meters. These will be used to measure flow and collect samples at the seven sampling locations (with an additional field replicate at one location).

Task 3

Title of Task: Final Report

Percent of Task Completed: 0%

Description of your Achievements: No activities this period

Task 4

Title of Task: Dissemination of Findings

Percent of Task Completed: 0%

Description of your Achievements: No activities this period

Task 5

Title of Task: Project Management

Percent of Task Completed: 0%

Description of your Achievements: No activities this period

Task 6

Title of Task: Optional Sampling for Long Detention BMP Monitoring

Percent of Task Completed: 0%

Description of your Achievements: No activities this period

3. Tasks/Milestones not achieved and why:

We are just beginning this project; additional tasks and milestones will be met in the next quarter.

4. Potential Future Challenges to Performance (time delays, staff changes, etc.):

We are progressing on schedule and no future challenges are anticipated at this time.

5. General Comments:

**6. List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this contract or grant to date:
(Example: 2000' of riparian area planted, 200 technical assistance visits, etc)**

Initial monitoring equipment has been purchased.