

Deschutes Multi-Parameter TMDL

Draft Timeline

Task	July 2011	Aug 2011	Sept 2011	Oct 2011	Nov 2011	Dec 2011	Jan 2012	Feb 2012	Mar 2012	Apr 2012	May 2012	June 2012	July 2012	Aug 2012	Sept 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	
Finalize Technical Report for 604(b) grant submittal	X	X	X	X	X	X														
Modeling scenarios with/without Capitol Lake								X	X	X	X									
Deschutes Advisory Group (DAG) meetings	X	X	X	X	X	X	X	X	X	X	X	X	X	X						X
Discuss potential WLAs and LAs									X	X	X									
Model additional scenarios, as needed											X	X								
Determine final WLAs and LAs												X								
DAG discussion about Implementation Strategy (IMS) components										X	X	X								
Write draft WQIR (<i>includes IMS</i>)									X	X	X	X	X							
Internal reviews of draft WQIR (WQ Policy & EAP Peer)												X	X							
DAG discussion on Public Outreach approach													X	X						
DAG reviews and comments on the IMS, LAs, and WLAs													X	X						
Discussion about Ecology's responses to the DAG comments on the IMS													X	X						
Draft WQIR sent to WQ/HQ for formatting and publication for public comment														X	X					
EPA and SIT review the draft WQIR														X	X					
Draft WQIR out for Public Review															X	X				
Public outreach and meetings during formal comment period																X	X			
Prepare Response to Comments																	X	X		
Final WQIR sent to WQ/HQ for formatting and preparation of EPA submittal																			X	
Submit final WQIR to EPA																				X
Begin work on WQIP																				X

Deschutes Multi-Parameter TMDL

Draft Timeline

Task	July 2011	Aug 2011	Sept 2011	Oct 2011	Nov 2011	Dec 2011	Jan 2012	Feb 2012	Mar 2012	Apr 2012	May 2012	June 2012	July 2012	Aug 2012	Sept 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013
Deschutes Advisory Group involvement		DAG:	Deschutes Advisory Group																
Ecology staff efforts		EAP:	Environmental Assessment Program																
Deleted		EPA:	Environmental Protection Agency																
Revised		HQ:	WQ Headquarters																
		LA:	Load allocations																
		SIT:	Squaxin Island Tribe																
		WLA:	Wasteload allocations																
		WQ:	Water Quality Program																
		WQIP:	Water Quality Implementation Plan																
		WQIR:	Water Quality Improvement Report																