

## **Spokane River Dissolved Oxygen TMDL\* Schedule - 2007**

<b><u>DATE</u></b>	<b><u>ACTION</u></b>
February 14	EPA issues draft Idaho water quality permits for 60-day public review
March 7	Partnership finalizes the TMDL Collaborative Process
March 15	Ecology convenes the <b><u>TMDL Advisory Committee</u></b> to review the revised draft DO TMDL
April 14	EPA's public comment period closes on draft Idaho water quality permits
May 11	Ecology DO TMDL <b><u>public meeting</u></b> to initiate a 30 public comment period
May 25	Ecology DO TMDL workshop and <b><u>public hearing</u></b>
May 30	Ecology draft NPDES permit <b><u>public meeting</u></b>
May 31	<b>EPA issues final Idaho water quality permits</b>
June 30	<b>Ecology submits final Spokane River DO TMDL to EPA for approval</b>
July 31	<b>Ecology reissues Washington water quality permits</b>

\* TMDL = Total Maximum Daily Load or Water Quality Improvement Plan

